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SECTION 1 

Introduction 
This document presents the Fiscal Years (FYs) 2013 through 2014 annual amendment to the Site Management 
Plan (SMP) for Naval Weapons Station (WPNSTA) Yorktown, Yorktown, Virginia. This SMP meets the requirements 
of the Federal Facilities Agreement (FFA) (U.S. Environmental Protection Agency [USEPA], 1994) between the 
Naval Facilities Engineering Command (NAVFAC) Mid‐Atlantic Division, Commonwealth of Virginia Department of 
Environmental Quality (VDEQ), and Region 3 of the USEPA under the Comprehensive Environmental Response 
Compensation and Liability Act (CERCLA). This annual amendment to the SMP is being submitted per the 
requirements of the FFA. Figure 1‐1 illustrates the location of the installation within the Commonwealth of 
Virginia. 

The purpose of the SMP is to provide a management tool for NAVFAC Mid‐Atlantic, WPNSTA Yorktown, VDEQ, 
USEPA, and their consultants to use in planning, reviewing, and setting priorities for all response activities to be 
conducted at WPNSTA Yorktown. The SMP establishes schedules and conceptual approaches for continued 
CERCLA activities at WPNSTA Yorktown Environmental Restoration (ER) sites. The prioritization of activities, 
proposed schedules, and work descriptions were jointly developed by the Navy, USEPA, and VDEQ on the basis of 
goals agreed to by all parties. 

The SMP is a working document that is updated annually. The development of this SMP was completed in June 
2012. Comments received from the USEPA and VDEQ were incorporated into this SMP. However, in accordance 
with the WPNSTA Yorktown FFA, this SMP will not be considered a final document until funds authorized and 
appropriated by Congress are received by the ER and Navy Account. 

 This annual SMP amendment supersedes the FY2012‐2013 SMP (CH2M HILL, 2011a).  
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SECTION 2 

Background and Regulatory Framework 

2.1 Activity Description 
WPNSTA Yorktown is a 10,624‐acre installation located on the Virginia Peninsula in York and James City Counties, 
Virginia (Figure 1‐1). WPNSTA Yorktown is bounded on the northwest by Cheatham Annex (CAX) and the King’s 
Creek Commerce Center; on the northeast by the York River and the Colonial National Historic Parkway; on the 
southwest by Route 143 and Interstate 64; and on the southeast by Route 238 and the town of Lackey.  

Originally named the United States (U.S.) Mine Depot, WPNSTA Yorktown was established in 1918 to support the 
laying of mines in the North Sea during World War I. For 20 years after World War I, the depot continued to 
receive, reclaim, store, and issue mines, depth charges, and related materials. During World War II, the facility 
was expanded to include three trinitrotoluene (TNT) loading plants and new torpedo overhaul facilities. A 
research and development laboratory for experimentation with high explosives was established in 1944. In 1947, 
a quality evaluation laboratory was developed to monitor special tasks assigned to the facility which included the 
design and development of depth charges and advanced underwater weapons. On August 7, 1959, the depot was 
renamed the U.S. Naval Weapons Station. Today, the primary mission of WPNSTA Yorktown is to provide 
ordnance, technical support, and related services to sustain the war‐fighting capability of the armed forces in 
support of national military strategy. 

2.2 Environmental History 
2.2.1 Regulatory History 
Comprehensive ER activities at WPNSTA Yorktown began in 1984 under the Navy Assessment and Control of 
Installation Pollutants (NACIP) and ER Programs. The purpose of the NACIP and ER Programs was to identify, 
assess, characterize, and clean up or control contamination from past waste management activities. The NACIP 
program was modified into the ER Program (ERP) in 1986 to reflect the requirements of CERCLA as amended by 
the Superfund Amendments and Reauthorization Act (SARA). The Navy is committed to clean up sites that pose a 
threat to human health or the environment and implementing environmental stewardship practices that ensures 
Navy waste management operations are in compliance with all federal and state regulations and Navy policy. 

On October 15, 1992, WPNSTA Yorktown was added to the National Priorities List (NPL) based on a Hazard 
Ranking System (HRS) score of 50. An FFA between the Navy and the USEPA was signed in August 1994, and 
incorporated the Resource Conservation and Recovery Act (RCRA) Solid Waste Management Units (SWMUs) at 
WPNSTA Yorktown, as identified in a 1992 RCRA SWMU Investigation Report (A. T. Kearney, 1992). The FFA 
Findings of Fact identified 16 Sites (Sites 1, 2, 3, 4, 5, 6, 7, 8, 9, 11, 12, 16, 17, 18, 19, and 21) for Remedial 
Investigation (RI). Appendix A of the FFA identified 19 Site Screening Areas (SSAs) [SSAs 1‐19] for the Site 
Screening Process (SSP). Subsequent to the FFA, six additional SSAs (SSA 20 ‐ SSA 25) were identified for 
consideration under CERCLA. Based on the results of the SSP, SSA 1 (currently Site 23), SSA 6 (currently Site 24), 
SSA 7 (currently Site 25), SSA 10 (currently Site 28), SSA 16 (currently Site 16), SSA 18 (currently Site 26), SSA 20 
(currently Site 29), and SSA 24 (currently Site 30) were determined to warrant Remedial Investigation/ Feasibility 
Study (RI/FS) efforts under CERCLA. Appendix B of the FFA identified 21 Areas of Concern (AOCs) [AOCs 1 ‐ 21] for 
desktop audits under CERCLA to determine if the AOCs warranted further consideration in the SSP. With the 
exception of AOCs 5, 6, and 7, which are associated with SSA 15, the Navy in partnership with USEPA and VDEQ 
agreed that no action was warranted for all other AOCs (Baker, 1997a). However, one additional AOC (AOC 23, 
currently Site 31) was added in 2007 when it was determined that groundwater in the industrial area upgradient 
of Site 12 was contaminated with trichloroethene (TCE). In addition, in 2007, the Navy initiated investigations of 
numerous Munitions Response Program (MRP) sites including the Morale, Welfare, and Recreation (MWR) Skeet 
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Range. Although Site 31 and the MWR Skeet Range were not included in the FFA, investigations at these sites 
have been or will be conducted following CERCLA guidance and are included in this document. 

Table 2‐1 identifies active sites, SSAs, and AOCs addressed under CERCLA at WPNSTA Yorktown and those in 
which it was determined that no action or no further action (NFA) is required. Figure 2‐1 shows the location of 
each site at WPNSTA. Active sites and SSAs are discussed in Section 3. Additional background information for sites 
and SSAs with no action or NFA determinations prior to 2008 is provided in previous SMPs. 

Partnering 

The Navy works in partnership with USEPA and VDEQ and has established a formal WPNSTA Yorktown Partnering 
Team to implement CERCLA. Partnering Team decisions are documented through consensus statements and 
partnering meeting minutes; a summary of Team1 consensus statements is presented in Table 2‐2.  

2.2.2 Hydrogeologic Setting  
WPNSTA Yorktown is situated within the Virginia Coastal Plain Physiographic Province, which is characterized by 
unconsolidated sediments several thousand feet in thickness (Meng and Harsh, 1988). Deposition and erosion 
associated with fluctuating sea levels resulted in terraces that decrease in topographic elevation in a stair‐step 
pattern with scarps, oriented north to south, that delineate the eroded shoreline along the toe of each terrace. 
Two terraces (Lackey Plain and Croaker Flat) are divided by one scarp (the Camp Peary Scarp) within the 
boundaries of WPNSTA Yorktown.  

A total of ten geologic formations have been identified (Brockman et al., 1997) beneath WPNSTA Yorktown. The 
upper‐most geologic formations consist of alluvial, colluvial, and marsh deposits composed of silt, sand, and 
pebbles with some clay. The geologic units are grouped into hydrostratigraphic units based upon hydraulic 
characteristics. The lithologic sequence of aquifers and confining/semiconfining units relevant to CERCLA 
investigations at WPNSTA are, from youngest to oldest; the Columbia aquifer, the Cornwallis Cave confining unit, 
the Cornwallis Cave aquifer, the Yorktown confining unit, and the Yorktown‐Eastover aquifer. The groundwater 
flow is locally controlled by topography with discharge to nearby surface water bodies and a primary flow and 
discharge direction toward the York River.  

Across the northern part of the Base near the York River, in the vicinity of Sites 1, 3, 6, 7, 11, 17, 24, and 25, the 
Camp Peary Scarp truncates the Columbia aquifer, the Cornwallis Cave confining unit, the Cornwallis Cave aquifer, 
and some to all of the Yorktown confining unit; hence, the upper units are missing and either the Yorktown‐
Eastover aquifer or a thin portion of the Yorktown confining unit, occurs at the surface. In some areas, the 
Cornwallis Cave aquifer and confining unit are absent and the Columbia aquifer overlies the Yorktown confining 
unit. Where present, the Columbia aquifer ranges in thickness between 5 and 10 feet, with horizontal hydraulic 
conductivity between about 0.4 to 8 feet per day (ft/day) and vertical hydraulic conductivity between 1.7 × 10‐4 
and 1.7 × 10‐1 ft/day (Brockman et. al., 1997). The dark greenish gray clay and silt of the Yorktown confining unit is 
absent north of Turkey Road between the west and south branches of Felgates Creek, along the streambeds of 
Felgates Creek, Indian Field Creek and their unnamed tributaries (Brockman et al., 1997). Where present, the unit 
is up to 36 feet thick. Vertical hydraulic conductivity of the confining unit ranges from 1.3×10‐5 ft/day to 7.4×10‐3 
ft/day.  

The Yorktown‐Eastover aquifer extends across all of WPNSTA Yorktown and ranges between 60 and 100 feet 
thick. Horizontal hydraulic conductivity ranges from 0.004 to 3 ft/day and vertical hydraulic conductivity ranges 
between 1.7×10‐5 and 4.8×10‐1 ft/day. Transmissivity of the aquifer ranges from 0.5 to 40 square feet per day 
(ft2/day), with groundwater flow from west‐to‐east. 

                                                            
1 WPNSTA Yorktown and Cheatham Annex (CAX) conducted joint Partnering between 2000 and September 2008, when the bases split into separate 
Partnering Teams. 
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2.3 CERCLA Process 
The following sections provide an overview of the CERCLA process. The objectives of the CERCLA process are to 
evaluate the nature and extent of contamination at a site, and to identify, develop, and implement appropriate 
remedial actions (RAs) in order to protect human health and the environment. The major elements of the CERCLA 
process are identified below and described in greater detail in Table 2‐3: 

 Preliminary Assessment (PA) 

 Site Investigation (SI) 

 RI/FS 

 Treatability Study 

 Engineering Evaluation/Cost Analysis (EE/CA) and Removal Action (may be implemented at any time in the 
CERCLA process) 

 Proposed Plan (PP) and Record of Decision (ROD) 

 Five Year Review 

 Remedial Design (RD) and RA 

 Post‐RA Monitoring and Reporting 

 Response Complete (RC)/Remedy In Place (RIP) 

2.3.1 Munitions Response Program  
The Department of Defense (DoD) has established the MRP under the Navy Environmental Restoration Program 
(NERP) to address munitions and explosives of concern at other than operational ranges. The DoD and the Navy 
are establishing policy and guidance for munitions and response actions under the MRP; however, the key 
program drivers developed to date conclude that munitions response action will be conducted under the process 
outlined in the National Contingency Plan (NCP) as authorized by CERCLA. 

2.3.2 Community Participation 
WPNSTA Yorktown has developed a Community Involvement Plan (CIP) (CH2M HILL, 2009b) and established a 
Restoration Advisory Board (RAB) comprised of members of the community, local environment group members, 
and state and federal officials who meet semi‐annually (May and November) to keep the community informed on 
environmental issues at WPNSTA Yorktown. 

The documents prepared for the program are maintained in the Administrative Record file for review by the 
public. The index of the WPNSTA Yorktown Administrative Record is available at the information repository, the 
York County Public Library at 8500 George Washington Memorial Highway, Yorktown, Virginia. Documents from 
the Administrative Record are available through the WPNSTA Yorktown public website: http://go.usa.gov/yFb 

Additional information regarding RAB meetings or environmental cleanup programs at Yorktown may also be 
obtained from the WPNSTA Yorktown Public Affairs Officer at: 

Mr. Mark Piggott, Public Affairs Officer 
160 Main Road 

Yorktown, VA  23691‐0160 
(757) 887‐4939 

http://go.usa.gov/yFb�


TABLE 2-1
Site Summary WPNSTA Yorktown
FY13-14 SMP

IAS (1984)
RCRA (1992) FFA

Post-ROD (soil/waste)

RI/FS (GW/SW/SD)

Site 2 IAS Site 2 Site 2 Turkey Road Landfill 5 acre landfill; 1994 partial removal action of waste Findings of Fact
RI/FS MRP Site was transfered to MRP on June 19, 2007

Funding for MRP site is anticipated for 2017

Post-ROD (soil/waste)

RI/FS (GW/SW/SD)

Site 5 IAS Site 5 Site 5 Surplus Transformer Storage Area 1000 square foot area, stored surplus transformers; 1982 removal action of 
soil/waste

Findings of Fact
RI/FS Response Complete NFA ROD (September 1994) for Site 5 all media

Post-ROD (GW/soil/SW/SD)

RI/FS (GW/SW/SD)

Post-ROD (soil/SW/SD/GW)

RI/FS (soil/GW)

FS (GW)                                           

PP/ROD (soil/SW/SD/GW)

Response Complete (soil/SW/SD)

RI/FS (GW)

Site 12 IAS Site 12 Site 12 Barracks Road Landfill
Includes the following 3 areas; Area A (4 acres), Area B (1.6 acres), Area C 
(3.3 acres); 1997 removal action of surface debris/onsite buildings and 
installation of geosynthetic landfill cover

Findings of Fact
RI/FS Post-ROD (soil/SW/SD/GW)

ROD (April 1997) for soil
ESD  to remove GW VOCs from LTM (2011)
Site Inspections/Five-Year Review (2012)
LTM GW planned for 2012                                                                                                        
LUC RD (2012)

Response Complete (soil)    

Post-ROD (GW)

NFA consensus statement (May 2008) for soil/SD 
GW RI (2011)
GW FS is being developed

IAS Site 7 Site 7 Plant 3 Explosieves-Contaminated 
Wastewater Discharge Area

300 foot drainage way and surrounding area; 2007 removal action of 
soil/SD

Findings of Fact
RI/FS

ROD (September 1995) for soil/GW
Tech Memo for risk management of GW HH risk ongoing
Site Inspections/Five-Year Review (2012)
Additional GW investigation to evaluate need for LUCs (2012)

Response Complete 

Site 8 IAS Site 8 Site 8 NEDED Explosives-Contaminated 
Wastewater Discharge Area

Site Description

2 acre landfill with soil cover in place; 1999 removal action of soil/waste; 
2000 two foot soil cover installed  

IAS Site 9 Site 9 Plant 1 Explosives-Contaminated 
Wastewater Discharge Area

IAS Site 6 Site 6

Other Identification

IAS Site 1

 FFA
Status

Current CERCLA 
Status Comments/NotesSite 

Identification

IAS Site 16 Site 16

10 acre landfill with soil cover in place; 1999 removal action of soil/waste

Explosives-Contaminated Wastewater 
Impoundment

Site Name

IAS Site 3 Site 3 Group 16 Magazine Landfill

IAS Site 4

600 foot natural drainage way; 1994 removal action of soil/SD/waste

Site 1

ROD (June 1999) for soil/waste
Site Inspections/Five-Year Review (2012)
GW/SW/SD investigation on going
LUC RD after additional investigation

Site 3 ROD (June 1999) for soil/waste; Draft ESD (2008)
GW/SW/SD investigation on-going

Findings of Fact
RI/FS

Findings of Fact
RI/FSDudley Road LandfillSite 1

ROD (October 1998) for soil/SD                                                                                                
LTM of GW/SW/SD 
RA soil/sediment completed (2007), CCR (2008)
Site Inspections/Five-Year Review (2012)
GW/SW/SD investigation on going                                                                                            
ESD is being developed                                                                                                            
LUC RD pending completion of ESD                         

Includes the following three areas: flume area, impoundment and 
excavated area; 2000 removal action of bioremediation cell; wetlands 
created in impoundment area

Site 6

Findings of Fact
RI/FS

Findings of Fact
RI/FS

Burning Pad Residue Landfill

NFA ROD (September 2005) for soil/waste
GW/SW/SD RI (2010)
PP GW/SW/SD (2010)                                                                                                               
ROD  GW/SW/SD (2011)

Site 4 10 acre landfill; 1994 removal of action waste, 2003 removal action of 
soil/waste, 2005 removal action of soil Site 4

Site 16 / SSA 16 Findings of Fact
RI/FS

5 acre landfill; 1992 removal action of surface debris; 1994 removal action 
of waste/surface debris
Site addressed with SSA16 (0.4 acre scarp metal storage area)

West Road Landfill

Site 11 Findings of Fact
RI/FSIAS Site 11 Site 11 Abandoned Exposives Burning Pits

Findings of Fact
RI/FS

Site 7 300 foot long drainage and surrounding area; 1996 ex-situ  Bioremediation 
Pilot Study (soil).  Expanded site area includes all of former Plant 3.

Findings of Fact
RI/FS

ROD (October 1998) for soil/SW/SD/GW
Site Inspections/Five-Year Review (2007)
LTM GW completed (2010)                                                                                                        
ESD is being developed                                                                                                            
LUC RD pending completion of ESD
Expanded RI for GW/Soil/SW/SD for area of former plan ongoing

Response Complete (all media)

NFA ROD (March 1998) for soil/SW/SDSite 9

NFA ROD (September 2010) for all media
RACR completed February 2012

0.5 acre waste disposal/burning area; 2000 removal action of waste 
ash/soil
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TABLE 2-1
Site Summary WPNSTA Yorktown
FY13-14 SMP

IAS (1984)
RCRA (1992) FFA

Site Description
Other Identification

 FFA
Status

Current CERCLA 
Status Comments/NotesSite 

Identification Site Name

Site 18 IAS Site 18 Site 18 Building 476 Discharge Area 1320 feet unlined drainage ditch Findings of Fact
RI/FS Response Complete (all media) NFA ROD (September 2005) for all media

Post-ROD (soil)

RI/FS (GW/soil)

Response Complete (soil/SW/SD)

FS (GW)

Site 23 SWMU 99 
EPIC 37 SSA 1 Building 428 Teague Road Disposal 

Area
10.5 acre disposal area; 1994 removal action of surface debris/ash/soil; 
2003 removal action of surface debris/soil; 2004 removal action of soil

Appendix A
SSA/SSP RI/FS (all media) Revised Draft Final Round I RI (2008)

All media investigations ongoing (2012)

Site 24
IAS Site 14
SWMU 28
EPIC 25

SSA 6 Aviation Field 14 acre grassy storage area with five discontinuous buried debris areas 
No SD/SW associated with site

Appendix A
SSA/SSP RI/FS (all media) Revised Draft Final Round I RI (2008)

RI (all media) (2012)

Site 25 SWMU 25
AOC A, EPIC 22 & 23 SSA 7 Building 373 Rocket Plant 0.14 acres around 500-gallon UST and associated piping; 1996 removal 

action of tank/piping/soil
Appendix A
SSA/SSP RI/FS (all media) Revised Draft Final Round I RI (2008)

All media investigations ongoing (2012)

Site 26 SWMU 87 SSA 18 Building 1816 Mark 48 Waste Otto 
Fuel Tank

6.7 acres around 2,500-gallon UST and associated piping; 1995 removal 
action of UST
Retained as an IRP site because of VOCs in GW

Appendix A
SSA/SSP RI/FS (all media) Revised Draft Final Round I RI (2008)

All media investigations ongoing (2012)

Site 27 SWMU 80 & 81 SSA 9 Building 1751 Chemistry Laboratory 
Neutralization Unit and Drainage Area

1.9 acres around 4 underground septic tanks and a below-grade cylindrical 
unit

Appendix A
SSA/SSP Response Complete (all media) NFA ROD (September 2006) all media

Site 28 SWMU 107 SSA 10 Building 28 X-Ray Facility Tank Drain 
Field 5.8-acre drain field; septic tank/drain field Appendix A

SSA/SSP Response Complete (all media)

NFA ROD (2011) all media                                                                                                        
Draft BERA (2008)
Draft Final ROD (2011)                                                                                                              
PP/ROD (2011) all media

Site 29 Not Identified Not Identified Lee Pond
(SSA 20)

4.1 acre pond
No soil/GW associated with site Not identified Response Complete (all media) NFA ROD (2009) for all media

Site 30 / AOC 22 Not Identified Not Identified
Bracken Road Incinerator and 
Environs
(former SSA 24)

0.1 acres around former incinerator location; 2008 removal action of soil Not identified Response Complete (all media) NFA ROD (2011) for all media

Site 31 / AOC 23 Not Identified Not Identified Barracks Road Landfill Industrial Area Industrial area (Buildings 3, 4, 5, and 6) VOC GW plume; formerly 
investigated as Site 12 Appendix B Desktop Audit RI/FS (GW/SW/SD/VI) GW/VI/SW/SD investigation ongoing  

RI Planned (2012)

Response Complete (soil)

Findings of Fact
RI/FS

Not Identified

Site 19

Burn Pad

IAS Site 19 Site 19

1 acre disposal area; 1994 removal action of waste/soil; 2002 removal 
action of soil

Conveyor Belt Soils at Building 10

Site 17 Findings of Fact
RI/FSHolm Road LandfillSite 17IAS Site 17 NFA ROD (September 2010) for all media         

RACR completed February 2012                                                                                               2 acre landfill; 2000 removal action of soil

Not Identified

ROD (March 1998) for soil
Site Inspections/Five-Year Review (2007)
GW/soil investigation ongoing                                                                                                   
ESD (2012)                                                                                                                                
LUC RD pending completion of ESD

Area beneath and surrounding former location of conveyor belt; 1998 
removal action of soil/conveyor system and backfilled with aluminum-
contaminated soil 
Since 1998 ROD, Investigation area has expanded to include area of 
former Building 5.

SWMU 21 Site 21 Battery and Drum Disposal Area

NFA ROD (September 2003) for soil/waste
GW/SW/SD RI (2010)
PP GW/SW/SD (2010)                                                                                                               
ROD GW/SW/SD (2011)

Site 21

NFA ROD (September 2003) for soil
GW/SW/SD RI (2010) 
PP SW/SD (2010)                                                                                                                      
ROD SW/SD (2011)                                                                                                                   
FS completed 2011 (GW)
PRAP and ROD currently being developed (2012)

9 acre burn pad; 2002 removal action of soilSite 22

Findings of Fact
RI/FS

Not identified

Response Complete (all media)
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TABLE 2-1
Site Summary WPNSTA Yorktown
FY13-14 SMP

IAS (1984)
RCRA (1992) FFA

Site Description
Other Identification

 FFA
Status

Current CERCLA 
Status Comments/NotesSite 

Identification Site Name

Wetlands Downgradient of Beaver 
Pond Response Complete (SW/SD)

Upland Soil and Groundwater SI (soil/GW)

SSP NFA (soil)

RI/FS (GW/soil/debris)

Site 34 (SSA 14) SWMU 72 SSA 14 Building 537 Discharge to Felgates 
Creek 0.4 acre pipe from Bldg 537; 2007 removal action of soil/SD Appendix A

SSA/SSP Supplemental RI (SD)

EE/CA (2005) for soil/SD
Post Construction Tech Memo (2008) 
GW RI (2011)        
GW FS ongoing
UFP-SAP (SD verification) (2012)

SSA 2 SWMU 54 SSA 2 Former EOD Burning/Disposal Area 4.1 acre storage area for 2 small (3 yd3) dumpsters; 1994 removal action of 
surface debris

Appendix A
SSA/SSP SSP NFA NFA 1992 RCRA SWMU Investigation

SSA 3 SWMU 56, 57, 58, 59 SSA 3 Fire Training Pits and Vicinity 2.7 acre fire training area; 1996 removal action of soil/tanker trailer Appendix A
SSA/SSP SSP NFA NFA Site Screening Process Report 2001 AR# 01350

SSA 4 SWMU 102 SSA 4 Weapons Casing/Drum Disposal Area 0.5 acre former disposal area; 1994 removal action of surface debris Appendix A
SSA/SSP SSP NFA NFA Site Screening Process Report 2001 AR# 01350

SSA 5 SWMU 101 SSA 5 Bypass Road Landfill 0.9 acre disposal area; 1994 removal action of surface debris Appendix A
SSA/SSP SSP NFA NFA Site Screening Process Report 2001 AR# 01350

SSA 8 SWMU 122, 123 SSA 8 Building 350 Rail Roadhouse 
Maintenance Area Trench Outfall 0.4 acre underground oil/water separator Appendix A

SSA/SSP SSP NFA NFA Site Screening Process Report  (July 1997) AR# 01.10-07/29/97 0905

SSA 11 SWMU 113 SSA 11 Building 3 Neutralization Unit 0.2 acre drainage system (rectangular tank, trench, and sump) Appendix A
SSA/SSP SSP NFA NFA Site Screening Process Report  (July 1997) AR# 01.10-07/29/97 0906

SSA 12 SWMU 133, 134; EPIC 41, 42 SSA 12 Public Works Storage Yard/Building 
683 Vicinity

1.5 acre storage area comprised of 2 waste accumulation areas (open field 
and fenced area)

Appendix A
SSA/SSP SSP NFA NFA Site Screening Process Report  (July 1997) AR# 01.10-07/29/97 0907

SSA 13 AOC R SSA 13 Building 529 Battery Drainage Area 0.5 acre paved area for discharge of washwater into storm drain Appendix A
SSA/SSP SSP NFA NFA Site Screening Process Report  (July 1997) AR# 01.10-07/29/97 0908

SSA 15 SWMU 127 SSA 15 Sewage Treatment Plant #1 Sludge 
Drying Beds and Discharge Area

0.3 acre sewage treatment plant; 2001 removal action of imhoff tank, 
trickling filter, sludge drying bed, and chlorination unit

Appendix A
SSA/SSP NFA NFA (August 2010)

SSA 17 SWMU 74 SSA 17 Building 1456 Mark 46 Waste Otto 
Fuel Tank

2.35 acre area around UST and associated piping; 1995 removal action of 
UST system

Appendix A
SSA/SSP SSP NFA NFA Site Screening Process Report (March 1996) AR# 03.13-03/18/96 00666

SSA 19 SWMU 31, 32, AOC B SSA 19 Beaver Road/Ponds 11 and 12 
Drainage Area and Environs 164 acres surrounding the open burn/open detonation area Appendix A

SSA/SSP SSP NFA NFA Site Screening Process Report (March 1996) AR# 03.13-03/18/96 00667

SSA 21 Not Identified Not Identified Roosevelt Pond 22.2 acre pond receiving storm water from industrial area Not Identified SSP NFA NFA Site Screening Process Report 2001 AR# 01350

BERA (2008)
EE/CA (2008)
NFA ROD (2011) for SD/SW
Upgradient investigation for Soil/GW ongoing (2012)

Site 32 (SSA 25) Not Identified Not Identified
5.6 acre wetland consisting of 2 impoundment areas of Ballard Creek
No soil/GW associated with SSA. 2009 removal action of contaminated 
sediments

Not Identified

Not IdentifiedNot Identified Not Identified Sand Blasting Grit Pile NFA for soil Site Screening Process Report 2001 AR# 01350
GW investigation on going+H54

0.5 acre ordinance sand blast grit area; 1998 removal action of soil/grit. 
2011 Team found waste disposal area

Site 33
(SSA 22 / AOC 4)
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TABLE 2-1
Site Summary WPNSTA Yorktown
FY13-14 SMP

IAS (1984)
RCRA (1992) FFA

Site Description
Other Identification

 FFA
Status

Current CERCLA 
Status Comments/NotesSite 

Identification Site Name

SSA 23 Not Identified Not Identified Coal Storage Area 1 acre coal storage area surrounded by 9-inch thick reinforced concrete 
wall Not Identified SSP NFA NFA Site Screening Process Report 2001 AR# 01350

AOC 1 AOC O AOC 1 Building 350 Rail Roadhouse 
Transformer Pad Fenced concrete pad outside Building 350 Appendix B Desktop Audit NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-09/23/97 00909

AOC 2 SWMU 128 AOC 2 Building 372 - PW Vehicle 
Maintenance O/W Separator Below grade two chambered concrete oil/water separator Appendix B Desktop Audit NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-09/23/97 00909

AOC 3 AOC J AOC 3 Blasting Grit Spill Area Area near Building 1347 where black powdery/glassy material was 
observed (may result from previous sandblasting activities) Appendix B Desktop Audit NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-09/23/97 00909

AOC 4 AOC S AOC 4 Paint Shop Grit Disposal Area
Area of soil and pavement outside building 530 where a container of metal 
grit was previously stored.  Pavement was badly worn and contains 
staining 

Appendix B Desktop Audit NFA Desk Top Audit determined site as SSA 22, NFA in SSP

AOC 7 SWMU 177 AOC 7 STP # 4 Sludge Drying Beds 
Inactive sewage treatment plant (clarifier, settling tanks, and sludge drying 
beds); unit managed sanitary waste and possibly explosive contaminated 
wastewater

Appendix B Desktop Audit NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-09/23/97 00909

AOC 8 SWMU 37 AOC 8 Building 118 Waste Oil O/W Separator One or two underground oil/water separators of unknown size and 
consctruction. Appendix B Desktop Audit NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-09/23/97 00909

AOC 9 SWMU 147 & 148 AOC 9 Building 683 O/W Separator 50 feet by 50 feet concrete pad used for washing heavy equipment.  
Wastewater drains to below grade two chambered oil/water separator Appendix B Desktop Audit NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-09/23/97 00909

AOC 10 EPIC 45 AOC 10 Stoney Point Road Disposal Area (STP 
# 2)

Area of soil where construction debris from barracks demolition was 
disposed. Appendix B Desktop Audit NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-09/23/97 00909

AOC 11 SWMU 174 AOC 11 Building 710 Waste O/W Separator Below grade two chambered concrete oil/water separator Appendix B Desktop Audit NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-09/23/97 00909

AOC 12 SWMU 71 AOC 12 Building 457 O/W Separator Below grade two chambered oil/water separator that received discharge 
from boiler operations. May be near/assoc/w SSA 14 Appendix B Desktop Audit NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-09/23/97 00909

AOC 13 SWMU 98 AOC 13 Building 370 O/W Separator Underground oil/water separator; Liquid contents unknown, but suspected 
to be oil contaminated wastewater from boiler activities Appendix B Desktop Audit NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-09/23/97 00909

AOC 14 SWMU 160 AOC 14 Building 1811 - Supply Storage Yard Concrete storage pad where usable materials and waste was stored on 
and around pad. Appendix B Desktop Audit NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-09/23/97 00909

AOC 15 AOC 15 Building 1744 Exposive Burning Silo Building 1744 Exposive Burning Silo Appendix B Desktop Audit NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-09/23/97 00909

AOC 16 SWMU 107 AOC 16 X-Ray Facility Tank Below grade two chambered oil/water separator that received discharge 
from X-ray facility Appendix B Desktop Audit NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-09/23/97 00909

AOC 17 SWMU 29 EPIC 34 AOC 17 Dredge Material Disposal Area Vegetated area where dredge spoils from the York River were deposited Appendix B Desktop Audit NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-09/23/97 00909
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TABLE 2-1
Site Summary WPNSTA Yorktown
FY13-14 SMP

IAS (1984)
RCRA (1992) FFA

Site Description
Other Identification

 FFA
Status

Current CERCLA 
Status Comments/NotesSite 

Identification Site Name

AOC 18 AOC M AOC 18 Code 17 Contaminated Soil Runoff 
Drainageways

Area of pavement where oil contaminated soil was placed on plastic.  
Discolored area of pavement caused by drainage from this area and 
SWMU 104 was observed

Appendix B Desktop Audit NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-09/23/97 00909

AOC 19 SWMU 104 AOC 19 Code 17 Storage Compound
Two fenced-in areas of pavement where contaminated liquid and soil are 
stored in drums.  Discolored area of pavement caused by drainage from 
this area and AOC M was observed

Appendix B Desktop Audit NFA Consensus for NFA September 1997 Partnering Meeting

AOC 20 SWMU 72 AOC 20 NEDED Discharge areas to Felgates 
Creek

Two pipes discharged explosive contaminated wastewater to Felgates 
Creek Appendix B Desktop Audit NFA NFA Desk Top Audit Decision Document  1997 AR# 01.10-09/23/97 00909

AOC 21 SWMU 181, 97, 168 AOC 21
West Road Coal Storage 
Area/Buildings 370 & 708 Coal 
Storage Piles

Currently known as SSA 23 Appendix B Desktop Audit NFA Portion of AOC became SSA 23;  Remainder of site NFA  as documented in EPA letter July 
11, 1995

MWR Skeet 
Range Not Identified Not Identified MWR Skeet Range 30 acre small arms range Not identified MRP NFA ESI 2008 AR# 02180

UXO 2 IAS Site 2 Site 2 Turkey Road Landfill 5 acre landfill; 1994 partial removal action of waste Findings of Fact
RI/FS MRP Site was transfered to MRP on June 19, 2007

Funding for MRP site is anticipated for 2017

UXO 3 NMC Munitions Loading Pier Current and former munitions loading pier along the shoreline of the York 
River; surrounded by ESQD arcs Not identified Preliminary Assessment PA Planned for 2012

Site Inspection expected to begin 2013 

UXO - Unexploded Ordnance

RD - Remedial Design
LUC - Land Use Control
O/W - Oil/Water

RCRA - Resource Conservation and Recovery Act

STP - Sewage Treatment Plant

ROD - Record of Decision
PP - Proposed Plan
FS - Feasibility Study
RI - Remedial Investigation

VOC - Volatile Organic Compound
UST - Underground Storage Tank

FFA - Federal Facilities Agreement

SWMU - Solid Waste Management Unit

SSP - Site Screening Process

GW - Groundwater
NFA - No Further Action

SD - sediment
SW - Surface Water

AOC - Area of Concern
SSA - Site Screening Area

IAS - Initial Assessment Study
Indicates NFA Site/SSA

            Site 20 is documented in the Dames and Moore Confirmation studies (1986 and 1988),  It became SSA 18 during an SSP investigation (Baker, 1996 - AR No. 00666) and is later designated as Site 26.

Note:    Sites 10, 13, 14, and 15 went NFA prior to the FFA.  They are listed in the IAS (C.C. Johnson & Associates, Inc. and CH2M HILL , 1984).
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TABLE 2-2
WPNSTA Yorktown/CAX Partnering Team Consensus Statement Summary
FY 13-14 SMP

Number
Consensus
Statement
 Number

Date Facility Site 16/SSA 16 AOC Topic Consensus Statement

NA 10/23/2001 WPNSTA 18 Site 18 The Team agreed to separate the Mercury issue from the Site 18 ROD. 

NA 10/23/2001 WPNSTA Dec. 2002 Partnering Meeting The team agreed to start at 12:00 noon Monday, December 3, 01 (lunch on own prior to starting) and meet through Wednesday 
evening with site visits Thursday December 6, 2001.

NA 12/3/2001 WPNSTA 6, 7  LUCIP Review Sites 6 & 7 state the site size and then the size of the restricted area, annotate Global Position Coordinates (GPS) of restricted area on 
figures.

NA 12/3/2001 WPNSTA/CAX Define Metrics in Partnering Deliverable Keep as stated in deliverable.  

NA 12/4/2001 WPNSTA 6 Site 6 – Explosives-Contaminated Wastewater 
Impoundment

This site is former cache where TNT was placed in a hole and stored.  The hole was later backfilled.  Soil with concentrations of 
cadmium and zinc were left in the hole and then backfilled with 4 feet of soil.  After discussing the conditions of the site, the team 
agreed to evaluate whether further action was required at this site.

NA 2/5/2002 WPNSTA 18 Site 18 Because Site 18 is NFA, the team proposed to schedule preparation of documents for this site on the same schedule as Sites 23-
26.  

NA 2/5/2002 WPNSTA 2, 8, 14 Sites 2, 8, and SSA 14 Sites 2, 8, and SSA 14 (2 will be a ROD, 8 & SSA 14 will be a ROD) will track on a later schedule than Sites 23-26.

NA 2/5/2002 WPNSTA 8, 18, SSA 14  RI Sites 8, 18 & SSA 14  Baker will update the report and resubmit for review and comment. 

2/5/2002 WPNSTA/CAX 12 5-Year Review The team agreed to form a subgroup to research and report out at the March meeting on this issue.  The subgroup consists of 
Bob Stroud and Jennifer Davis.

NA 2/5/2002 WPNSTA/CAX 2002 Goals Update The team agreed to include the Goals as part of each meeting’s minutes. 

NA 2/5/2002 WPNSTA/CAX Consensus Statement Documentation The team agreed to document Consensus Statements by site as an addendum to the Site Management Plan.  Mary is to 
evaluate possible methods (by site, chronologically, etc.) and report back to the team during the March Meeting.

NA 2/5/2002 WPNSTA/CAX Draft FFA Scott Park/Jennifer Davis to prepare Draft FFA Addendum for counsel review and submittal to EPA and DEQ.

1 3/13/2002-1 3/13/2002 WPNSTA/CAX Documentation of Consensus Statements The team agreed to document Consensus Statements by site as an addendum to the Site Management Plan.  A tracking number 
will be used to track the documents consisting of date and numerical sequence (i.e.:  Month/Day/Year-Number – 3/13/02-1).

2 3/13/2002-2 3/13/2002 WPNSTA 4 Clean-up level If Site 4 removal action cannot achieve residential levels then Sites 4 and 22 ROD will split into two separate RODS.

3 4/23/2002-3 4/23/2002 WPNSTA/CAX Identification of new sites The Team agrees that the FFA (Sections 9.3a and 9.3b) gives the team the authority to add newly identified sites to the SMP.

4 4/24/2002-4 4/24/2002 WPNSTA/CAX Site Management Plan The team agreed to go final with the FY 2002/2003 Draft SMP and revise text for the FY 2003/2004 submittal.  Baker will provide 
Final covers for the FY 2002/2003 SMP.

7 4/24/2002-7 4/24/2002 WPNSTA/CAX Community Relations Plan The Team agrees to go final with the Community Relations Plan.  If appropriate, final covers and spines will be submitted.

8 6/03/2002-8 6/3/2002 WPNSTA GWOU 1 Groundwater Operable Unit 1 – Work Plan
The Team agrees to investigate and install groundwater monitoring wells if a removal action(s) at site 24 within Groundwater 
Operable Unit I shows contamination or materials that pose a potential risk to receptors with the potential of exposure to 
groundwater (waste left in place or confirmatory samples detections exceed PRG).

10 8/6/2002-10 8/6/2002 WPNSTA Five Year Review Report, WPNSTA Yorktown 
Sites 1, 6, 7, 12, 16, and 19

The team agrees with the 5-year review Report findings and agrees to go final with the document. Jeff Harlow to pursue signature 
of the document by Admiral.

12 9/18/2002-12 9/18/2002 WPNSTA/CAX New technical team member The Team agreed to add Marlene Ivester as a technical member to the team.

13 9/18/2002-13 9/18/2002 WPNSTA/CAX Facilitator The team agreed a facilitator is needed for a few meetings.
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TABLE 2-2
WPNSTA Yorktown/CAX Partnering Team Consensus Statement Summary
FY 13-14 SMP

Number
Consensus
Statement
 Number

Date Facility Site 16/SSA 16 AOC Topic Consensus Statement

14 10/22/2002-14 10/22/2002 WPNSTA LUCIPs

The Team agreed to revise the LUCIP to incorporate two sections:  Site Environmental History and References.  Also, the LUCIP 
will include a brief executive summary of the ROD (about 1 paragraph, similar to the Camp Allen Landfill LUCIP). The numbers of 
signs for each site is as follows:
-  Site 12:  At least four signs, placed at egress points to the site (of the ten proposed, four will be mandatory)
-  Site 19:  At least three signs, placed at egress points to the site
-  Site 1:  At least three signs, placed at egress points to the site
-  Sites 6 & 7:  At least three signs for Site 6 at egress points and one sign at Site 7 egress point

15 10/23/2002-15 10/23/2002 WPNSTA/CAX N/A The Team agreed to add a goal to the FY03 Team Goals to be self-facilitating by end of third Quarter 2003 (5 additional 
meetings).

16 10/23/2002-16 10/23/2002 WPNSTA GWOU I The Team agreed that Baker can proceed with submitting the response to comments and with submitting a revised Draft Final 
Work Plan for GWOU I to the normal distribution list.

17 10/23/2002-17 12/4/2002 
Revised WPNSTA/CAX

WPNSTA-SSAs 3-24; 23-26; 2, 8, 18 & SSA 14; 
GWOU I, 27-30

CAX-1, 4 & 9, 11, Background Study, NFRAP 2, 
3, 5, 6, 9, 10 & 12

The WPNSTA Yorktown/CAX Partnering Team empowers the ecological technical support team to address and resolve 
ecological issues for various sites at WPNSTA Yorktown/CAX (see table below) to meet the dates and priority specified by the 
WPNSTA Yorktown/CAX Team, with Ed Corl to take the lead on meeting the schedule determined by the Team.
WPNSTA:  SSAs 3-24 SSP; 23-26 DF RI; 2, 8, 18 & SSA 14 DF RI; GWOU I Draft WP; 27-30 Draft RI
CAX: 1 DF RI; 4 & 9 Draft RI (SERA); 11 Draft RI, Draft Background Study; 2, 3, 5, 6, 9, 10 & 12 Draft NFRAP

18 12/5/2002-18 12/5/2002 WPNSTA/CAX 21, 22 WPNSTA Sites 21 & 22 Based upon EPA Region III comments, Sites 21 and 22 RODs will be rewritten as No Further Action (NFA) RODs with no 
institutional controls (ICs) because they were remediated to residential levels.

19 12/5/2002-19 12/5/2002 WPNSTA/CAX Site Action Status Report The Team agrees to use the SASR as a tracking tool and add it to the standard meeting format.  

20 12/5/2002-20 12/5/2002 WPNSTA/CAX Action Item List
The Team agreed that the Action Item List will be addressed during the Agenda Building Call with respect to whether or not the 
Action Item has been completed.  If completed, a “C” will be put in the Outcome column of the Action Item list and the item will 
not be addressed during the subsequent Partnering Team Meeting.

21 1/29/2003-21 1/29/2003 WPNSTA/CAX CAX Site 1 Baseline Risk Assessment

The eco subgroup discussed the issues for the CAX Site 1 RI and determined that a baseline risk assessment was warranted for 
the wetland area based upon a conference call prior to the December Partnering Meeting.   The Navy RPM determined that 
based upon the existing ROD schedule and funding execution for the site, it was determined that (revised per team concurrence 
by MM 3/12/03) the ROD and funding schedule could not be met.  Therefore, the Navy recommended that an EECA for 
soils/debris removal at CAX Site 1 would be the best approach.  The Team agrees upon this approach.

22 3/13/2003-22 3/13/2003 WPNSTA 23 Confirmation sampling during removal action
At Yorktown Site 23, the Team agrees that the removal action should meet the following goals:  Areas A and C are large areas 
and confirmation sampling will include multiple bottom samples as proposed in the confirmation sampling plan.  All other sample 
locations that exceed cleanup goals at this time will be removed as hot spots.  

24 3/13/2003-24 3/13/2003 WPNSTA 4 Site clean-up goals

The team agrees that the ROD for Site 4 should be drafted upon completion of the on-going non-time critical removal action 
(NTCRA) to ensure that the ROD will be most appropriate in light of final conditions following the NTCRA. The team understands 
that $600,000 will be committed in March 2003 to fund the NTCRA and that the Navy RPM projects that the NTCRA may require 
additional funding at the start of FY04 to complete the clean up.

26 6/17/2003-26 6/17/2003 WPNSTA 24 Groundwater investigation at WPNSTA Site 24 – 
Aviation Field

Based upon past sample results and the reported solid waste disposed of at WPNSTA Site 24 – Aviation Field, the Partnering 
Team agrees that a groundwater investigation is not warranted at this time unless the planned removal action at WPNSTA Site 
24 can not meet human health or ecological clean-up goals that have yet to be determined for sediment and soil.
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TABLE 2-2
WPNSTA Yorktown/CAX Partnering Team Consensus Statement Summary
FY 13-14 SMP

Number
Consensus
Statement
 Number

Date Facility Site 16/SSA 16 AOC Topic Consensus Statement

30 6/19/2003-30 6/18/2003 WPNSTA 12 Long term monitoring program at WPNSTA Site 
12

Based upon the information presented on June 19, 2003 at the Partnering Meeting on the long term monitoring program at 
WPNSTA Site 12 (years one through five), the Partnering Team agreed to the following: 
1. Eliminate LTM monitoring at wells 12GW13 and 12GW4 (located upgradient of site) and collect one round of samples during 
the next 5 year LTM period at wells 12GW8, 12GW19, 12GW18 and 12GW 18A and analyze for 8 RCRA metals (total metals 
only).
2. The team agreed to install a new monitoring well, 12GW20, down gradient of well 12GW07 at the site to identify the migration 
pathway for VOCs. 
3.  Eliminate sampling at wells 12GW01A, 12GW06 for VOCs because: a. 12GW01A is screened in the deeper aquifer and has 
no history of detections; b. 12GW06 – concentrations have decreased over time and it is recommended that monitoring at 
12GW01 will adequately monitor groundwater pathway.  
4.  Collect samples from at 10 wells (12GW01, 12GW05, 12GW07, 12GW09, 12GW13, 12GW14, 12GW17, 12GW15, 12GW16, 
and 12GW20 (new well) every two years and analyze for all VOCs.  
5.  The team agreed to collect 4 or 5 sediment samples at locations 12SDCWL, 12SD32, 12SD34, 12SD37,
 and RI sample location SD17 and analyze for the 8 RCRA metals once (in year 9 or 10) in the next
 5-year review cycle.  

32 12-2-03-32 Dec. 2, 2003 WPNSTA WPNSTA 
OB/OD Range OB/OD Groundwater Monitoring Program The Partnering Team agrees that the RCRA groundwater monitoring program conducted at the OB/OD Range Site should be 

discontinued as the CERCLA program will be conducting a media-wide investigation of the site.  

33 1-07-04-33 1/7/2004 WPNSTA 23 Site 23  TCRA 

With respect to zinc-contaminated soil at Site 23, the Team agrees to stop excavating at Grids 1 through 6, and to place a 
minimum of 2 feet of clean backfill.  We agree that with a minimum of 2 foot of clean fill, there are no current unacceptable 
ecological risks presented by the soils.  With respect to grids 4, 5, and 6, confirmation sampling indicates that zinc concentrations 
at the bottom of the excavated grids exceed the cleanup goal of 200 mg/kg.  The Team agrees that based on the current mission 
of the WPNSTA, and the location of Site 23 within the blast arc of the pier, it is unlikely that the site would be redeveloped.  
However, should the soil at grids 4, 5, and 6 be excavated in the future, there is a chance of future ecological risks from zinc in 
the soil, should this soil be brought back to the surface. However, this potential risk ecological risk is small, given that the overall 
size of grids 4 5, and 6 is relatively small, and given that if excavation occurred, soil would be mixed with clean fill, and this mixing 
with the clean fill would lower the overall zinc concentrations.  Therefore, the actual chance of potential future ecological risks is 
minimal, and acceptable.

34 3-9-04-34 3/9/2004 WPNSTA 4 Site 4 Draft ROD The team will move forward with the preparation of the Draft ROD for WPNSTA Site 4 as cited in the FY 2004 team goals.   The 
document will be for internal team review only pending completion of removal activities at WPNSTA Site 4.  

35 3-9-04-35 3/11/2004 CAX 12 Site 12 NFRAP

The team agrees with the NFA remedy for CAX Site 12 – Disposal Site Water Tower based upon the no further action remedy 
recommended in the Technical Memorandum submitted for review on January 12, 2004.   A No Further Response Action Planned 
(NFRAP) Decision Document with a Final Technical Memorandum as an appendix will be prepared for submittal by March 31, 
2004 in accordance with the annual team 2004 goals.  

36 3-22-04-36 3/22/2004 CAX 7 CAX Site 7

Based upon the field investigation conducted at CAX Site 7N, as summarized in the Draft Trenching Letter Report dated 19 
March 2004, the team has agreed to move forward with a TCRA Action Memorandum as an interim action that will recommend 
appropriate erosion control and shoreline stabilization for the site.  The team also agrees that removal of the CAX Site 7N landfill 
will be accomplished under an Engineering Evaluation/Cost Analysis (EE/CA) when funding is available.  While the team agreed 
that an esthetic clean up of the beach in the vicinity of the landfill does little to mitigate risk, the team agreed to move forward with 
a beach cleanup at the request of the Navy.

37 5-18-04-37 5/18/2004 WPNSTA SSA 25 Planned action for SSA 25

The team agrees, based upon the 2003 limited field investigation, to develop a work plan for the continued investigation of 
mercury associated with the former STP 2 area, when funding becomes available.  The team agrees that the proposed continued 
investigation is a high priority.  The work plan will include a sampling program of sediment and tissue samples of small fish and 
amphibians or frogs to further assess nature and extent (vertical and lateral) of mercury in Ballard Creek from the Beaver Dam to 
the next downstream impoundment structure. 

38 5-19-04-38 5/19/2004 WPNSTA/CAX BTAG The Yorktown/CAX Partnering Team agrees that the role of USEPA BTAG members will be changed from Adjunct Member to 
Technical Member. 

39 6-24-04-39 6/24/2004 WPNSTA 18 Site 18 NFA Team agrees with No Further Action for WPNSTA Yorktown Site 18.
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TABLE 2-2
WPNSTA Yorktown/CAX Partnering Team Consensus Statement Summary
FY 13-14 SMP

Number
Consensus
Statement
 Number

Date Facility Site 16/SSA 16 AOC Topic Consensus Statement

40 6-24-04-40 6/24/2004 WPNSTA 2, 8, SSA 14 Planned action for Sites 2, 8, SSA 14

Team agrees to perform pre-characterization sampling for WPNSTA Yorktown Sites 2 and 8 and SSA 14.  If the sampling shows 
that the extent of contamination at the sites can be well defined, then the Navy will complete an EE/CA with a removal action and 
go for a NFA ROD.  However, if the sampling indicates that extent of contamination at the sites cannot be well defined, then the 
Team agrees to go forward with a BERA and follow on FS/PRAP with a ROD with remedy.

41 5-18-05-41 5/18/2005 WPNSTA OB/OD Path forward for sampling for planned RI
As presented on May 18, 2005, the Team agrees with Sampling Option 2 for the upcoming field investigation.  Sampling Option 2: 
collect 15 surface soil and 15 subsurface soil samples from within the tree line area, and collect 30 surface soil samples outside 
the tree line.  This option will capture the greatest extent of exposure points for ecological receptors.  

42 8-17-05-42 9/26/2005 WPNSTA SSA 25 Team approval of Draft Work Plan for SSA 25 
Mercury Investigation The Team agrees that the Work Plan for the SSA 25 investigation can be finalized and that field work can be scheduled.

43 4-4-06-43 4/4/2006 WPNSTA 1, 3, 11
Team approval of post-ROD documentation that 

addresses minor changes in the remedies at 
Sites 1, 3 and 11 at WPNSTA Yorktown. 

The Team understands that the selected remedy documented in the Sites 1 and 3 ROD (Baker, 1999) and the Site 11 ROD 
(Baker, 2000) estimate an amount of soil that would be removed during the execution of the selected remedies, as noted above.  
The remedial action closeout reports (OHM, 2001a and 2001b) document that the actions resulted in the removal of 413 tons 
(260 cy) of soil from Site 1, 284 tons (800 cy) of soil from Site 3, and 655 tons (400 cy) of soil from Site 11.

While these increases in quantity constitute changes in the remedy, they are considered minor changes in terms of USEPA 
guidance on post-ROD changes (USEPA, 1999).  A minor change is considered a change that does not have a significant impact 
on scope, performance, or cost of the remedy, such as a small volume change or a change in the long term monitoring 
frequency.   

The Team, therefore, agrees that a Memo to File is appropriate to document these minor changes for Sites 1, 3 and 11.  The 
Memo to File will become part of the WPNSTA Yorktown Administrative Record.  

44 7-24-06-44 7/24/2006 WPNSTA GWOUs Elimination of GWOU designations Groundwater at WPNSTA Yorktown will be addressed on a site-specific basis.

45 9-1-06-45 9/1/2006 WPNSTA 12 LTM at Site 12 Elimination of VOC sampling from LTM sampling program at Site 12.

3/14/2008 WPNSTA 3 LUC not necessary

The Partnering Team agrees to the following:
1. Residual levels of cPAHs in the PAH hot-spot are are below clean up levels that are protctive of human health (4.1 mg/kg) and 
the environment (44 mg/kg) for UUUE.
2. Soils at the entire site poses no unacceptable risks to human health or the environment
3. No waste material remains at the sitel and
4. The entire site meets the criteria for UUUE

Therefore land use controls are not necessary to protect human health and the environment from exposure to soil at Site 3.

5/15/2008 WPNSTA 8 NFA for soil and sediment The Partnering team agrees that, based on the removal action and post-removal confirmation sampling resluts, no further action 
for soil or sediment is required at Site 8.

5/20/2008 WPNSTA 11 and 17 NFA for groundwater The Partnering team agrees groundwater poses no unacceptable human health or ecological risks, therfore NFA is warranted for 
groundwater at Sites 11 and 17.

9-23-09-1 9/26/2009 WPNSTA Site 16/SSA 16 Withdrawl of ESD and continuation of ICs The partnering team agreed that the Site 16/SSA 16 Risk Management Technical Memorandum and ESD will be withdrawn and 
the Institutional Controls, along with Five-Year Reviews, will continue at the site.
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TABLE 2-3
Major Elements of the CERCLA Process
FY13-14 SMP

Preliminary Assessment (PA)
Initiation of concern about a site, area, or potential contaminant source. The PA is a limited-scope assessment designed to distinguish between sites that clearly pose little or no threat to human health or the environment and 
sites that may pose a threat and require further investigation. Environmental samples are rarely collected during a PA. The PA also identifies sites requiring assessment for possible response actions. If the PA results in a 
recommendation for further investigation, an SI is conducted.

Site Investigation (SI)
Some sites warrant preliminary or interim investigations, studies, or removal/remedial actions. If it is unclear as to whether a site should be included in the CERCLA RI/FS process, an SI is sometimes conducted to make a 
general determination if activities at the site have impacted environmental media. SIs typically include the collection of environmental and waste samples to determine which hazardous substances are present at a site and to 
determine if these substances have been released to the environment.

Remedial Investigation (RI) During an RI, data is collected to characterize site conditions, determine the nature of the waste, assess risk to human health and the environment, and, if necessary, conduct treatability testing to evaluate the potential 
performance and cost of the treatment technologies being considered.

Treatability Study (TS)

Treatability studies may be conducted at any time during the CERCLA process. The need for a treatability study generally is identified during the FS.
Treatability studies may be classified as either bench-scale (laboratory study) or pilot-scale (field studies). For technologies that are well-developed and tested, bench-scale studies are often sufficient to evaluate performance. 
For innovative technologies, pilot tests may be required to obtain the desired information. Pilot tests simulate the physical and chemical parameters of the full-scale process, and are designed to bridge the gap between bench-
scale and full-scale operations.
Treatability studies are performed to assist in the evaluation of a potentially promising remedial technology. The primary objectives of treatability testing are to provide sufficient data to allow treatment alternatives to be fully 
developed and evaluated during the FS and support the remedial design of a selected alternative.

Engineering Evaluation/Cost Analysis (EE/CA) and Interim
Removal Action (IRA)

Removal actions are implemented to clean up or remove hazardous substances from the environment at a specific site in order to mitigate the spread of contamination. Removal actions may be implemented at any time during 
the CERCLA process. Removal actions are classified as either time-critical or non-time-critical actions. Actions taken immediately to mitigate an imminent threat to human health or the environment, such as the removal of 
corroded or leaking drums, are classified as time-critical removal actions. Removal actions that may be delayed for 6 months or more without significant additional harm to human health or the environment are classified as non-
time-critical removal actions (NTCRA).
 For an NTCRA, an EE/CA is prepared rather than the more extensive FS. An EE/CA focuses only on the substances to be removed rather than on all contaminated substances at the site. It is possible for a removal action to 
become the final remedial action if the risk assessment results indicate that no further remedial action is required in order to protect human health and the environment. 

Feasibility Study (FS)
The FS is the mechanism for the development, screening, and detailed evaluation of alternative remedial actions. 
The RI and FS can be conducted concurrently; data collected in the RI influences the development of remedial alternatives in the FS, which in turn affect the data needs and scope of treatability studies and additional field 
investigations. This phased approach encourages the continual scoping of the site characterization effort, which minimizes the collection of unnecessary data and maximizes data quality.

Proposed Plan (PP)

A PP presents the remedial alternatives developed in the FS and recommends a preferred remedial alternative. The public has an opportunity to comment on the PP during an announced formal public comment period. Site 
information is compiled in an administrative record and placed in the general IR program information repositories established at local libraries for public review. The public comments are reviewed and the responses are 
recorded in a document called a Responsiveness Summary. At the end of the public comment period, an appropriate remedial alternative is chosen to protect human health and the environment. All parties directly involved in 
the restoration program (Navy, EPA, and VDEQ) must agree on the selected alternative.

Record of Decision (ROD) The ROD document is issued to explain the selected remedial action. Public comments received during the PP are addressed as part of the responsiveness summary in the ROD. A notice to the public is issued when the ROD 
is signed by Navy and EPA following State concurrence.

Remedial Design/Remedial Action (RD/RA) The final stage in the process is the RD/RA. The technical specifications for cleanup remedies and technologies are designed in the RD phase. If land use controls are a component of the remedy, the Land Use Control 
Remedial Design is generated during this phase. The RA is the actual construction or implementation phase of the cleanup process.

Remedy In Place
For long-term remedies where it is anticipated that remedial action objectives will be achieved over a long period, the RIP milestone signifies the completion of the remedial action construction phase, and that the remedy has 
been implemented and has been demonstrated to be functioning as designed (i.e., all testing has been accomplished and the remedy will function properly). Once all RCs and RIPs have been documented for every site at the 
facility and the terms of the FFA have been met, site closeout and NPL deletion is completed.

Response Complete
Within the CERCLA process there are multiple points at which a decision can be made that no further response action is required; properly documented (necessary regulatory notification or application for concurrence has 
occurred) these decisions constitute response complete and/or site closeout. RC is the point at which the remedy has achieved the required reduction in risk to human health and the environment (cleanup goals have been 
met). Response complete is followed by site closeout.

Five Year Review

Five-year reviews generally are required by CERCLA or program policy when hazardous substances remain on site above levels that permit unrestricted use and unlimited exposure. Five-year reviews provide an opportunity to 
evaluate the implementation and performance of a remedy to determine whether it remains protective of human health and the environment. Generally, reviews are performed 5 years after the initiation of a CERCLA response 
action, and are conducted every 5 years as long as future uses remain restricted. Five-year reviews for WPNSTA Yorktown are performed by the Navy, the lead agency for the site, but EPA retains responsibility for 
determining the protectiveness of the remedy.
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SECTION 3 

WPNSTA Yorktown Site and SSA Descriptions 
This section provides a summary of base‐wide investigations as well as a brief history of CERCLA activities 
(chronology of significant CERCLA documents and milestones), a summary of the nature and extent of potential 
contamination, potential unacceptable risks, remedial actions, and CERCLA path forward for each of the sites and 
the one SSA at WPNSTA Yorktown. Schedules for this FY 2013‐2014 SMP illustrate ongoing and planned CERCLA 
activities for 2013 and 2014. 

3.1 Base-wide Studies 
WPNSTA Yorktown initiated its environmental investigation and restoration efforts in 1984 under the NACIP 
program by conducting an Initial Assessment Study (IAS). The purpose of the IAS was to identify and assess sites 
posing a potential threat to human health and/or the environment due to contamination from past operations. A 
total of 19 sites were identified based on information from historical records, aerial photographs, field 
inspections, and personnel interviews. The IAS concluded that 15 of the 19 sites posed a sufficient threat to 
human health or the environment to warrant Confirmation Studies (C. C. Johnson & Associates, Inc. and 
CH2M HILL, 1984).  

Confirmation Studies included the collection and analysis of groundwater, sediment, and soil in 1986 and 1988. In 
1986, samples were collected from the 15 sites identified in the IAS (Dames & Moore, 1986). The 1988 sampling 
effort consisted of additional analysis of groundwater, sediment, and soil (Dames & Moore, 1988). In 1992, an RI 
Interim Report summarized confirmation study results and recommended further RI activities at 14 of the 15 sites 
(Versar, 1991).  

A Focused Biological Sampling and Preliminary Risk Evaluation was completed in 1993 summarizing results of a 
limited biological tissue, surface water, and sediment sampling effort to evaluate the potential human health risk 
associated with consumption of fish and shellfish taken from select waters within WPNSTA Yorktown, including 
Lee Pond, Roosevelt Pond, Felgates Creek, and Indian Field Creek (Baker and Weston, 1993a). A Habitat 
Evaluation was completed at WPNSTA Yorktown in 1995 that characterized the aquatic and terrestrial habitats at 
Sites 1, 2, 3, 4, 6, 7, 8, 9, 11, 12, 16, 17, 18, 19, and 21. The evaluation described the major habitat types on or 
surrounding each site, provided an inventory of vegetative species, and a record of any animal species 
encountered or suspected to be present (Baker, 1995a). 

A Five‐Year Review was conducted in  2002, 2007, and 2012 to evaluate the effectiveness of the remedies at sites 
for which there is a ROD or Decision Document (DD) in place to determine if the remedies continue to be 
protective of human health and the environment. The 2002 and 2007 Five‐Year Reviews included an evaluation of 
Sites 1, 6, 7, 12, 16, and 19. The 2007 Five‐Year Review also included an evaluation of Sites 3, 11, and 17. Both 
documents concluded that all site remedies were found to be properly implemented and protective of human 
health and the environment. The 2007 Five‐Year Review recommended an Explanation of Significant Differences 
(ESD) documenting the change in scope, performance, and cost of the remedies selected in the RODs, for Sites 3, 
6, 12, 16, and 17. The 2012 Five‐Year Review is currently being developed and includes an evaluation of Sites 1, 6, 
7, 12, 16/SSA 16, and 19. It is anticipated that the 2012 Five‐Year Review will conclude that all site remedies are 
currently protective of human health and the environment, but recommend that additional investigations be 
completed for Sites 1, 6, and 19 to evaluate future protectiveness.  A Five‐Year Review will be conducted in 2017; 
projections of the Sites that will be evaluated are identified in this SMP within the Site’s CERCLA path forward 
section.  

In March 2009, a draft update to the WPNSTA Yorktown and CAX CIP was prepared to assist the Navy in meeting 
the needs of the local community for information about, and participation in, the ongoing investigation and 
remedial processes (CH2M HILL, 2009a). The CIP identifies community concerns about the investigation and 
restoration of potentially contaminated sites at WPNSTA Yorktown and CAX and outlines community involvement 
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activities to be conducted during the ongoing and anticipated future restoration activities. In general, the local 
populace trusts the Navy and feels that the Navy has a good relationship with the community. 

A summary of the aforementioned documents is presented in the table below. 

Document Title /Milestone  Author/Date 
Administrative Record 
(AR) Document Number 

Initial Assessment Study of Naval Weapons Station Yorktown  C.C. Johnson/ CH2M HILL ,1984  000247 

Confirmation Study Step 1A (Verification), Round One  Dames and Moore, 1986  000256 

Confirmation Study Step 1A (Verification), Round Two  Dames and Moore, 1988  000259 

Remedial Investigation Interim Report  Versar, 1991  000812 

Focused Biological Sampling and Preliminary Risk Evaluation  Baker and Weston, 1993  000310 

Five‐Year Review Report for Sites 1, 6, 7, 12, 16, and 19  Baker, 2002  001310 

Five‐Year Review Report for Sites 1, 3, 6, 7, 11, 12, 16/SSA 16, 17, and 19  CH2M HILL, 2007  002155 

Community Involvement Plan  CH2M HILL, 2009  000007 

Five‐Year Review Report for Sites 1, 6, 7, 12, 16/SSAs 16 and 19  CH2M HILL, 2012  Pending 

 

3.2 Site Descriptions 
Background information for sites, SSAs, and AOCs with no action or NFA decisions prior to 2007 is provided in the 
“baseline” FY08‐09 SMP. Sites included in this category are comprised of: Site 5, Site 18, Site 27, SSA 2, SSA 3, SSA 
4, SSA 5, SSA 8, SSA 11, SSA 12, SSA 13, SSA 17, SSA 19, SSA 21, SSA 23, AOC 1, AOC 2, AOC 3, AOC 4, AOC 8, AOC 
9, AOC 10, AOC 11, AOC 12, AOC 13, AOC 14, AOC 15, AOC 16, AOC 17, AOC 18, AOC 19, AOC 20, and AOC 21. 
Additional information on these sites, SSAs, and AOCs, as well as sites with no action or NFA decisions since 2007, 
is included in Table 2‐1.  

3.2.1 Site 1—Dudley Road Landfill 
3.2.1.1 Site Description 
Site 1 is a 10‐acre landfill located in the northern portion of WPNSTA Yorktown, west of Indian Field Creek and 
north of an unnamed tributary to the creek (Figure 3‐1). Site 1 is generally level and grassy with topography that 
gently slopes to the east with more pronounced slopes east and south toward Indian Field Creek and the 
unnamed tributary to Indian Field Creek. The area surrounding the soil‐covered landfill is wooded and acts as a 
riparian buffer for the adjacent Indian Field Creek. Depth to groundwater is approximately between 3 and 10 feet 
below ground surface (bgs). Groundwater in both the Columbia and Yorktown‐Eastover aquifers flows primarily 
toward Indian Field Creek and its tributary. Indian Field Creek discharges to the York River (approximately 1 mile) 
downstream of Site 1.  

Site 1 was historically used for sand mining activities, resulting in the construction of two borrow pits, which were 
subsequently filled with waste materials. Between 1965 and 1979, Site 1 was operated as a landfill under a VDEQ 
Conditional Permit (No. 287) for disposal of solid waste materials in the borrow pits. Disposed waste included 
asbestos from insulation on steam piping; empty oil, grease, paint, and solvent containers; nitramine‐
contaminated carbon; household appliances; scrap metal banding; construction debris; tree limbs; lumber, 
packaging wastes; electrical wires; waste oil; and plastic lens grinding waste. These wastes were estimated at 
disposal quantities of 17 tons per year (tons/year) for approximately 15 years. In 1979, the landfill was closed 
except for the disposal of plastic lens grinding residues, which continued for two years after the closure of the 
main landfill. In 1985, the landfill was closed to the receipt of all waste materials. A summary of relevant 
documents and action milestones is presented in the table below. 
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Site 1 - Documents and Milestones 

Document Title /Milestone  Author/Date 
Administrative Record (AR) 

Document Number 

Round One Remedial Investigation Report for Site 1‐9, 11, 12, 16‐19, and 21  Baker and Weston, 1993  000313 

Round Two Remedial Investigation Report, Sites 1 and 3  Baker, 1998  000998 

Hot Spot Delineation  Baker, 1997  N/A 

Feasibility Study for Sites 1 and 3   Baker, 1997  001158 

Record of Decision, Operable Unit Nos. VIII and IX, Site 1 and Site 3   Baker, 1999  001000 

Remedial Action Report for Sites 1 and 3 and SSA 22  OHM, 2001  001091 

Remedial Design for Naval Weapons Station Yorktown Site 1  Baker, 2006  Draft – no AR No 

Long‐Term Monitoring Report for Sites 1, 3, and 7  Baker, 2006  002075 

Phase I Remedial Investigation Report for Groundwater at Sites 1, 3, 6, 7, 11, 
17, 24, and 25   CH2M HILL, 2007  002158 

Phase II Remedial Investigation Report Sites 1 and 3  CH2M HILL, 2012  Pending 

 
3.2.1.2 Nature and Extent of Potential Contamination 
The buried waste at Site 1 is the source of contamination to soil, groundwater, sediment, and surface water. 
Previous investigations included analysis of soil, groundwater, sediment, and surface water for the target 
compound list (TCL) volatile organic compounds (VOCs), TCL semivolatile organic compounds (SVOCs), pesticides, 
polychlorinated biphenyls (PCBs), explosives, and target analyte list (TAL) inorganic constituents. Sediment pore 
water was also sampled for TCL VOCs.  The most recent soil data available are from the Remedial Action Report 
for Sites 1 and 3 and SSA 22 (OHM, 2001a). The most recent groundwater, surface water, sediment, and sediment 
pore water data are available is from the Phase II RI report for Sites 1 and 3 (CH2M HILL, 2012).  Groundwater 
samples were collected from new and existing monitoring wells at Site 1.  Surface water and sediment samples 
were collected near Site 1 as part of an overall evaluation of surface water related to Sites 1 and 3, as they are 
adjacent to each other and contribute runoff and groundwater discharge to the Indian Field Creek. The current 
nature and extent of contamination for each medium at Site 1, as documented in the above reports, is 
summarized below. 

Soil 

During the development of the Feasibility Study (FS) (Baker, 1997b), a remediation goal (RG) was developed for 
arsenic, the contaminant of concern (COC), identified in soil during previous investigations, to be protective of 
human and ecological receptors under a future commercial/industrial land use scenario. A removal action was 
conducted beginning in July 1999 to remove and dispose of arsenic contaminated soil and surface debris. Waste 
at the site remains under a soil cover.  

Following the completion of removal activities in April 2000, post‐removal confirmation samples indicated that 
concentrations of all COCs were below established RGs. 

Groundwater 

Detected concentrations were screened against maximum base‐wide background concentrations, RSLs for tap 
water, and maximum contaminant levels (MCLs) in order to aid in evaluating risks to human and ecological 
receptors and to determine if a detected constituent is a COC during the Phase II RI for Sites 1 and 3 (CH2M HILL, 
2012).  
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Columbia Aquifer 

 No pesticides or PCBs were detected and no SVOCs were detected exceeding associated screening values. 

 Fifteen VOCs were detected in groundwater, of which three exceeded associated screening values. Detected 
concentrations of TCE (56 micrograms per liter [μg/L]), cis‐1,2‐dichloroethene (DCE) (4.3 μg/L), and 
chloroform (0.35J μg/L) exceeded the tap water regional screening level (RSL) and/or federal MCL in one or 
more samples.  

 Sixteen total and 15 dissolved inorganic constituents were detected, of which 9 total and 9 dissolved inorganic 
constituents exceeded associated screening criteria. Detected concentrations of dissolved aluminum (1,810 
μg/L) , total antimony (9.9J μg/L), total (26.6 μg/L) and dissolved (38.6 μg/L) arsenic, total (11.4 μg/L) and 
dissolved (13 μg/L) cadmium, total (2.9J μg/L) and dissolved (0.89J μg/L) chromium, total (11 μg/L) and 
dissolved (13.7 μg/L) cobalt,  total (11,800 μg/L) and dissolved (8,000 μg/L) iron, total (238 μg/L) and dissolved 
(233 μg/L) manganese, dissolved selenium (19.3K μg/L), total vanadium (16.7J μg/L), and total (2,210 μg/L) 
and dissolved (2,470 μg/L) zinc, exceeded either the maximum base‐wide background concentration or 
federal MCL, and/or tap water RSL in one or more samples.  

Yorktown‐Eastover Aquifer 

 No pesticides or PCBs were detected. Additionally, no SVOCs were detected exceeding associated screening 
values. 

 Fourteen VOCs were detected in groundwater, of which eight exceeded associated screening values. Detected 
concentrations of TCE (18,000 μg/L), 1,1,2‐trichloroethane (TCA) (1.7 μg/L), 1,1‐ DCE (8.6 μg/L), 1,2‐ DCE total 
(3,000 μg/L ), cis‐1,2‐ DCE (3,000 μg/L), PCE (0.21J μg/L), vinyl chloride (VC) (3.6 μg/L), and chloroform 
(0.74 μg/L) exceeded the tap water RSL and/or federal MCL in one or more samples.  

 Fourteen total and 14 dissolved inorganic constituents were detected, of which 9 total and 6 dissolved 
inorganic constituents exceeded associated screening values. Detected concentrations of total aluminum 
(4,960 μg/L), total antimony (10.1 μg/L), total (19.1 μg/L) and dissolved (5.4J μg/L) arsenic, total cadmium 
(2.9J μg/L), total (35.2 μg/L) and dissolved (1.4J μg/L) chromium, total (5.5 μg/L) and dissolved (0.67J μg/L) 
cobalt, total (13,500 μg/L) and dissolved (1,500J μg/L) iron, total (705 μg/L) and dissolved (125 μg/L) 
manganese, dissolved (13.9K μg/L) and total (33.5 μg/L) vanadium exceeded the maximum base‐wide 
background concentration or federal MCL, and/or tap water RSL in one or more samples.   

Surface Water 

Detected concentrations were screened against RSLs for tap water (adjusted x10) and ecological screening values 
(ESVs) in order to aid in evaluating risks to human and ecological receptors and to determine if a detected 
constituent is a COC during the Phase II RI for Sites 1 and 3 (CH2M HILL, 2012). Surface water, sediment, and 
sediment pore‐water samples were collected from the unnamed tributary between Sites 1 and 3 and Indian Field 
Creek to assess the potential for contamination in surface water or sediment resulting from groundwater 
discharge from both sites.  

Indian Field Creek 

No VOCs exceeded screening criteria in surface water at Sites 1 and 3. Detections below screening criteria 
comprised carbon disulfide, chloromethane, and toluene concentrations in surface water.  Carbon disulfide is a 
naturally occurring constituent commonly observed in marsh sediments. The principal Site 1 groundwater 
contaminants of potential concern (COPCs), TCE, 1,2‐DCE, and VC, were not observed in surface water.  

Of the eight inorganics detected in surface water at Sites 1 and 3, only three exceeded ecological screening 
criteria or RSLs.  Dissolved arsenic (4.4J µg/L), total copper (9.6L µg/L), and total (235 µg/L) and dissolved 
(202 µg/L) manganese exceeded the surface water screening values.  
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Sediment 

Indian Field Creek   

No VOCs exceeded screening criteria in sediment at Sites 1 and 3. Detections below screening criteria were of 
carbon disulfide, and styrene in sediment, and carbon disulfide, cyclohexane, and toluene in sediment pore‐water. 
Carbon disulfide is a naturally occurring constituent commonly observed in marsh sediments. The principal Site 1 
groundwater COPCs, TCE, 1,2‐DCE, and VC, were not observed in sediment and sediment pore‐water.  

Of the 14 inorganics detected in sediment, 8 were detected above ESVs for sediment at Sites 1 and 3. Aluminum 
(27,800 µg/L), arsenic (11.6L µg/L), barium (51.4J µg/L), beryllium (51.6L µg/L), chromium (55.1L milligrams per 
kilogram [mg/kg]), manganese (349L µg/L), nickel (26.6 mg/kg), , and vanadium (73.8 mg/kgexceeded one or 
more of the sediment screening values.   

3.2.1.3 Potential Risks 
A summary of the most current risk assessments and risk management considerations for exposure to each site 
medium is provided below.  

Soil 

A ROD was finalized in July 1999 (Baker, 1999a) to address debris and contaminants identified in surface soil. The 
removal action conducted at Site 1 reduced concentrations of arsenic below the established RGs previously 
agreed upon by the Navy and the USEPA, in partnership with the VDEQ. Following the removal action, land use 
controls (LUCs) were implemented prohibiting residential development of Site 1 and disturbance of the soil cover. 
LUCs will be required as long as subsurface waste remains in place in order to remain protective of human health 
and the environment.  

Groundwater 

The Human Health Risk Assessment (HHRA) conducted as part of the Phase II RI for Sites 1 and 3 (CH2M HILL, 
2012) assessed risk to receptors through ingestion, dermal contact, and inhalation of vapors under a potable use 
scenario.  

Columbia Aquifer and Yorktown‐Eastover Aquifer 

Potential unacceptable carcinogenic and non‐carcinogenic hazards were identified for exposure routes to 
receptors that included current/future trespassers or visitors, future adult and child residents, and industrial 
workers.  Estimated carcinogenic risks associated with exposure for future construction workers are within the 
acceptable risk range. The risk associated with all other exposure scenarios exceeded the acceptable non‐
carcinogenic hazard index (HI) of 1.0 and carcinogenic risk range of 10‐6 to 10‐4. The reasonable maximum 
exposure (RME) non‐carcinogenic hazards are primarily associated with TCE, cis‐1,2‐DCE,  and cobalt (the only 
constituents with individual HIs above 1 for any of the potential receptors). Additional constituents (1,1,2‐TCA, 
arsenic, iron, and manganese) contribute HIs above 0.1, but below 1.0. The carcinogenic risk is primarily 
associated with TCE, with smaller contributions from arsenic, chromium, and additional chlorinated VOCs 
between 10‐6 and 10‐4. The central tendency exposure (CTE) scenarios for these potential future receptors also 
exceeded the acceptable non‐carcinogenic HI of 1.0 or the carcinogenic risk range of 10‐6 to 10‐4. The future 
residential land use scenario evaluated in this assessment, and the future potable use of groundwater by 
industrial workers, is very conservative, because it is assumed that land use at the site will not change in the 
future, and if it did it is unlikely that the groundwater would be used as a potable water supply. 

The vapor intrusion pathway was not further quantified because the site is a former landfill and LUCs will be used 
to prohibit future development of the site. 

The Ecological Risk Assessment (ERA) conducted as part of the Phase II RI for Sites 1 and 3 (CH2M HILL, 2012) did 
not assess risk posed to ecological receptors due to groundwater exposure because no complete exposure 
pathway was identified.  
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Surface Water 

Indian Field Creek 

The HHRA for surface water was conducted as part of the Phase II RI for Sites 1 and 3 (CH2M HILL, 2012). No 
COPCs were identified for surface water samples from Sites 1 and 3.  

The ERA conducted as part of the Phase II RI for Sites 1 and 3 (CH2M HILL, 2012), did not identify any COCs for 
surface water at Sites 1 and 3. Similarly, no COCs were identified for food web exposures. Therefore, risks to 
ecological receptors are considered acceptable, based on the 2009 RI samples. However, additional surface water, 
sediment, and pore water samples will be collected in the unnamed tributary to address the data gaps before 
completing an FS for groundwater at Site 1. Although waste is still in place at Site 1, the 2009 data collected for 
this RI indicate that chemicals are not migrating to adjacent aquatic habitats via groundwater at levels that 
present an unacceptable risk to ecological receptors because the relatively high concentrations for some VOCs in 
some groundwater samples are not being reflected in the aquatic media to which ecological receptors are directly 
exposed (pore water, surface water, and sediment).Sediment 

Indian Field Creek 

The HHRA for sediment was conducted as part of the Phase II RI for Sites 1 and 3 (CH2M HILL, 2012).  Estimated 
non‐carcinogenic hazards and carcinogenic risks associated with exposure to sediment for all potential current or 
future receptors were less than or within the acceptable risk range.  

The ERA conducted as part of the Phase II RI for Sites 1 and 3 (CH2M HILL, 2012) did not identify any COCs for 
sediment at Sites 1 and 3. Similarly, no COCs were identified for food web exposures. Therefore, risks to ecological 
receptors are considered acceptable, based on the 2009 RI samples. However, additional surface water, sediment, 
and pore water samples will be collected in the unnamed tributary to address the data gaps before completing an 
FS for groundwater at Site 1.  Although waste is still in place at Site 1, the 2009 data collected for this RI indicate 
that chemicals are not migrating to adjacent aquatic habitats via groundwater at levels that present an 
unacceptable risk to ecological receptors because the relatively high concentrations for some VOCs in some 
groundwater samples are not being reflected in the aquatic media to which ecological receptors are directly 
exposed (pore water, surface water, and sediment). 

3.2.1.4 Remedial Action(s) 
A non‐time‐critical removal action (NTCRA) was initiated in July 1999 to excavate soil posing potential risks to 
human health and the environment. Post‐excavation samples were collected and compared to RGs. Based on 
post‐removal analytical results, concentrations of arsenic in the remaining soil were below the RG. In total, 
413 tons of contaminated soils/debris were removed. The excavated area of arsenic‐contaminated soil was 
backfilled with on‐base borrow material. Additionally, a 4‐inch layer of topsoil was placed on the excavated area 
and then re‐graded to provide natural contours and enhance runoff from Site 1. Eighteen inches of fill soil and six 
inches of topsoil were placed on the northern area of the landfill (OHM, 2001a). Following the completion of the 
NTCRA, LUCs for soil and long‐term monitoring (LTM) of groundwater, surface water, and sediment was initiated 
(Baker, 1999a). 

3.2.1.5 Activities Completed in FY2012 
A Final Phase II RI Report (CH2M HILL, 2012) was developed and distributed to the team. Quarterly Inspections 
were performed for FY12. A Five‐Year Review for soil was completed. 

3.2.1.6 CERCLA Path Forward 
 Routine Quarterly Inspections 
 Uniform Federal Policy Sampling and Analysis Plan (UFP‐SAP)/Field Work/Report for data gap investigation 
 LUC for soil 
 FS/PP/ROD for groundwater, surface water, and sediment, as appropriate 
 Remedial Action Work Plan (RAWP) 
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 Remedial Action Field Work 
 Construction Completion Report (CCR) 
 Five‐Year Review for soil (2017) 
 LTM Work Plan and Implementation 
 LUC RD, as appropriate 
 Remedial Action Completion Report (RACR) 

Schedule 3‐1 presents the FY2013‐14 schedule for Site 1. 

3.2.2 Site 3—Group 16 Magazine Landfill 
3.2.2.1 Site Description 
Site 3, the Group 16 Magazines Landfill is a two‐acre wooded area behind the former Group 16 Magazines located 
in the northern portion of WPNSTA Yorktown west of Indian Field Creek (Figure 3‐2). Site 3 is named for its 
proximity to the Group 16 Magazines; however, the history of this landfill is unrelated to operations at the 
magazines. Surface water and groundwater flow to the north/northeast toward Indian Field Creek. The area 
adjacent to Indian Field Creek is covered by woods that act as a riparian buffer for surface water runoff. North and 
south of Site 3 are two unnamed tributaries that lead into Indian Field Creek.  

The site was originally used for sand mining and consisted of one borrow pit to a depth of 10 feet bgs. Between 
1940 and 1970, Site 3 was operated as a landfill. Approximately 90 tons of waste were disposed of in the borrow 
pit and reportedly included solvents, sludge from boiler cleaning operations, grease trap wastes, Imhoff tank 
skimmings (containing oil and grease), and animal carcasses. The Site 3 waste boundary was estimated as part of 
previous investigations that included a geophysical survey. Test pit investigations performed in 1997 confirmed 
the presence of scrap metal, 55‐gallon metal drums, grease, wax, lumber, banding, concrete blocks, plastic 
sheeting, and surface debris. A summary of relevant documents and action milestones is presented in the table 
below. 

Site 3 - Documents and Milestones 

Document Title /Milestone  Author/Date  AR Document Number 

Round One Remedial Investigation Report for Sites 1‐9, 11, 12, 16‐19, and 21  Baker and Weston, 1993  000313 

Round Two Remedial Investigation Report, Sites 1 and 3  Baker, 1998  000998 

Feasibility Study for Sites 1 and 3   Baker, 1997  001158 

Record of Decision, Operable Unit Nos. VIII and IX, Site 1 and Site 3   Baker, 1999  001000 

Remedial Action Report for Sites 1 and 3 and SSA 22  OHM, 2001  001091 

Long‐Term Monitoring Report for Sites 1, 3, and 7  Baker, 2006  002075 

Phase I Remedial Investigation Report for Groundwater at Sites 1, 3, 6, 7, 11, 
17, 24, and 25   CH2M HILL, 2007  002158 

Post‐Remedial Action Site Conditions Technical Memorandum, Site 3  Baker, 2008  002200 

Explanation of Significant Differences, Site 3   CH2M HILL, 2008  002351 

Phase II Remedial Investigation Report Sites 1 and 3  CH2M HILL, 2012  Pending 

 
3.2.2.2 Nature and Extent of Potential Contamination 
The waste at Site 3 was the source of potential contamination to soil, groundwater, sediment, and surface water. 
Previous investigations included analysis of soil, groundwater, sediment, and surface water for TCL VOCs, TCL 
SVOCs, pesticides, PCBs, explosives, and TAL inorganic constituents. Sediment pore‐water was also sampled for 
TCL VOCs.  The most recent extensive soil data available are from the Remedial Action Report for Sites 1 and 3 and 
SSA 22 (OHM, 2001a). The most recent groundwater, surface water, sediment, sediment pore‐water, and limited 
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soil data are available from the Phase II RI report for Sites 1 and 3 (CH2M HILL, 2012). Groundwater samples were 
collected from new and existing monitoring wells at Site 3.Surface water and sediment samples were collected 
near Site 3 as part of an overall evaluation of surface water related to Sites 1 and 3, as they are adjacent to each 
other and contribute runoff and groundwater discharge to the Indian Field Creek. The current nature and extent 
of contamination for each medium at Site 3, as documented in the above reports, is summarized below. 

Soil 

During the development of the FS (Baker, 1997b), RGs were developed for carcinogenic polyaromatic 
hydrocarbons (cPAHs), the COCs identified in soil during previous investigations, to be protective of human and 
ecological receptors under a future commercial/industrial land use scenario. A removal action was conducted 
beginning in July 1999 to remove and dispose of contaminated soil and waste. 

Following the completion of removal activities in July 1999, post‐removal confirmation samples indicated that 
concentrations of all COCs were below established RGs.  

During the Phase II RI field activities, possible contamination in the unsaturated zone was observed during the 
membrane interface probe (MIP) study. Two soil samples were collected from MIP‐5 (12 to 16 feet bgs and 15 to 
19 feet bgs) and analyzed for VOCs, SVOCs, total inorganics, pesticides, PCBs, and total petroleum hydrocarbon 
(TPH). The samples were collected based on elevated photoionization detector and ECD responses from the MIP 
log. No VOCs, SVOCs, pesticides, or PCBs concentrations exceeded the screening criteria. TPH within the diesel 
range was observed at a concentration of 350,000 micrograms per kilogram (g/kg). Five inorganic constituents 
exceeded one or more criteria, including aluminum (12,700E mg/kg), arsenic (30.5E mg/kg), chromium (35.1E 
mg/kg), cobalt (17.4E mg/kg), and iron (30,600E mg/kg). However, only arsenic, chromium, and cobalt exceeded 
their respective background concentrations of 5.54 mg/kg, 33.7 mg/kg, and 5.18 mg/kg.    

Groundwater 

Detected concentrations were screened against maximum base‐wide background concentrations, RSLs for tap 
water, and MCLs in order to aid in evaluating risks to human and ecological receptors and to determine if a 
detected constituent is a COC during the Phase II RI for Sites 1 and 3 (CH2M HILL, 2012).  

Yorktown‐Eastover Aquifer 

 Twelve VOCs were detected in groundwater, of which seven exceeded associated screening values. Detected 
concentrations of TCE (400 μg/L), cis‐1,2‐DCE (1,400 J μg/L), total 1,2‐DCE (1,400 μg/L), 1,1‐DCE (12 J μg/L), 
1,1‐DCA (8.2 J μg/L), 1,4‐dichlorobenzene (0.56 J μg/L), and VC (1,200 μg/L) exceeded the tap water RSLs 
and/or federal MCLs in one or more sampling locations.  

 Fifteen total and 14 dissolved inorganic constituents were detected in groundwater, of which 10 total and 
5 dissolved inorganic constituents exceeded associated screening values. Detected concentrations of total 
(19,300 μg/L)  and dissolved (2,040 μg/L) aluminum, total (60.7 μg/L) and dissolved (34.7 μg/L) arsenic, total 
(524 μg/L) chromium, total (10.9 μg/L) cobalt, total (49,600 μg/L) and dissolved (2,010 μg/L) iron, total (17 
μg/L) lead, total (1,320 μg/L) and dissolved (1,260 μg/L) manganese, dissolved (4.1J μg/L), total (77.6 μg/L) 
vanadium, and total (2,780 μg/L) zinc exceeded the maximum base‐wide background concentration in one or 
more samples, and exceeded the federal MCL or tap water RSL. Surface Water 

Detected concentrations were screened against RSLs for tap water (adjusted x10) and ESVs in order to aid in 
evaluating risks to human and ecological receptors and to determine if a detected constituent is a COC during the 
Phase II RI for Sites 1 and 3 (CH2M HILL, 2012). Surface water, sediment, and sediment pore‐water samples were 
collected from the unnamed tributary between Sites 1 and 3 and Indian Field Creek to assess the potential for 
contamination in surface water or sediment resulting from groundwater discharge from both sites.  

Indian Field Creek 

No VOCs exceeded screening criteria in surface water at Sites 1 and 3. Detections below screening criteria were of 
carbon disulfide, chloromethane, and toluene in surface water.  Carbon disulfide is a naturally occurring 
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constituent commonly observed in marsh sediments. The principal Site 3 groundwater COPCs, TCE, 1,2‐DCE, and 
VC, were not observed in surface water.  

Of the eight inorganics detected in surface water at Sites 1 and 3, only three exceeded ecological screening 
criteria or RSLs.  Dissolved arsenic (4.4J µg/L), total copper (9.6L µg/L), and total (235 µg/L) and dissolved 
(202 µg/L) manganese exceeded the surface water screening values.  

Sediment 

Indian Field Creek 

No VOCs exceeded screening criteria in sediment at Sites 1 and 3. Detections below screening criteria were of 
carbon disulfide, and styrene in sediment, and carbon disulfide, cyclohexane, and toluene in sediment pore‐water. 
Carbon disulfide is a naturally occurring constituent commonly observed in marsh sediments. The principal Site 1 
groundwater COPCs, TCE, 1,2‐DCE, and VC, were not observed in sediment and sediment pore‐water.  

Of the 14 inorganics detected in sediment, 8 were detected above ESVs for sediment at Sites 1 and 3. Aluminum 
(27,800 µg/L), arsenic (11.6L µg/L), barium (51.4J µg/L), beryllium (51.6L µg/L), chromium (55.1L mg/kg), 
manganese (349L µg/L), nickel (26.6 mg/kg), and vanadium (73.8 mg/kg) exceeded one or more of the sediment 
screening values.   

3.2.2.3 Potential Risks 
A summary of the most current risk assessments and risk management considerations for exposure to each site 
medium is provided below.  

Soil 

A ROD was finalized in July 1999 (Baker, 1999a) to address debris and contaminants identified in surface soil. The 
removal action conducted at Site 3 reduced concentrations of all COCs to below established RGs previously 
agreed upon by the Navy and the USEPA, in partnership with the VDEQ. Following the removal action, LUCs were 
implemented prohibiting residential development of Site 3. However, a review of post‐excavation analytical 
results presented in Post‐Remedial Action Site Conditions Technical Memorandum, Site 3 indicated that the 
95 percent upper confidence limit (UCL) for the total cPAHs remaining in soil was below the level allowing for 
unrestricted land use (1 mg/kg). An ESD to the ROD was subsequently signed in December 2008 to document the 
removal of LUCs for soil and the determination that NFA is required to address soil at Site 3.  

Groundwater 

The HHRA conducted as part of the Phase II RI for Sites 1 and 3 (CH2M HILL, 2012) assessed risk to receptors 
through ingestion, dermal contact, and inhalation of vapors under a potable use scenario. The groundwater data 
were also screened against concentrations protective of vapor intrusion into a future residential home. 

Yorktown‐Eastover Aquifer 

The future construction worker RME non‐carcinogenic hazard associated with exposure to groundwater exceeded 
the acceptable HI of 1.0; however, there are no individual COPCs or target organ/effects with HIs exceeding 1.0. 
The CTE non‐carcinogenic hazard is also above the acceptable HI of 1.0, however, there are no target 
organ/effects with HIs exceeding 1.0. The future construction worker RME carcinogenic risk (1.7 × 10‐5) is within 
the acceptable risk range of 10‐6 to 10‐4.  

All estimated non‐carcinogenic hazards and carcinogenic risks associated with future residential and industrial 
receptors exposed to groundwater at Site 3 exceeded acceptable levels. The RME non‐carcinogenic hazards are 
primarily associated with TCE, cis‐1,2‐DCE, VC, arsenic, and manganese (the only constituents with individual HIs 
above 1.0 for any of the potential receptors). The carcinogenic risk is primarily associated with VC, TCE, and 
arsenic. The CTE scenarios for these potential future receptors also exceeded the acceptable non‐carcinogenic HI 
of 1.0 or the carcinogenic risk range of 10‐6 to 10‐4. The future residential land use scenario evaluated in this 
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assessment is very conservative because it is assumed that land use will not change in the future, and if it did, it is 
unlikely that the Yorktown‐Eastover aquifer groundwater would be used as a potable water supply. 

The ERA conducted as part of the Phase II RI for Sites 1 and 3 (CH2M HILL, 2012) did not assess risk posed to 
ecological receptors from groundwater exposure because no complete exposure pathway was identified.  

Surface Water 

Indian Field Creek 

The HHRA for surface water was conducted as part of the Phase II RI for Sites 1 and 3 (CH2M HILL, 2012).  No 
COPCs were identified for surface water samples from Sites 1 and 3.  

The ERA conducted as part of the Phase II RI for Sites 1 and 3 (CH2M HILL, 2012) did not identify any COCs for 
surface water at Sites 1 and 3. Similarly, no COCs were identified for food web exposures. Therefore, risks to 
ecological receptors are considered acceptable, based on the 2009 RI samples. The source area at Site 3 has been 
removed and groundwater is not a significant continuing source of exposure to the aquatic habitats adjacent to 
this site because the 2009 data collected for this RI indicate that the relatively high concentrations for some VOCs 
in some groundwater samples are not being reflected in the aquatic media to which ecological receptors are 
directly exposed (pore water, surface water, and sediment). 

Sediment 

Indian Field Creek 

The HHRA for sediment was conducted as part of the Phase II RI for Sites 1 and 3 (CH2M HILL, 2012).  Estimated 
non‐carcinogenic hazards and carcinogenic risks associated with exposure to sediment for all potential current or 
future receptors were less than or within the acceptable risk range.  

The ERA conducted as part of the Phase II RI for Sites 1 and 3 (CH2M HILL, 2012) did not identify any COCs for 
sediment at Sites 1 and 3. Similarly, no COCs were identified for food web exposures. Therefore, risks to ecological 
receptors are considered acceptable, based on the 2009 RI samples. The source area at Site 3 has been removed 
and groundwater is not a significant continuing source of exposure to the aquatic habitats adjacent to this site 
because the 2009 data collected for this RI indicate that the relatively high concentrations for some VOCs in some 
groundwater samples are not being reflected in the aquatic media to which ecological receptors are directly 
exposed (pore water, surface water, and sediment). 

3.2.2.4 Remedial Action(s) 
A removal action was initiated in July 1999 to excavate soil posing potential risks to human health and the 
environment. Based on post‐removal analytical results, concentrations of all COCs remaining were below RGs. In 
total, 284 tons of polyaromatic hydrocarbon‐ (PAH) contaminated soil and landfill waste, consisting of 2,700 tons 
of galley waste, 50 drums of solidified resin (22 tons), and 127 tons of abandoned dry cell batteries were 
removed. The excavated area was backfilled with on‐base borrow material and re‐graded (OHM, 2001a). 
Following the completion of the NTCRA, LUCs for soil and groundwater and LTM of groundwater, surface water, 
and sediment were initiated (Baker, 1999a). However, a review of the confirmation samples collected during the 
removal action revealed that the removal action had reduced concentrations of COCs to levels protective of 
unrestricted land use. An ESD was finalized in 2008 rescinding LUC and LTM requirements established in the ROD 
for soil, surface water, and sediment (CH2M HILL, 2008a).  

3.2.2.5 Activities Completed in FY2012 
A Final Phase II RI Report (CH2M HILL, 2012) was developed and distributed to the team. Quarterly inspections 
were performed beginning in 2000 but were discontinued in 2010 based upon the 2008 Explanation of Significant 
Difference (ESD) (CH2M HILL, 2008a).  
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3.2.2.6 CERCLA Path Forward 
 FS/PP/ROD for groundwater, surface water, and sediment, as appropriate 
 RAWP 
 Remedial Action Field Work 
 CCR 
 LTM Work Plan and Implementation 
 LUC RD, as appropriate 
 RACR 

Schedule 3‐2 presents the FY2013‐14 schedule for Site 3. 

3.2.3 Site 6—Explosives Contaminated Wastewater Impoundment, Flume Area 
and Excavation Area, Buildings 109, 110 and 501 

3.2.3.1 Site Description 
Site 6 is located in the northern portion of WPNSTA Yorktown and consists of three areas: an impoundment area, 
a flume area, and an excavated pit (Figure 3‐3).  

Flume Area 

The flume area is a network of flumes connected to an impoundment area, where wastewater possibly containing 
explosives (TNT, RDX, and 2,4‐DNT) and solvents (TCE, 1,1,1‐‐TCA, and cyclohexanone) was discharged between 
1942 and 1975. The wastewater was generated from explosives reclamation at Building 109 (R‐1) and from 
explosives loading, mixing, and casting at Building 110 (Plant 2).  

In 1975, a carbon adsorption tower was installed to treat the contaminated wastewater prior to discharge into the 
drainage way. A National Pollutant Discharge Elimination System (NPDES) permit was granted to allow the 
discharge of effluent from the carbon adsorption tower containing acceptable concentrations of nitramines/ 
nitroaromatics. In 1986, the effluent from the carbon adsorption tower was diverted to the sanitary sewer and 
ultimately to the Hampton Roads Sanitation District (HRSD) (Baker, 1998c). 

Impoundment Area  

The Site 6 impoundment area is a 3‐acre, unlined, surface impoundment adjacent to wetlands along a small 
tributary to the main branch of Felgates Creek. The surface impoundment was created by building a coffer dam 
across the headwaters of the small tributary. Wastewater (containing explosives and solvents) was discharged to 
this area from the flume area between 1942 and 1975. After 1986, the surface impoundment collected only 
surface runoff from the area around Buildings 109 and 110. Wastewater discharges ceased in 2003 when 
operations in Buildings 109 and 110 terminated (Baker, 1998c). 

Excavated Area 

Although not well documented, the Site 6 excavated area may have been the soil borrow pit for construction of 
the coffer dam for the impoundment; it may have also been used to contain packed explosives. This area is 
northwest of former Building 501 and is currently wooded.  

Site 6 is generally wooded with some open areas near the existing buildings. Site 6 topography generally slopes 
from east to west toward the impoundment area with ground surface elevations from approximately 40 feet 
above mean sea level (amsl) near Main Road to less than 10 feet amsl at the impoundment area. Surface water 
runoff from the site is conveyed to Felgates Creek either directly by overland flow or via tributaries located 
adjacent to Site 6. 

The surface geology at Site 6 is consistent with Yorktown‐Eastover aquifer lithology. The depth to groundwater 
mimics topography and ranges from 1 to 35 feet bgs. Groundwater generally flows westward toward the 
impoundment and Felgates Creek. The Yorktown‐Eastover aquifer is approximately 80 feet thick in the vicinity of 
Site 6 and is underlain by the Eastover‐Calvert confining unit (Brockman et al., 1997).  
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A summary of relevant documents and action milestones is presented in the table below. 

Site 6 - Documents and Milestones 
Document Title /Milestone  Author/Date  AR Document Number 

Round One RI Report for Sites 1‐9, 11, 12, 16‐19, and 21  Baker and Weston, 
1993  000313 

Round Two Remedial Investigation Report, Sites 6 and 7  Baker, 1998 

001294 (Volume I) 
001295 (Volume II) 
001346 (Volume III) 
001347 (Volume IV) 

Feasibility Study, v2, Sites 6 and 7  Baker, 1998  001077 

Proposed Remedial Action Plan, v2, Sites 6 and 7  Baker, 1998  001838 

Record of Decision, Operable Unit Nos. XII, XIII, XIV, and XV, Sites 6 and 7  Baker, 1998  001001 

Contractor Closeout Report for Site 6 Remediation  OHM, 1999  001221 

Remedial Design for Naval Weapons Station Yorktown Sites 6 and 7  Baker, 2006  002268 

Phase I Remedial Investigation Report for Groundwater at Sites 1, 3, 6, 7, 11, 
17, 24, and 25  CH2M HILL, 2007  002158 

Draft Final Construction Closeout Report for Site 6 Bioremediation 

Final Phase II Remedial Investigation Report, Site 6 

Shaw, 2008 

CH2M HILL, 2011 

002354 

002488   

 

3.2.3.2 Nature and Extent of Potential Contamination 
The sources of potential contamination at Site 6 are related to the wastewater discharge from the network of 
flumes at the site and the possible storage of explosives within the excavated area. Previous investigations 
included analysis of soil, surface water, sediment, and groundwater for TCL VOCs, TCL SVOCs, explosives, and TAL 
inorganic constituents. In addition, soil and groundwater were analyzed for pesticides and PCBs. Sediment pore‐
water was also analyzed for VOCs.  The most recent soil data available are from the 2008 Construction Closeout 
Report for Site 6 Bioremediation (Shaw, 2008a). The most recent groundwater, surface water, sediment, and 
sediment pore‐water data available is from the 2011 Phase II RI, Site 6 (CH2M HILL, 2011b). The current nature 
and extent of contamination for each medium at Site 6, as documented in the above reports, is summarized 
below. 

Soil 

During the development of the FS (Baker, 1998d), RGs were developed for cadmium and zinc in soil at the 
excavated area during previous investigations to be protective of human and ecological receptors under a future 
commercial/ industrial land use scenario. A removal action was conducted beginning in August 1998 to remove 
and treat contaminated soil. 

Post‐removal confirmation samples indicated that concentrations of all COCs were below established RGs 
following the completion of removal activities in June 2007. 

Groundwater 

Detected concentrations were screened against base‐wide background criteria, MCLs, and adjusted tap‐water 
during the Phase II RI. 

Yorktown‐Eastover Aquifer 

 PCBs were not historically detected in groundwater at Site 6.   

 Five pesticides were historically detected in groundwater, of which one exceeded associated screening values. 
Detected concentrations of heptachlor epoxide (13 μg/L) exceeded the Federal MCL at three sample 
locations.   
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 One SVOC was detected in groundwater historically, which exceeded associated screening values. Detected 
concentrations of bis‐2‐ethylhexyl phthalate (BEHP) (13 μg/L) exceeded the Federal MCL at one sample 
location; however, BEHP is a common laboratory contaminant and is not likely to be site‐related. 

 Twenty five VOCs were detected in groundwater, of which ten exceeded associated screening values. TCE is 
the most widespread VOC.  TCE concentrations above 11,000 micrograms per liter (µg/L) generally indicate 
the likely presence of TCE as DNAPL (Bedient et al., 1994).  Two monitoring wells contained TCE 
concentrations above 11,000 µg/L (280,000 µg/L at 6GW13 and 22,000 µg/L at 6GW08).  It is unknown if 
these concentrations indicative of DNAPL extend continuously from wells 6GW13 to 6GW08, as there are no 
monitoring wells located between these two data points.  Other VOCs exceeding screening criteria include cis‐
1,2‐DCE (max concentration 7,800J µg/L), VC (max concentration of 73L µg/L), 1,1‐DCE (max concentration of 
9.2 µg/L), trans‐1,2‐DCE (max concentration of 28J µg/L), PCE (max concentration of 3,000J µg/L), 
1,1‐dichloroethane (DCA) (5.5 µg/L), 1,2‐DCA (maximum concentration of 0.25J µg/L), and benzene (max 
concentration of1.6J µg/L).   

 Fourteen explosives were detected in groundwater, of which seven exceeded associated screening values.  
Maximum concentrations of explosives exceeding one or more screening criteria listed in order of most 
frequently observed were 2,4‐DNT (51K µg/L), RDX (70K µg/L), nitrobenzene (1.4K µg/L), 1,3‐dinitrobenzene 
(18K µg/L), 2‐aDNT (7,400 µg/L), 3‐NT (2.7 µg/L), and 4‐NT (5.9K µg/L).   

 Thirteen inorganic constituents were observed above one or more screening criteria.  Elevated inorganic 
concentrations observed in monitoring wells located adjacent to Felgates Creek may be related to the 
intrusion of brackish water.  Maximum total and/or dissolved inorganic constituents that exceeded screening 
criteria in four or more wells, listed from most frequently observed to less frequent, were dissolved arsenic 
(20.8 µg/L), dissolved iron (19,900 µg/L), total chromium (353 µg/L), dissolved manganese (551 µg/L), 
dissolved antimony (97.6 µg/L), dissolved cobalt (88.9 µg/L), and dissolved zinc (5,290 µg/L).  Other inorganic 
constituents that exceeded a screening criterion at three monitoring wells or less included aluminum, 
beryllium, cadmium, lead, nickel, selenium, thallium, and vanadium.  Dissolved concentrations of aluminum, 
lead, and nickel were below screening criteria.   

Surface Water  

 No VOCs exceeded screening criteria in surface water were detected at Site 6 during the Phase II RI. Only 
carbon disulfide was detected in surface water, which is a naturally occurring constituent commonly observed 
in marsh sediments. 

 HMX and 2‐NT were the only explosives detected; however, they did not exceed screening criteria. 

 Four inorganic constituents detected in surface water exceeding screening criteria include total/dissolved 
arsenic, total chromium, total/dissolved manganese, and total/dissolved silver.  Maximum concentrations of 
the dissolved inorganic constituents and total chromium listed above were 6.9J µg/L, 3.8J µg/L, 175 µg/L, and 
1.1L µg/L, respectively.  Background data were not available for surface water inorganic constituents within 
Felgates Creek for comparison. 

Sediment 

 No VOCs exceeding screening criteria in sediment were detected at Site 6 during the Phase II RI.  Detected 
concentrations in sediment include carbon disulfide and trans‐1,2‐DCE. The concentrations of trans‐1,2‐DCE 
(7.4J  µg/kg from SD77) was significantly below the adjusted residential soil RSL (150,000 µg/kg). 

 Nitrobenzene and tetryl were observed in one sediment sample location above a screening criterion with 
concentrations of 120J µg/kg and 150J µg/kg, respectively. Other detected explosives included 2,6‐DNT and 
2‐NT, but concentrations were below screening criteria. 

 Seven inorganic constituents detected above screening criteria with sediments include aluminum, arsenic, 
chromium, manganese, nickel, selenium, and vanadium with maximum concentrations of 24,100 mg/kg, 
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10.8 mg/kg, 47.8 mg/kg, 322 mg/kg, 22.5 mg/kg, 1.2L mg/kg, and 66.9 mg/kg, respectively. Background data 
were not available for sediment inorganic constituents within Felgates Creek for comparison. 

Sediment Pore‐Water 

A total of 11 VOCs were observed in the sediment pore‐water samples. Carbon disulfide is likely naturally 
occurring and 2‐butanone, acetone, cyclohexane, methylene chloride, and toluene are likely laboratory related 
contaminants and not site related. Total, cis‐, and trans‐1,2‐DCE, VC, and chloroethane concentrations were 
higher within the surface impoundment area and were significantly lower or not detected adjacent to or within 
Felgates Creek. TCE was not observed in any of the sediment pore‐water samples, including sample WN01 that 
was collected adjacent to elevated TCE concentrations observed in the historical surface water sample SW060 and 
sample WN03 that was collected in the area where potential DNAPL is suspected. The absence of TCE and the 
presence of TCE daughter compounds in sediment pore‐water suggest that significant biodegradation may be 
occurring within the plume prior to discharge to surface water. Potential Risks 

A summary of the most current risk assessments and risk management considerations for exposure to each site 
medium is provided below.  

Soil 

A ROD was finalized in October 1998 (Baker, 1998f) to address debris and contaminants identified in surface soil. 
The NTCRA conducted at Site 6 reduced concentrations of all COCs to below established RGs previously agreed 
upon by the Navy and the USEPA, in partnership with the VDEQ. Following the removal action, LUCs were 
implemented prohibiting residential development of Site 6 and disturbance of the soil cover at the excavated 
area. Annual inspections of LUCs and yearly reporting are required in order to ensure that the remedy in place 
remains protective of human health and the environment. The LUCs will be maintained until they are no longer 
required to protect human health or the environment. 

Groundwater 

Yorktown‐Eastover Aquifer 

The most recent HHRA was conducted as part of the Phase II RI, Site 6 (CH2M HILL, 2011a).   

Exposure routes for quantitative evaluation included future industrial worker, future construction worker, and 
future resident (adult and child) from ingestion of, dermal contact with, and inhalation exposure (based on 
receptor).  Future residential exposure scenarios are hypothetical since no buildings can be developed at the site 
because it is within the explosive safety quantity distance (ESQD) arcs associated with the base activities.  

The non‐carcinogenic hazards and carcinogenic risks to the future construction worker exposed to groundwater 
from well GW09 are all below USEPA target risk levels.  Potable use of groundwater (ingestion and use of water 
for showering) by residents and industrial worker from the groundwater plume and construction worker exposure 
to groundwater from the plume would result in non‐carcinogenic hazards and carcinogenic risks above USEPA’s 
acceptable levels. The RME non‐carcinogenic hazards are primarily associated with 2a‐DNT, 2,4‐DNT, cis‐1,2‐DCE, 
PCE, and several metals. The carcinogenic risks are primarily associated with PCE, TCE, VC, 2,4‐DNT, and arsenic. 
The CTE scenarios for these potential future receptors also exceed the acceptable non‐carcinogenic HI of 1.0 or 
the carcinogenic risk range of 10‐6 to 10‐4. The future residential land use scenario evaluated in this assessment is 
very conservative because it is assumed that land use will not change in the future, and if it did, it is unlikely that 
the Yorktown‐Eastover aquifer groundwater would be used as a potable water supply. 

Potable use of groundwater (ingestion and use of water for showering) by residents and industrial worker from 
GW09 exceed USEPA acceptable risk levels. With the exception of the carcinogenic risk to the industrial worker, 
the CTE scenarios for these potential future receptors also exceed the acceptable non‐carcinogenic HI of 1.0 or 
the carcinogenic risk range of 10‐6 to 10‐4. The hazards and risks are associated with 2,4‐DNT, 1,3‐dinitrobenzene, 
and RDX. 
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The ERAs conducted as part of the 1998 Round Two RI, Sites 6 and 7 (Baker, 1998c) and Phase II RI, Site 6 
(CH2M HILL, 2011a) did not assess risk posed to ecological receptors due to groundwater exposure because no 
complete exposure pathway was identified.  

Surface Water 

In the HHRA current/future trespasser/visitor (adult and adolescent) and construction workers were evaluated 
from ingestion of and dermal contact with surface water.  Estimated non‐carcinogenic hazards and carcinogenic 
risks to current/future adult trespasser/visitor and future construction workers exposed to surface water are less 
than the acceptable risk levels.  

A screening ecological risk assessment (SERA) comprising Steps 1 and 2 of the ERA process and the first step 
(Step 3A) of a BERA were conducted for aquatic and wetland habitats at Site 6. No unacceptable ecological risks 
were identified in surface water and no further evaluation is warranted for ecological receptors.  

Sediment 

In the HHRA current/future trespasser/visitor (adult and adolescent) and construction workers were evaluated 
from ingestion of and dermal contact with sediment.  Estimated non‐carcinogenic hazards and carcinogenic risks 
to the current/future adult trespasser/ visitor and future construction workers exposed to sediment are less than 
the acceptable risk levels.  

A SERA comprising Steps 1 and 2 of the ERA process and the first step (Step 3A) of a BERA were conducted for 
aquatic and wetland habitats at Site 6. Therefore, no unacceptable ecological risks were identified in sediment 
and no further evaluation is warranted for ecological receptors.  

Sediment Pore‐Water 

No unacceptable ecological risks were identified in sediment pore‐water and no further evaluation is warranted 
for ecological receptors. 

3.2.3.3 Remedial Action(s) 
Implementation of the selected remedy was initiated in 1999. The initial phase of remediation consisted of: the 
construction of a bioremediation cell (bio‐cell) at Site 24, excavation of PAH and explosives contaminated soil to 
approximately 4 feet bgs, disposal of PAH contaminated soil/sediment, transportation of explosives contaminated 
soil to the bio‐cell, flume and drain decontamination, and site restoration (OHM, 1999). A soil cover was then 
placed over the excavated area. Soil and sediment that exceeded the RGs were excavated and transported to the 
bio‐cell where they were treated by ex situ biological treatment. To allow for adequate treatment time in the bio‐
cell, implementation of the remedy (removal of soil and sediment and treatment in the bio‐cell) continued into 
2006. Approximately 11,800 tons of sediment and soil were treated between 1999 and 2006 in the bio‐cell (Shaw, 
2008a). Treatment was deemed complete once two consecutive sampling events confirmed soil and sediment 
contained VOC and explosive concentrations below RGs.  

LUCs prohibiting residential development of the Site 6 area and disturbance of the excavated area’s soil cover 
have been maintained through routine inspections. Site 6 is inaccessible to the general public. Access to the Site 6 
impoundment area is restricted by a fence and locked gates at both roads leading into the Building 109 compound 
area. Signs are posted at both entrances. The LUCs will be maintained until they are no longer required to protect 
human health or the environment (Baker, 1998f).  

LTM of the Impoundment Area surface water and sediment and Site 6 groundwater began in May 2000. Following 
the baseline round of sampling, LTM at Site 6 was suspended pending completion of the remedial action.   

3.2.3.4 Activities Completed FY2012 
A Final Phase II RI report was completed in March 2011. In addition, a TM to remove the LTM currently in place is 
being developed and is anticipated to be completed and submitted for regulatory review in FY2012.  The 
Partnering Team has agreed to remove further LTM because additional investigation is required at the site, and 
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agreed that a TM would document this decision.   Any future LTM requirements will be incorporated into the next 
ROD for Site 6.   A Five‐Year Review for sediment and soil was completed for this site.  Quarterly Inspections were 
performed for FY12.  

3.2.3.5 CERCLA Path Forward 
 Routine Quarterly Inspections 
 Memorandum to file to detail areas of the site  
 UFP‐SAP/Field Work/Report for data gap investigation 
 LUC RD to implement site use restrictions 
 FS/PP/ROD for soil, groundwater, surface water, and sediment, as appropriate 
 RAWP 
 Remedial Action Field Work 
 CCR 
 Five‐Year Review for Soil (2017) 
 LTM Work Plan and Implementation 
 LUC RD, as appropriate 
 RACR 

Schedule 3‐3 presents the FY2013‐14 schedule for Site 6. 

3.2.4 Site 7—Plant 3 Explosives-Contaminated Wastewater Discharge Area 
3.2.4.1 Site Description  
Site 7 is located in the northern portion of WPNSTA Yorktown in the vicinity of Poe Road and adjacent to an 
unnamed tributary leading to Felgates Creek (Figure 3‐4), approximately one mile upstream from the confluence 
of Felgates Creek and the York River. The site consists of the Plant 3 Explosives‐Contaminated Discharge Area, 
including an approximately 300‐foot long drainage area located adjacent to wetlands surrounding an unnamed 
tributary to Felgates Creek. Depth to groundwater (Yorktown‐Eastover aquifer) at the site is variable with 
topography and ranges between approximately 15 and 25 feet bgs and generally flows westward toward the 
tributary and Felgates Creek. 

Plant 3 was used as a weapons loading facility beginning in 1945. Between 1945 and 1975, wastewater from the 
Plant was discharged directly into the drainage area. The wastewater possibly contained RDX, TNT, cyclohexane, 
and TCE (C. C. Johnson & Associates and CH2M HILL, 1984). Between 1975 and 1986, the wastewater was treated 
in an activated carbon unit, which was designed to remove dissolved explosives from the wastewater prior to 
discharge. After 1986, the carbon treated wastewater was directed to the sanitary sewer system and ultimately to 
HRSD. The site has reverted to a natural drainage area and received no discharge from the Plant 3 complex after 
1986. A summary of relevant documents and action milestones is presented in the table below. 

Site 7 - Documents and Milestones 

Document Title /Milestone  Author/Date  AR Document Number 

Round One RI Report for Sites 1‐9, 11, 12, 16‐19, and 21  Baker and Weston, 1993  000313 

Report for Field Scale Treatability Study for Site 7 and 22  OHM, 1997  000887 

Pilot Study Report for the Explosives‐Contaminated Soil at Naval Weapons 
Station Yorktown  Baker, 1997  001088 

Round Two Remedial Investigation Report, Sites 6 and 7  Baker, 1998 

001294 (Volume I) 
001295 (Volume II) 
001346 (Volume III) 
001347 (Volume IV) 

Feasibility Study, v2, Sites 6 and 7  Baker, 1998  001077 

Record of Decision, Operable Unit Nos. XII, XIII, XIV, and XV, Sites 6 and 7  Baker, 1998  001001 
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Document Title /Milestone  Author/Date  AR Document Number 

Long‐Term Monitoring Report Sites 1, 3, and 7  Baker, 2006  002075 

Remedial Design for Naval Weapons Station Yorktown Sites 6 and 7  Baker, 2006  002268 

Phase I Remedial Investigation Report for Groundwater at Sites 1, 3, 6, 7, 11, 
17, 24, and 25  CH2M HILL, 2007  002158 

Final Long Term Monitoring Report for Site 7 NWS Yorktown VA  CH2M HILL, 2010  000148 

 

3.2.4.2 Nature and Extent of Potential Contamination  
The wastewater discharged from Plant 3 was the source of potential contamination at Site 7. Previous 
investigations included analysis of soil, surface water, sediment, and groundwater for VOCs, SVOCs, explosives, 
and inorganic constituents. In addition, soil and groundwater were analyzed for pesticides and PCBs. The most 
recent soil data available are from the Round Two RI Report, Sites 6 and 7 (Baker, 1998c). The most recent surface 
water and sediment data available are from the 2006 LTM Report Sites 1, 3, and 7 (Baker, 2006b). The most recent 
groundwater data available are from the 2007 Phase I RI for Groundwater at Sites 1, 3, 6, 7, 11, 17, 24, and 25 
(CH2M HILL, 2007a). Additional groundwater data for explosives are available from the 2010 LTM Report for Site 7 
(CH2M HILL, 2010b).  The current nature and extent of contamination for each medium at Site 7, as documented 
in the above reports, is summarized below. 

Soil 

As part of a pilot study, which began in September 1996 (Baker, 1997c), treatment goals were developed for COCs 
(explosives) in soil and sediment to be protective of future industrial/commercial land use.  . Soil from Site 7 was 
excavated and sent to a bio‐cell located at Site 22 for biological remediation.  

Following the completion of the pilot study in January 1997, concentrations of all COCs were found to be below 
established treatment goals. Additional soil sampling was conducted and documented in the Round Two RI 
Report, Sites 6 and 7 (Baker, 1998c). 

Surface Soil 

No SVOCs, explosives, pesticides, or PCBS were detected. No VOCs were detected above screening values. 

Twenty‐three inorganic constituents were detected, of which thirteen exceeded associated screening values. 
Detected concentrations of aluminum (19,100 mg/kg), antimony (18.6 L mg/kg), arsenic (11 mg/kg), beryllium 
(0.95 mg/kg), cadmium (6 mg/kg), and manganese (429 mg/kg) exceeded the residential risk‐based concentration 
(RBC) at one or more sample locations; however, all concentrations detected were below the maximum station 
background concentrations. Detected concentrations of chromium (40.2 mg/kg), copper (145 mg/kg), iron 
(28,200 mg/kg), lead (148 mg/kg), mercury (0.53 mg/kg), vanadium (43.8 mg/kg), and zinc (928 mg/kg) exceeded 
the maximum background concentrations, ecological screening value, and residential RBC at one or more sample 
locations.  

Subsurface Soil 

No SVOCs, explosives, pesticides, or PCBS were detected. No VOCs were detected above screening values. 

Twenty inorganic constituents were detected, of which seven exceeded associated screening values. Detected 
concentrations of aluminum (14,000 mg/kg), antimony (16.5 L mg/kg), arsenic (14.5 mg/kg), beryllium 
(1.7 mg/kg), iron (46,100 mg/kg), and manganese (429 mg/kg) exceeded the residential RBC at one or more 
sample locations; however, all concentrations detected were below the maximum station background 
concentrations. Detected concentrations of chromium (63.4 mg/kg) exceeded both the maximum station 
background concentration and the residential RBC in one sample location.  
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Groundwater 

Detected concentrations were only screened against maximum base‐wide background concentrations and MCLs 
in order to aid in determining which sites required further investigation. During the 2010 LTM detected 
concentrations were also screened against Tapwater RSLs. 

Yorktown‐Eastover Aquifer 

 No VOCs or explosives were detected exceeding the maximum base‐wide background or MCL screening 
values.  

 Eleven explosives were detected as part of the 2010 LTM, of which three exceeded RSL screening values. 
Detected concentrations of 4‐amino‐2,6‐dintrotoluene (12 J µg/L), perchlorate (76 µg/L) and RDX (190 µg/L) 
exceeded RSLs at one or more sampling locations. 

 Eight total and eight dissolved inorganic constituents were detected, of which three total and two dissolved 
inorganic constituents exceeded associated screening values. Detected concentrations of dissolved 
(0.82 J μg/L) cobalt, total cyanide (4.5 J μg/L), total (24.7 μg/L) and dissolved (24.7 μg/L ) manganese, total 
(21.9 μg/L) and dissolved (21.9 μg/L) zinc exceeded the maximum base‐wide background concentration in one 
or more samples. 

Surface Water 

Felgates Creek Tributary 

During LTM, there were sporadic detections of toluene and methylene chloride at multiple sample locations. No 
explosives were detected during any round of sampling. Inorganic constituent detections were generally 
consistent throughout the rounds, except the final round of sampling, which saw some increases in the number of 
analytes exceeding the BTAG screening values and/or background levels. Dissolved concentrations of chromium, 
iron, manganese, and selenium exceeded both BTAG values and background levels during the fifth round of 
sampling. Concentrations of total antimony, arsenic, chromium, iron, and manganese also exceeded both 
maximum background concentrations and BTAG screening values during the fifth round of sampling. Only one 
total inorganic constituent detection, total thallium, exceeded both maximum background concentrations and 
BTAG screening values during a round other than the fifth round of sampling. 

Sediment 

Felgates Creek Tributary 

As part of a pilot study (Baker, 1997c), treatment goals were developed for COCs identified in sediment during the 
previous investigations (these treatment goals were the same as those identified for soils). Sediment from Site 7 
was excavated and sent to a bio‐cell located at Site 22 for biological remediation.  

Following the completion of the pilot study, concentrations of all COCs were found to be below established 
treatment goals. Additional sediment sampling was conducted and documented in the reported entitled LTM 
Sites 1, 3, and 7 (Baker, 2006b). 

During LTM, there were sporadic detections of acetone, carbon disulfide, and methylene chloride at multiple 
sample locations. No explosives were detected during any round of sampling. Inorganic constituent detections 
were generally consistent throughout all of the sampling rounds. BTAG values and background levels were 
exceeded for iron, cyanide, and selenium in Round Two, selenium in Round Three, and arsenic in Round Five. 
During the Round Two RI, there were no organic detections in surface water; however, there were total and 
dissolved inorganic constituent detections for aluminum, arsenic, manganese, and zinc in this tributary.  

3.2.4.3 Potential Risks 
A summary of the most current risk assessments and risk management considerations for exposure to each site 
medium is provided below.  
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Soil 

A ROD was finalized in October 1998 (Baker, 1998f) to address contaminants identified in soil. The pilot study 
conducted at Site 7 reduced concentrations of all COCs to below established treatment goals previously agreed 
upon by the Navy and USEPA, in partnership with the VDEQ, to be protective of future industrial/commercial land 
use receptors. Because contaminants were not reduced to levels allowing unrestricted land use, LUCs were 
implemented prohibiting residential development of Site 7. Annual inspections of LUCs and yearly reporting are 
required in order to ensure that the RIP remains protective of human health and the environment. 

Groundwater 

Yorktown‐Eastover Aquifer 

The HHRA conducted as part of the 1998 Round Two RI, Sites 6 and 7 (Baker, 1998c) assessed risk to receptors 
through ingestion, dermal contact, and inhalation of vapors under a non‐potable, beneficial use scenario. No 
unacceptable cancer risks or non‐cancer hazards resulting from exposure to groundwater for any receptor. Risks 
due to potable groundwater use have not yet been quantified. In addition, there are currently no groundwater 
wells within or close to the drainage area which received the contaminated wastewater.  

The ERA conducted as part of the 1998 Round Two RI, Sites 6 and 7 (Baker, 1998c) did not assess risk posed to 
ecological receptors due to groundwater exposure because no complete exposure pathway was identified.  

Surface Water 

Felgates Creek Tributary 

The HHRA conducted as part of the 1998 Round Two RI, Sites 6 and 7 (Baker, 1998c) assessed risk to receptors 
through incidental ingestion and dermal absorption of surface water. No unacceptable cancer risks or non‐cancer 
hazards resulting from exposure to surface water for any receptor were identified.  

The ERA conducted as part of the 1998 Round Two RI, Sites 6 and 7 (Baker, 1998c) indentified concentrations of 
aluminum, iron, manganese, and nickel posing potential unacceptable risk to aquatic ecological receptors in 
surface water from the unnamed tributary leading to Felgates Creek; however, these constituents were below 
their respective background values. 

Sediment 

Felgates Creek Tributary 

A ROD was finalized in October 1998 (Baker, 1998d) to address contaminants identified in sediment. The pilot 
study conducted at Site 7 reduced concentrations of all COCs to below established RGs previously agreed upon by 
the Navy and the USEPA, in partnership with the VDEQ, to be protective of future industrial/commercial land use 
receptors. Because contaminants were not reduced to a level allowing unrestricted land use, LUCs were 
implemented prohibiting residential development of Site 7. Annual inspections of LUCs, LTM, and yearly reporting 
are required in order to ensure that the RIP remains protective of human health and the environment. 

3.2.4.4 Remedial Action(s) 
In 1996, a field‐scale pilot study to treat explosives‐contaminated soil and sediment at Site 7 was conducted. 
Approximately 770 cubic yards (cy) of soil and sediment were excavated from the drainage area leading to the 
tributary at Site 7. TNT‐contaminated soil was excavated and sent to the newly‐constructed bio‐cell located at 
Site 22 (Baker, 1997c).  

A ROD was signed in October 1998 for site soils and drainage area sediment. The ROD included proposed LUC 
boundaries. Although the ROD indicated LTM would be conducted for surface water and groundwater, it specified 
that LTM was not the final remedy for these media. The ROD specified no additional remedial action for soil and 
sediment in the drainage way because the field‐scale pilot study mitigated potential human health risks and 
ecological concerns in these media under industrial/commercial land use (Baker, 1998d). LTM of surface water 
and sediment in Felgates Creek and groundwater associated with the site was conducted between 2000 and 2005 
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and included VOCs, explosives, and inorganic constituent analysis. Although groundwater monitoring is included 
in the LTM program, further investigations of groundwater are currently ongoing. LUCs prohibiting residential use 
within and around the Site 7 drainage area have been maintained through routine inspections. 

3.2.4.5 Activities Completed in FY2012 
A Final UFP‐SAP for additional investigation of soils and groundwater associated with the former Plant 3 Area was 
developed.  In addition, a Technical Memorandum (TM) is currently being developed and is anticipated to be 
completed in FY2012 to suspend the LTM requirements specified in the ROD until after the expanded RI activities 
are complete.  The Partnering Team has agreed to remove further LTM because addition investigation is required 
at the site, and a TM will document this decision. Based on the results of the expanded RI, a Proposed Plan (PP) 
and ROD will be developed for Site 7 and any further LTM requirements will be incorporated in the next ROD.  A 
Five‐Year Review for sediment and soil was completed for this site. Quarterly inspections were performed in FY12.  

3.2.4.6 CERCLA Path Forward 
 Routine Quarterly Inspections 
 Field Work and Report for the former Plant 3 area 
 LUC RD 
 FS/PP/ROD for all media, as appropriate 
 RAWP 
 Remedial Action Field Work 
 CCR 
 Five‐Year Review for Soil (2017) 
 LTM Work Plan and Implementation 
 LUC RD, as appropriate 
 RACR 

Schedule 3‐4 presents the FY2013‐14 schedule for Site 7. 

3.2.5 Site 8—NEDED Explosives-Contaminated Wastewater Discharge Area 
3.2.5.1 Site Description 
Site 8 is a 300‐foot drainage way located along the Eastern Branch of Felgates Creek, approximately 1.5 miles from 
the confluence of Felgates Creek and the York River (Figure 3‐5). The drainage way lies east of the Naval 
Explosives Development Engineering Department (NEDED) complex (Building 456). The topography is generally 
level around Building 456, but slopes steeply into the drainage way. The ground surface is paved with the 
exception of the wooded western and northern portions of the site. The surficial aquifer beneath the drainage 
way at the site is encountered at approximately 6 feet bgs, and flows towards Felgates Creek. 

Between 1940 and 1975, Site 8 received wastewater discharge from the NEDED complex. The wastewater 
reportedly contained unspecified solvents, spent/neutralized acids, and nitramine compounds. In 1974, a carbon 
adsorption tower was installed to treat the contaminated wastewater prior to discharge. In 1986, the effluent 
from the tower was diverted from Site 8 to the sanitary sewer serviced by HRSD. Since 1986, the site has reverted 
to a natural drainage area. A summary of relevant documents and action milestones is presented in the table 
below. 

Site 8 - Documents and Milestones 

Document Title /Milestone  Author/Date  AR Document Number 

Round One Remedial Investigation Report for Sites 1‐9, 11, 12, 16‐19, and 21,   Baker and Weston, 1993  00313 

Round Two Remedial Investigation Report for Sites 2, 8, 18, and SSA 14  Baker, 2004  01548 ( Volume I) 
01549 (Volume II) 
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Document Title /Milestone  Author/Date  AR Document Number 

Engineering Evaluation / Cost Analysis for Contaminated Soil and Sediment at Site 
8 and SSA 14   Baker, 2005  02076 

Action Memorandum for Contaminated Soil and Sediment at Site 8 and SSA 14  Baker, 2005  01871 

Work Plan Interim Removal Action at Site 8 and SSA 14  Shaw, 2006  01890 

Removal Action and Post‐Removal Confirmation Sampling Summary Technical 
Memorandum  CH2M HILL, 2008  02202 

Construction Completion Report  Shaw, 2009  Pending 

Final Remedial Investigation Report for Groundwater at Sites 8 and 34  CH2M HILL, 2011  000246 

 

3.2.5.2 Nature and Extent of Potential Contamination  
Historical wastewater discharge from the NEDED complex (Building 456) was the source of potential 
contamination to soil, sediment, surface water, and groundwater at Site 8. Previous investigations have included 
analysis of soil, groundwater, sediment, and surface water samples for TCL VOCs, TCL SVOCs, explosives, 
pesticides, PCBs, and TAL metals. The most recent soil data available are from the 2009 Construction Completion 
Report (Shaw, 2009a). The most recent groundwater, surface water, and sediment data available are from the 
2011 Final RI for Groundwater (CH2M HILL, 2011c). Surface water and sediment samples were collected near 
Site 8 as part of an overall evaluation of surface water related to Sites 8 and 34, as they are adjacent to each other 
and contribute runoff and groundwater discharge to the Eastern Branch of Felgates Creek. The current nature and 
extent of contamination for each medium at Site 8, as documented in the above reports, is summarized below. 

Soil 

During the development of the EE/CA (Baker, 2005b), RGs were developed for COCs identified in soil during 
previous investigations to be protective of human and ecological receptors under an unrestricted land use 
scenario. A removal action was conducted beginning in February 2007 to remove and dispose of contaminated 
soil. 

Post‐removal confirmation samples indicated that concentrations of all COCs were below established RGs 
following the completion of removal activities in September 2008. 

Groundwater  

Yorktown‐Eastover Aquifer 

 No pesticides or PCBs were detected. 

 Seven VOCs were detected in groundwater, of which four exceeded associated screening values. Detected 
concentrations of chloroform (3.7 J μg/L), PCE (7.4 J μg/L), TCE (2 J μg/L), VC (1.2 J μg/L), and chloroform 
(3.7 J μg/L) exceeded the tap water RSL and/or the Federal MCL in one or more sample locations. All wells in 
which VOCs were detected are located west of Building 456.  

 One SVOC was detected in groundwater, which exceeded associated screening values. Detected 
concentrations of BEHP (96 μg/L) exceeded the tap water RSL and MCL in one sample location.  

 Ten explosives were detected in groundwater, four of which exceeded associated screening values. Detected 
concentrations of 2,4,6‐ TNT (55 μg/L), 4‐amino‐2,6‐DNT (73 μg/L), 2‐amino‐4,6‐DNT (82 μg/L), and RDX 
(300 μg/L) exceeded the tap water RSL in one or more sample locations. Detected concentrations of 
explosives were most extensive in the shallow portion of the aquifer between Building 456 and the drainage 
outfall.  

 Eighteen total and fifteen dissolved inorganic constituents were detected in groundwater, of which one total 
and one dissolved inorganic exceeded associated screening values. Detected concentrations of total 
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(11.5 μg/L) or dissolved (5.8 J μg/L) arsenic exceeded the associated tap water RSL and/or MCL at one or more 
sample locations.  

Surface Water 

Eastern Branch of Felgates Creek 

 No VOCs, SVOCs, pesticides, or PCBs were detected. No detected explosives exceeded associated screening 
values. 

 Nineteen total and twelve dissolved inorganic constituents were detected in surface water, of which three 
total and three dissolved inorganic constituents exceeded associated screening values. Detected 
concentrations of total (574 μg/L) and dissolved (315 K μg/L) aluminum, total (3.7 J μg/L) and dissolved 
(5.9 J μg/L) arsenic, and total (36.9 μg/L) and dissolved (35.3 J μg/L) barium exceeded the tap water RSL 
multiplied by 10 and/or the ecological screening value at one or more sample locations. However, 
concentrations of all inorganic constituents were comparable to upstream reference or groundwater samples 
and, therefore, are unlikely to be site‐related.  

Sediment 

During the development of the EE/CA, RGs were developed for COCs, BEHP and aroclor‐1260, identified in 
sediment during previous investigations to be protective of human and ecological receptors under an unrestricted 
land use scenario. A removal action was conducted beginning in February 2007 to remove and dispose of 
contaminated sediment. 

Post‐removal confirmation samples revealed that concentrations of aroclor‐1260 still exceed its RG in the western 
portion of the site adjacent to the Eastern Branch of Felgates Creek in August 2007.  As part of the RI for 
Groundwater at Sites 8 and 34(CH2M HILL, 2011b), additional sediment samples were collected and analyzed for 
full TCL/TAL analysis within the Eastern Branch of Felgates Creek in order to determine the potential transport of 
contaminants from groundwater to nearby sediment. A summary is provided below:  

 No PCBs were detected in any samples collected. 

 Three VOCs were detected in sediment, of which only one exceeded associated screening values. Detected 
concentrations of carbon disulfide (15 J μg/kg) exceeded the ecological screening value at one sample 
location. Carbon disulfide is a naturally occurring substance that is commonly found in marsh sediments. In 
addition, this chemical was also detected in a sample from one upstream reference location at similar 
concentrations. Consequently, concentrations of carbon disulfide are not believed to be site‐related. 

 Twenty inorganic constituents were detected in sediment, of which three exceeded associated screening 
values. Detected concentrations of aluminum (26,500 μg/kg), arsenic (13.4 μg/kg), and manganese 
(412 J μg/kg) exceeded the residential soil RSL multiplied by 10 and ecological screening value in one or more 
sample locations. However, concentrations of all inorganic constituents were comparable to upstream 
reference samples and are unlikely to be site‐related. 

3.2.5.3 Potential Risks  
A summary of the most current risk assessments and risk management considerations for exposure to each site 
medium is provided below.  

Soil 

Following the removal action conducted at Site 8, the concentrations of all identified COCs were reduced to below 
the established RGs. The Navy and the USEPA, in partnership with the VDEQ, reached consensus in May 2008 that 
NFA for soil is required (April 2007 Partnering Meeting).  
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Groundwater 

The HHRA conducted as part of the 2011 Final RI for Groundwater at Sites 8 and 34 (CH2M HILL, 2011b) assessed 
risk to receptors through ingestion, dermal contact, and inhalation of vapors under a potable use scenario. As per 
EPA guidance, carcinogenic risks were only calculated for lifetime child/adult residents. Potential unacceptable 
non‐cancer hazards were identified for future adult and child residents.  

Yorktown‐Eastover Aquifer 

Potential unacceptable cancer risks were identified for lifetime child/adult residents. The RME non‐carcinogenic 
hazard for future adult residents associated with exposure to groundwater (HI = 8.5) is above the acceptable HI of 
1.0. The hazard is primarily associated with ingestion of 2, 4, 6‐TNT (HQ = 3.0), 2‐ amino‐4, 6‐DNT (HQ = 1.0), 3, 
5‐dinitroaniline (HQ = 1.2), and 4‐amino‐2, 6‐DNT (HQ = 1.1). The CTE non‐carcinogenic hazard (HQ = 0.74) is less 
than the acceptable HI of 1.0. The RME non‐carcinogenic hazard for future child residents associated with 
exposure to groundwater (HI = 20) exceeds the acceptable HI of 1.0. The hazard is primarily associated with 
ingestion of 2, 4, 6‐ TNT (HQ = 7.0), 2‐amino‐4,6‐DNT (HQ = 2.3), 3,5‐dinitroaniline (HQ = 2.8), 4‐amino‐2,6‐DNT 
(HQ = 2.6), and RDX (HQ = 2.2). The CTE non‐carcinogenic hazard (HQ = 2.4) also exceeds the acceptable HI of 1.0, 
however, under the CTE scenario, there are no target organ HQs greater than 1.0. The RME carcinogenic risk for 
lifetime child/adult residents associated with exposure to groundwater (CR = 3.4×10‐4) is above USEPA’s target risk 
range of 10‐6 to 10‐4. The risk is primarily associated with ingestion of RDX (CR = 1.7×10‐4), and ingestion and 
dermal contact with PCE (CR = 9.4×10‐5). The CTE carcinogenic risk associated with exposure to groundwater 
(6.1×10

‐5
) is within USEPA’s target risk range. 

The ERA conducted as part of the 2011 Final RI for Groundwater at Sites 8 and 34 (CH2M HILL, 2011b) did not 
assess risk posed to ecological receptors due to groundwater exposure because no complete exposure pathway 
was identified.  

Surface Water 

Eastern Branch of Felgates Creek 

The HHRA conducted as part of the 2011 Final RI for Groundwater at Sites 8 and 34 (CH2M HILL, 2011b) assessed 
risk to receptors through incidental ingestion and dermal absorption. No unacceptable cancer risks or non‐cancer 
hazards resulting from exposure to surface water along the unnamed tributary to the Eastern Branch of Felgates 
Creek were identified for any receptor.  

The ERA conducted as part of the 2011 Final RI for Groundwater at Sites 8 and 34 (CH2M HILL, 2011b) identified 
no COCs due to direct contact or food web exposure associated with surface water. Thus, risks to ecological 
receptors are considered acceptable.  

Sediment 

Eastern Branch of Felgates Creek 

Following the removal action conducted at Site 8, concentrations of PCBs remained above the RG; however, based 
on risk management considerations presented in the 2008 Removal Action and Post‐Removal Confirmation 
Sampling Summary Technical Memorandum (CH2M HILL, 2008a), the Navy and the USEPA, in partnership with the 
VDEQ reached consensus that NFA for sediment is required. The HHRA conducted as part of the 2011 Final RI for 
Groundwater at Sites 8 and 34 (CH2M HILL, 2011b) assessed risk to receptors through incidental ingestion and 
dermal absorption. No unacceptable cancer risks or non‐cancer hazards resulting from exposure to sediment 
along the unnamed tributary to the Eastern Branch of Felgates Creek were identified for any receptor.  

The ERA conducted as part of the 2011 Final RI for Groundwater at Sites 8 and 34 (CH2M HILL, 2011b) identified 
no COCs due to direct contact or food web exposure associated with sediment. Thus, risks to ecological receptors 
are considered acceptable.  
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3.2.5.4 Remedial Action(s)  
A removal action was initiated in February 2007 to excavate contaminated soil and sediments in the drainage 
channel posing potential risks to human health and the environment. Excavation was completed in cells, 
progressing westward from the source area toward Felgates Creek. Post‐excavation samples were collected from 
each cell and compared to RGs and to background values for naturally occurring and anthropogenic chemicals. 
Post‐removal PCB confirmation samples indicated that PCB concentrations exceeded the sediment RG along the 
western excavation boundary, and in August 2007, the Navy and the USEPA, in partnership with the VDEQ, agreed 
to halt excavation at the Felgates Creek channel if PCB concentrations continued to exceed the RG. Post‐removal 
confirmation samples and pre‐removal grab samples collected from the boundary of Felgates Creek contained 
elevated levels of PCBs in exceedance of RGs and excavation activities were discontinued. In total, 1,193 tons of 
contaminated soils/sediment and 44 tons of PCB‐contaminated soils were removed (Shaw, 2009a). Following a 
review of the concentrations remaining on‐site and the conservative nature of the established RG for PCBs, a 
Technical Memorandum (TM) was written to acknowledge the risk‐management of potentially unacceptable 
ecological risks associated with PCBs in Site 8 sediment (CH2M HILL, 2008a).  

3.2.5.5 Activities Completed in FY2012 
The FS for Site 8 groundwater was initiated. 

3.2.5.6 CERCLA Path Forward 
 Complete FS for groundwater 
 PP/ROD for all media, as appropriate 
 RAWP 
 Remedial Action field work for groundwater 
 LTM Work Plan and Implementation 
 LUC RD 
 RACR 

Schedule 3‐5 presents the FY2013‐14 schedule for Site 8. 

3.2.6 Site 9—Plant 1 Explosives-Contaminated Wastewater Discharge Area 
3.2.6.1 Site Description  
Site 9 is a discharge area that consists of a 600‐foot drainage way and the immediate surrounding area 
(Figure 3‐6). Site 9 is located east of Lee Pond and topographically downgradient of Site 19. The drainage way 
flows from the northwest portion of Building 10 westward, underneath Bollman Road, and discharges to Lee 
Pond. Wooded areas immediately surround the drainage way and rip‐rap is present along the top of the relatively 
steep slope leading down into the site. Groundwater is encountered at a depth of 10 to 29 feet bgs within the 
shallow Cornwallis Cave aquifer and flows to the southwest toward Lee Pond. Within the deeper Yorktown‐
Eastover aquifer, groundwater is encountered between approximately 39 and 51 feet bgs and flows 
west/southwest. 

Between the late 1930s and 1975, Site 9 was used as a drainage way for Plant 1 (Building 10) explosives‐
contaminated wastewater and (possibly) organic solvents. A carbon adsorption tower was installed in 1974 to 
treat the wastewater prior to discharge in accordance with a NPDES permit. In 1986, the effluent from the carbon 
adsorption tower was diverted to the sanitary sewer and ultimately to HRSD. Wastes including weapons casings 
and railroad ties were discarded along the drainage way bank upstream of where it flows under Bollman Road. In 
addition, on the downstream side of Bollman Road, several drums were discarded along the drainage way. No 
information is available regarding the date(s) this material was disposed (Baker, 1994a). The weapon casings, 
railroad ties and drums were removed along with contaminated soils and sediment in 1994. Currently, the site has 
reverted to a natural drainage way for surface runoff from surrounding areas and receives no wastewater 
discharge from the Plant 1 complex. A summary of relevant documents and action milestones is presented in the 
table below. 
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Site 9 - Documents and Milestones 

Document Title /Milestone  Author/Date  AR Document Number 

Round One RI Report for Sites 1‐9, 11, 12, 16‐19, and 21  Baker and Weston, 1993  000313 

Action Memorandum and EE/CA  Baker, 1994  000615 

Closeout Report, Sites 2 and 9 and Site Screening Area 4, Mine Casing and Debris 
Removal Action  IT Corporation, 1995  000646 

Site 19 and Composites of Site 9, Site 19, SSA 6 & SSA7 Independent Sampling and 
Risk Screening Report  Black & Veatch, 1996  000781 

Round Two Remedial Investigation Report, Sites 9 and 19  Baker, 1997  000889 

Feasibility Study Sites 9 and 19  Baker, 1997  000966 

Record of Decision,v3, Operable Unit Nos. VI and VII, Sites 9 and 19   Baker, 1998  002077 

 
3.2.6.2 Nature and Extent of Potential Contamination  
The Plant 1 wastewater discharge was the source of potential contamination to soil, sediment, surface water, and 
groundwater. Previous investigations have included analysis of soil, groundwater, sediment, and surface water for 
TCL VOCs, TCL SVOCs, explosives, pesticides, PCBs, and TAL metals. The most recent soil, groundwater, surface 
water, and sediment data available are from the 1997 Round Two RI, Sites 9 and 19 (Baker, 1997d). The current 
nature and extent of contamination for each medium at Site 9, as documented in the above reports, is 
summarized below. 

Soil 

Surface Soil 

 No VOCs, pesticides, or explosives were detected exceeding associated screening values.  

 Twenty‐one SVOCs were detected in surface soil, of which thirteen exceeded associated screening values. 
Detected concentrations of acenaphthene (120 J µg/kg), anthracene (310 J µg/kg), benzo(a)anthracene 
(1,100 µg/kg), benzo(a)pyrene (1,200 µg/kg), benzo(b)fluoranthene (2,200 µg/kg), benzo(g,h,i)perylene 
(770 µg/kg), benzo(k)fluoranthene (2520 µg/kg), chrysene (1,200 µg/kg), dibenzo(a,h)anthracene 
(0.16 J mg/kg), fluoranthene (2,200 µg/kg), ideno(1,2,2‐cd)pyrene (550 µg/kg), phenathrene (1,600 µg/kg) and 
pyrene (2,000 µg/kg) exceeded the residential RBCs and/or ecological screening values in one or more sample 
location.  

 Nineteen inorganic constituents were detected in surface soil, of which ten exceeded associated screening 
values. Detected concentrations of aluminum (7,750 mg/kg), arsenic (23.3 K mg/kg), beryllium (0.47 mg/kg), 
chromium (29.8 mg/kg), manganese (204 mg/kg), nickel (11 mg/kg), and vanadium (68.6 J mg/kg) exceeded 
the ecological screening value and/or residential RBCs; however, all detected concentrations were below 
maximum background concentrations. Detected concentrations of copper (26.1 mg/kg), iron (20,200 mg/kg), 
and lead (68.4 mg/kg) exceeded the maximum background concentration, as well as the ecological screening 
value and/or residential RBCs at one or more sample locations. 

Subsurface Soil 

 No VOCs or pesticides were detected exceeding associated screening values. 

 Twenty SVOCs were detected in subsurface soil, of which five exceeded associated screening values. Detected 
concentrations of benzo(a)anthracene (1,700 µg/kg), benzo(b)fluoranthene (2,500 µg/kg), benzo(a)pyrene 
(1,700 µg/kg), ideno(1,2,3‐cd)pyrene (1,000 µg/kg) and dibenzo(a,h)anthracene (270 J µg/kg) exceeded the 
residential RBCs at one or more sample location. 
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 Three explosives were detected in subsurface soil, of which two exceeded associated screening values. 
Detected concentrations of 2,4,6‐TNT (33,000 µg/kg) and amino‐DNT (42,000 NJ µg/kg) exceeded the 
residential RBCs at one or more sample location. 

 Twenty inorganic constituents were detected in subsurface soil, of which nine exceeded associated screening 
values. Detected concentrations of aluminum (17,000 mg/kg), antimony (5.3 L mg/kg), arsenic (54.7 K mg/kg), 
beryllium (4.1 mg/kg), cadmium (4.5 mg/kg), chromium (46.5 mg/kg), iron (97,000 mg/kg), manganese 
(755 J mg/kg ), and vanadium (219 J mg/kg) exceeded the residential RBCs at one or more sample locations. 

Groundwater  

Cornwallis‐Cave Aquifer 

 No VOCs and SVOCs were detected exceeding screening values in surface or subsurface groundwater. 

 Three explosives were detected in groundwater, all of which exceeded associated screening values. Detected 
concentrations of 2,4‐DNT (2 J µg/L), amino‐DNT (4,400 µg/L), and 2,4,6‐DNT (880 µg/L) exceeded tap water 
RBCs in one or more samples.  

 Seventeen total and twelve dissolved inorganic constituents were detected in groundwater, of which six total 
and two dissolved inorganic constituents exceeded associated screening values. Detected concentrations of 
total (11,800 J µg/L) aluminum, total (28.4 µg/L) and dissolved (25.9 µg/L) arsenic, total (432 J µg/L) and 
dissolved (419 µg/L) barium, total (34.3 J µg/L) chromium, total (227 µg/L) cyanide, and total (41.2 µg/L) 
vanadium exceeded tap water RBCs and/or State and Federal MCLs at one or more sample locations. In deep 
groundwater, eleven total and eleven dissolved inorganic constituents were detected, of which one total and 
one dissolved inorganic constituents exceeded associated screening values. Detected concentrations of total 
(2.2 L µg/L) and dissolved (1.8 µg/L) arsenic exceeded the tap water RBC, each at one sample location.  

Yorktown‐Eastover Aquifer 

 Two explosives were detected in groundwater, both of which exceeded screening values. Detected 
concentrations of 1,3,5‐TNB (0.79 µg/L) and amino‐DNT (2.6 µg/L) exceeded the tap water RBC, each in one 
sample. 

 Eleven total and eleven dissolved inorganic constituents were detected in groundwater, of which one total 
and one dissolved inorganic constituents exceeded associated screening values. Detected concentrations of 
total (2.2 L µg/L) and dissolved (1.8 µg/L) arsenic exceeded the tap water RBC, each at one sample location. 

Surface Water 

Drainage to Lee Pond 

 No VOCs or SVOCs were detected exceeding screening values in surface water. 

 One pesticide was detected in surface water that exceeded screening values. Detected concentrations of 
heptachlor epoxide (0.08 K µg/L) exceeded State and/or Federal Water Quality Standards at one sample 
location. 

 Eight explosives were detected in surface water, all of which exceeded associated screening values. Detected 
concentrations of 1,3,5‐TNB (0.44 NJ µg/L), 1,3‐dinitrobenzene (0.46 NJ µg/L), 2,4‐DNT (6 J µg/L), 2,4,6‐ TNT 
(480 µg/L), 2,6‐DNT (4 J µg/L), amino‐DNT (1,000 µg/L), HMX (14 µg/L), and RDX (6.1 µg/L) exceeded 
ecological screening value and State and/or Federal Water Quality Criteria (WQC) for human health at one or 
more sample locations. 

 Fourteen total and fourteen dissolved inorganic constituents were detected, of which three total and two 
dissolved inorganic constituents exceeded associated screening values. Detected concentrations of total 
(4.6 µg/L) and dissolved (2.1 µg/L) arsenic, total (27.7  µg/L) cyanide, and total (231 µg/L) and dissolved 
(218 µg/L) manganese exceeded the tap water RBC×10 or the ecological screening value at one or more 
sample location.  
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Sediment 

Drainage to Lee Pond 

 No VOCs were detected above associated screening values. 

 Twenty SVOCs were detected in sediment, of which nine exceeded associated screening values. Detected 
concentrations of acenaphthene (220 J µg/kg), acenaphthylene (150 J µg/kg), anthracene (750 J µg/kg), 
benzo(a)anthracene (2,400 J µg/kg), benzo(b)fluoranthene (2,600 µg/kg), benzo(k)fluoranthene (970 µg/kg), 
benzo(a)pyrene (2,100 µg/kg), dibenzo(a,b)anthracene (300 J µg/kg), ideno(1,2,3‐cd)pyrene (1,300 µg/kg), 
chrysene (2,600 µg/kg), dibenzo(a,h)anthracene (300 J µg/kg), phenathrene (3,200 J µg/kg), fluoranthene 
(4,600 µg/kg), fluorene (420 J µg/kg), phenathrene (3,200 J µg/kg), and pyrene (3,300 µg/kg) exceeded the 
sediment effects range‐lows (ER‐Ls) and/or the residential RBC×10 at one or more sample locations. 

 Three explosives were detected, all of which exceeded associated screening values. Detected concentrations 
of 2,4‐DNT (3,700 µg/kg), amino‐DNT (2,300 µg/kg), and 2,4,6‐DNT (620 µg/kg) exceeded residential soil 
RBCs×10 at one or more location. 

 Nineteen inorganic constituents were detected in sediment, of which four exceeded associated screening 
values. Detected concentrations of arsenic (55.5 J mg/kg), beryllium (0.85 mg/kg), chromium (47.3 mg/kg), 
and lead (109 mg/kg) exceeded the sediment ER‐Ls and residential soil RBCs×10 at one or more location. 

3.2.6.3 Potential Risks  
A summary of the most current risk assessments and risk management considerations for exposure to each site 
medium is provided below.  

Soil 

In March 1998, a ROD was signed indicating that the Navy and the USEPA, in partnership with the VDEQ agreed 
that NFA was required for site soil as potential human health and ecological risks were considered acceptable or 
manageable for this medium (Baker, 1998g).  

Groundwater 

The HHRA conducted as part of the Round Two RI Report, Sites 9 and 19 (Baker, 1997d) assessed risk to receptors 
through ingestion, dermal contact, and inhalation of vapors under a potable use scenario.  

Cornwallis‐Cave Aquifer 

The RME carcinogenic risk for future adult residents associated with exposure to groundwater (incremental 
lifetime cancer risk [ILCR] = 6.3×10‐4) is above USEPA’s target risk range of 10‐6 to 10‐4. The risk is primarily 
associated with exposure to 2,4,6‐TNT (CR = 2.5×10‐4) and dissolved arsenic (CR = 3.6×10‐4). The CTE carcinogenic 
risk (ILCR = 6.8×10‐5) is within the target risk range. The RME non‐carcinogenic hazard for future adult residents 
associated with exposure to groundwater (HI = 51) is above the acceptable HI of 1.0. The hazard is primarily 
associated with exposure to 2,4,6‐TNT (HQ = 48) and dissolved arsenic (HQ = 2.4). The CTE non‐carcinogenic 
hazard (HI = 12) also exceeded the target level. The RME carcinogenic risk for future child residents associated 
with exposure to groundwater (ILCR = 3.6×10‐4) is above USEPA’s target risk range of 10‐6 to 10‐4. The risk is 
primarily associated with exposure to 2,4,6‐TNT (CR = 1.4×10‐4) and dissolved arsenic (CR = 2.1×10‐4). The CTE 
carcinogenic risk (ILCR = 1.5×10‐4) also exceeds the target risk range. The RME non‐carcinogenic hazard for future 
adult residents associated with exposure to groundwater (HI = 120) is above the acceptable HI of 1.0. The hazard 
is primarily associated with exposure to 2,4,6‐TNT (HQ = 110) and dissolved arsenic (HQ = 5.5). The CTE non‐
carcinogenic hazard (HI = 39) also exceeded the target level.  

Yorktown‐Eastover Aquifer 

No unacceptable cancer risks or non‐cancer hazards to future adult residents were identified from exposure to 
deep groundwater. The RME carcinogenic risk for future child residents associated with exposure to groundwater 
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(ILCR = 1.5×10‐5) is within the USEPA’s target risk range of 10‐6 to 10‐4. The RME non‐carcinogenic hazard for 
future adult residents associated with exposure to groundwater (HI = 1.4) is above the acceptable HI of 1.0. The 
hazard is primarily associated with exposure to 1,3,5‐TNB (HQ=1.0). The CTE non‐carcinogenic hazard (HI = 0.93) is 
below the target level. 

The ERA conducted as part of the Round Two RI Report, Sites 9 and 19 (Baker, 1997d) did not assess risk posed to 
ecological receptors due to groundwater exposure because no complete exposure pathway was identified.  

Surface Water 

Drainage to Lee Pond 

In March 1998, a ROD was signed indicating that the Navy and the USEPA, in partnership with the VDEQ agreed 
NFA was required for site surface water as potential human health and ecological risks were considered 
acceptable or manageable for this medium (Baker, 1998g).  

Sediment 

Drainage to Lee Pond 

In March 1998, a ROD was signed indicating that the Navy and the USEPA, in partnership with the VDEQ agreed 
that NFA was required for site sediment as potential human health risks were considered acceptable or 
manageable for this medium. Although conservative modeling predicted some potential for ecological risk at 
Site 9, it was determined that remediation of the site would generate more harm to the surrounding ecology by 
destroying habitat and potentially creating erosion problems in the Site 9 drainage ditch. Accordingly, it was 
determined that NFA was required for ecological receptors (Baker, 1998g).  

3.2.6.4 Remedial Action(s)  
A removal action was completed in December 1994 to address surface and subsurface debris. The removal action 
included the concurrent removal of ordnance and railroad ties to a depth of 4 feet bgs at the lower end of the 
drainage way before it crosses Bollman Road. The excavated area was backfilled with on‐base borrow topsoil and 
re‐graded (IT Corporation, 1995b). Following the additional sampling conducted as part of the Round Two RI, 
Sites 9 and 19(Baker, 1997d), an NFA ROD for soil, surface water, and sediment was signed in March 1998 (Baker, 
1998g).  

3.2.6.5 Activities Completed FY2012 
The UFP‐SAP is being developed for Sites 9, 19, and 33. 

3.2.6.6 CERCLA Path Forward 
 Finalize UFP‐SAP for Sites 9, 19, and 33 RI  
 RI/FS/PP/ROD  
 RAWP 
 Remedial Action Field Work 
 CCR 
 LTM Work Plan and Implementation, if required 
 LUC RD, as appropriate 
 RACR 

Schedule 3‐6 presents the FY2013‐14 schedule for Site 9. 

3.2.7 Site 11—Abandoned Explosives Burning Pits 
3.2.7.1 Site Description 
Site 11, Abandoned Explosives Burning Pits, is a 0.5‐acre area located east of Main Road, north of a steep ravine 
which leads to Indian Field Creek, and just south of Site 17 and west of Site 1 (Figure 3‐7). Site 11 is primarily a 
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grass‐covered cleared area surrounded by woods with level topography at approximately 30 feet amsl. Railroad 
tracks run along the western and northern portions of the site. Surface runoff is southeast to a drainage ditch that 
is no more than 2 feet deep and is only wet following storm events (i.e., groundwater does not recharge the 
drainage ditch). This intermittent drainage ditch continues eastward and becomes a tributary to Indian Field 
Creek.  

Burning of explosives was conducted in pits at Site 11 between 1930 and 1950. Solid waste explosives (e.g., TNT, 
RDX, and HMX), explosives‐contaminated sludges, and packaging contaminated with explosives were placed in 
pits and burned. It is assumed that approximately 200 pounds of explosive residues may have been deposited at 
the site after 20 years of burning disposal activities (C.C. Johnson & Associates, Inc. and CH2M HILL, 1984). A 
summary of relevant documents and action milestones is presented in the table below. 

Site 11 - Documents and Milestones 
Document Title /Milestone  Author/Date  AR Document 

Number 

Round One Remedial Investigation Report for Sites 1‐9, 11, 12, 16‐19, and 21  Baker and Weston, 1993  000313 

Round Two Remedial Investigation Report Sites 11 and 17  Baker, 1998  001553 

Feasibility Study Report Sites 11 and 17   Baker, 1999  001573 

Record of Decision, Operable Unit Nos.X and XI, Site 11 and Site 17   Baker, 2000  001094 

Remedial Action Report Sites 11 and 17  OHM, 2001  001090 

Phase I Remedial Investigation Report for Groundwater at Sites 1, 3, 6, 7, 11, 17, 
24, and 25  CH2M HILL, 2007  002158 

Evaluation of Human Health Risk Associated with Potable Use of Groundwater at 
WPNSTA, Sites 11 and 17 Technical Memorandum  CH2M HILL, 2008  002274 

Final Record of Decision for Site 11 Abandoned Explosive Burning Pits and Site 17 
Holm Road Landfill NWS Yorktown VA 

Remedial Action Completion Report Sites 11 and 17 

CH2M HILL, 2010 

CH2M HILL, 2012 

000122 

002485 

 

3.2.7.2 Nature and Extent of Potential Contamination  
The burning of waste residue may have resulted in potential releases to soil, groundwater, and the intermittent 
drainage ditch through surface water runoff during storm events. Previous investigations have included analysis of 
soil and groundwater for TCL VOCs, TCL SVOCs, explosives, pesticides, PCBs, and TAL metals. The most recent soil 
data available are from the 2001 Remedial Action Report Sites 11 and 17 (OHM, 2001b). The most current 
groundwater data are from the 2007 Phase I RI for Groundwater at Sites 1, 3, 6, 7, 11, 17, 24, and 25 (CH2M HILL, 
2007a). The current nature and extent of contamination for each medium at Site 11, as documented in the above 
reports, is summarized below. 

Soil 

During the development of the FS (Baker, 1999b), RGs were developed for COCs (copper and mercury) identified 
in soil during previous investigations to be protective of a future unrestricted land use scenario. A removal action 
was conducted beginning in May 2000 to remove and dispose of contaminated soil. 

Post‐removal confirmation samples indicated that concentrations of all COCs were below established RGs 
following the completion of removal activities in August 2000. 

Groundwater 

Detected concentrations were screened against maximum base‐wide background concentrations and MCLs in 
order to aid in determining which sites required further investigation. 
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Columbia/Yorktown‐Eastover Aquifer 

 No VOCs, SVOCs, or explosives were detected above screening values. 

 No total inorganic constituents concentrations exceeded maximum background values in either the Columbia 
or Yorktown‐Eastover aquifer. Detected concentrations of dissolved aluminum and dissolved iron exceeded 
background concentrations in the Columbia aquifer samples; however, aluminum and iron are not associated 
with the historical ordnance burning activities at Site 11 and no MCLs exist for these inorganic constituents. 

Surface Water 

No surface water features are associated with Site 11. 

Sediment 

No sediment features are associated with Site 11. 

3.2.7.3 Potential Risks  
A summary of the most current risk assessments and risk management considerations for exposure to each site 
medium are summarized below.  

Soil 

A ROD was signed in October 2000 (Baker, 2000a) to address contaminants identified in soil. The removal action 
conducted at Site 11 reduced concentrations of all COCs to below established RGs previously agreed upon by the 
Navy and the USEPA, in partnership with the VDEQ, to be protective of ecological receptors. Because 
contaminants were reduced to a level allowing unrestricted land use, NFA is required to address soil at Site 11. 

Groundwater 

Columbia/Yorktown‐Eastover Aquifer 

The HHRA conducted as part of the 2008 Evaluation of Human Health Risk Associated with Potable Use of 
Groundwater at WPNSTA, Sites 11 and 17 Tech Memo (CH2M HILL, 2008c) assessed risk to receptors through 
ingestion, dermal contact, and inhalation of vapors under a potable use scenario. No unacceptable cancer risks or 
non‐cancer hazards resulting from exposure to groundwater were identified for any receptor. 

Surface Water 

Tributary to Indian Field Creek 

Groundwater from Site 11 flows under Site 1 prior to discharging to Indian Field Creek, and potential ecological 
risks from groundwater discharging to Indian Field Creek are being evaluated directly as part of Site 1 and 3 
investigations. 

Sediment 

Tributary to Indian Field Creek 

Groundwater from Site 11 flows under Site 1 prior to discharging to Indian Field Creek, and potential ecological 
risks from groundwater discharging to Indian Field Creek are being evaluated directly as part of Site 1 and 3 
investigations. 

3.2.7.4 Remedial Action(s)  
A ROD for Site 11 soil was signed in October 2000 (Baker, 2000a) to address risks to ecological receptors from 
elevated levels of copper and mercury in site soil. The selected remedy was excavation and offsite disposal of an 
estimated 45 cy of soil, confirmation sampling, backfilling, addition of topsoil, and site restoration. However, in 
order to achieve clean up goals, the actual removal action consisted of the excavation and offsite disposal of 
400 cy (655 tons) of contaminated soil and ash material. Following excavation, clean fill from an on‐base source 



SECTION 3—WPNSTA YORKTOWN SITE AND SSA DESCRIPTIONS 

ES061212083627VBO 3-31 

and a minimum of 4‐inches of topsoil were placed over the removal area and a vegetative cover was established. 
Confirmation sample results demonstrated that all COCs were below established RGs (OHM, 2001b).  

3.2.7.5 Activities Completed in FY2012 
An RACR was finalized in February 2012 (Naval Weapons Station Yorktown, 2012)..  

3.2.7.6 CERCLA Path Forward  
 None 

CERCLA documentation for Site 11 is complete. Subsequent SMPs will make note of the site closure, but will no 
longer discuss the site background and investigation history.  

3.2.8 Site 12—Barracks Road Landfill 
3.2.8.1 Site Description 
Site 12, the Barracks Road Landfill, is located in the eastern portion of WPNSTA Yorktown and consists of three 
areas ‐ Area A, Area B/C, and the Wood/Debris Disposal Area (Figure 3‐8). Area A is partially wooded and covers 
approximately 4.4 acres. An incinerator building and smokestack were formerly located in Area A; ash from the 
incinerator was disposed of in the topographic low area immediately southwest of the building, adjacent to 
Ballard Creek. Area B/C covers approximately 1.6 acres and consists mostly of an open field, but also has wooded 
areas with steep slopes and ravines; ash may have been disposed of in this area. The Wood/Debris Disposal Area 
consists of a ravine near Ballard Creek in which wood and construction debris were formerly disposed. The ROD 
and Administrative Record file demonstrate that only Area A (Operable Units III and V) requires a remedy. 

Site 12 - Documents and Milestones 
Document Title /Milestone  Author/Date  AR Document Number 

Study Area Analysis  USEPA, 1992  000289 

Round One RI Report for Sites 1‐9, 11, 12, 16‐19, and 21  Baker and Weston, 1993  000313 

Operable Unit Evaluation Report  Baker, 1993  001060 

Round Two RI Report Site 12  Baker, 1996  000640 

AOC 22, Site 12, and SSA 2, SSA 19 and King Creek Independent Sampling and 
Risk Screening Report  Black & Veatch, 1996  000669 

Feasibility Study Report Site 12   Baker, 1996  000647 

Record of Decision, Operable Unit Nos. III, IV, and V, Site 12   Baker, 1997  000871 

Construction Closeout Report for Site 12 – Area A  OHM, 1998  001154 

Long‐Term Monitoring Report, Site 12  Baker, 2000  001219 

Site 12 Long‐Term Monitoring Report ‐ 1998‐2003   Baker, 2005  002078 

Partnering Team Consensus Statement 9‐1‐06‐45  ‐‐‐‐‐  N/A 

Final Long‐Term Monitoring Report 

Explanation of Significant Differences 

CH2M HILL, 2008 

CH2M HILL, 2011 

002272 

000157 

 

3.2.8.2 Nature and Extent of Potential Contamination  
The waste materials burned/disposed of in the Site 12 disposal areas are the sources of potential contamination 
to site media. Previous investigations have included analysis of soil, groundwater, sediment, and surface water for 
TCL VOCs, TCL SVOCs, explosives, pesticides, PCBs, and TAL metals. The most recent soil data available are from 
the 2000 Construction Closeout Report for Site 12 – Area A (OHM, 1998). The most recent groundwater and 
sediment data available are from the 2008 Final Long‐Term Monitoring Report (CH2M HILL, 2008d). The current 
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nature and extent of contamination for each medium at Site 12, as documented in the above reports, is 
summarized below. 

Soil 

During the development of the FS (Baker, 1996b), RGs protective of future commercial/industrial use receptors 
were developed for lead identified in Area A soil during the previous investigations. A removal action was 
conducted beginning in July 1997 to remove and dispose of contaminated soil. 

Following the completion of removal activities in November 1997, post‐removal action confirmation samples 
indicated that concentrations of lead were below established RGs.  

Groundwater 

Cornwallis‐Cave Aquifer 

Elevated concentrations of VOCs and explosives were detected in groundwater samples collected at Site 12; 
however, they have been attributed to past operations at Site 31 and will be addressed as part of future actions 
related to that site. 

During LTM, four of the eight total RCRA 8 metals were detected in groundwater samples, of which two exceeded 
screening values. Arsenic (10.3 μg/L) and chromium (549 μg/L) exceeded the RBCs and/or Federal MCLs, both in 
one sample. The exceedances of metals may be attributable to high turbidity in the sample and may not 
accurately reflect groundwater quality at the site. No RCRA 8 dissolved inorganic constituents were detected 
above respective screening values.  

Surface Water 

Ballard Creek 

During development of the Work Plan for Site 12‐Long Term Monitoring Years Two and Three (Baker, 2000b), the 
Navy and the USEPA, in partnership with the VDEQ, agreed to discontinue LTM sampling of surface water because 
historically detected concentrations of TCE, ranging from non‐detect to 6.5 μg/L, were far below the Virginia 
Water Quality Standard for surface water of 807 μg/L. 

Sediment 

Ballard Creek 

During LTM, a total of six RCRA 8 metals were detected in the sediment samples, of which only two exceeded 
screening values. Arsenic (11.8 mg/kg) and selenium (3.6 mg/kg) exceeded both the RBC and/or BTAG criteria in 
one or more samples. A concentration of selenium exceeding screening values was not detected in an associated 
duplicate sample. Although the concentrations of these two metals exceeded screening values, overall 
concentration trends have decreased since a landfill cap was installed (see Section 3.2.8.4).  

3.2.8.3 Potential Risks  
A summary of the most current risk assessments and risk management considerations for exposure to each site 
medium is provided below.  

Soil 

The ROD was finalized in April 1997 (Baker, 1997g) to address contaminants identified in Area A soil. The removal 
action conducted at Site 12 reduced concentrations of all COCs to below established RGs previously agreed upon 
by the Navy and the USEPA, in partnership with the VDEQ, to be protective of future industrial/commercial land 
use receptors. Because contaminants were not reduced to a level allowing unrestricted land use, LUCs were 
implemented prohibiting residential development or disturbance of the soil cover at Site 12. Annual inspections of 
LUCs and yearly reporting are required in order to ensure that the remedy in place remains protective of human 
health and the environment. Because no unacceptable risks were identified for Area B/C and the Wood/Debris 
Disposal Area, no action is required to address soil at these areas. 
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Groundwater 

Cornwallis‐Cave Aquifer 

Elevated concentrations of VOCs and explosives were detected in groundwater samples collected at Site 12; 
however, they have been attributed to past operations at Site 31. The WPNSTA Yorktown partnering team signed 
a consensus statement on October 3, 2006 (Consensus Statement 9‐1‐06‐45), agreeing that this area would be 
investigated as its own site. 

As part of the remedy selected in the 1997 ROD (Baker, 1997g), LUCs were implemented that consisted of 
restrictions throughout Area A, Area B/C, and the Wood/Debris Disposal Area to prohibit the use of groundwater 
as a potable source.  In addition, groundwater monitoring of shallow and deep wells was initiated across the 
Site 12 Study Area. Because LTM data do not show any significant increases in concentrations, and because there 
are no exceedances of screening values for dissolved metals in groundwater (exceedances of total metals are 
attributed to sampling turbidity), the Site 12 remedy has been determined to be protective of human health and 
the environment. 

Surface Water 

Ballard Creek 

Following a review of the available data, the WPNSTA Yorktown Partnering Team agreed that current 
concentrations of VOCs in surface water did not present a risk to human health or the environment (Consensus 
Statement 9‐1‐06‐45). 

Sediment 

Ballard Creek 

The Ecological Risk Screening conducted as part of the AOC 22, Site 12, and SSA 2, SSA 19 and King Creek 
Independent Sampling and Risk Screening Report (Black & Veatch, 1996b) identified potential risk to the benthic 
community due to pesticides/PCBs in sediments. However, sediment in Ballard Creek was not considered for 
active remediation because it was determined that dredging would result in greater adverse ecological impact 
than potentially posed under existing conditions. The ROD finalized in April 1997 (Baker, 1997e) currently requires 
LTM of sediment in order to ensure that the remedy in place remains protective of human health and the 
environment. LTM data show concentrations in sediment are decreasing and the Site 12 remedy has been 
determined to be protective of human health and the environment, minimizing potential migration of 
contaminants from the landfill. 

3.2.8.4 Remedial Action(s)  
Remedial action construction for Area A began in July 1997 and consisted of monitoring well abandonment; 
demolition of the incinerator facility, incinerator stack, and a one‐story maintenance shed; and implementation of 
erosion and sediment controls. Metal debris, found scattered throughout the site, was removed and sent to a 
recycling facility (OHM, 1998). In addition, the limits of the landfill were defined and contaminated material 
located outside the limits of the landfill were placed within the landfill. The landfill was subsequently capped with 
a geosynthetic liner and covered with soil. Finally, a surface drainage channel (i.e., Tri‐Lock Block) and settling 
pond were installed and the site was revegetated and restored. Following the completion of the NTCRA, LUCs for 
soil and LTM of groundwater, surface water, and sediment were initiated. However, the Navy and the USEPA, in 
partnership with the VDEQ, agreed that the monitoring of groundwater would be sufficient to assess the 
movement of contaminants from this medium to surface water because of the direct migration pathway 
identified. As such, the surface water sampling has been removed from LTM at Site 12 (Consensus Statement 9‐1‐
06‐45). 
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3.2.8.5 Activities Completed in FY2012 
An ESD to amend the LTM program outlined in the ROD was finalized in May 2011, and was revised in FY12. 
Quarterly Inspections were conducted in FY12. A Five‐Year Review for the landfill soil cover was completed for 
this site.  

3.2.8.6 CERCLA Path Forward 
 Routine Quarterly Inspections 
 Finalize LUC RD 
 UFP‐SAP/Field Work/Summary Report for LTM 
 Five‐Year Review (2017) 
 RACR 

Schedule 3‐7 presents the FY13‐14 schedule for Site 12. 

3.2.9 Site 16—West Road Landfill and Site Screening Area 16—Building 402 
Metal Disposal Area and Environs 

3.2.9.1 Site Description 
Site 16, the West Road Landfill, is located adjacent to West Road near Lee Road on WPNSTA Yorktown. SSA 16, 
Building 402 Metal Disposal Area and Environs (former SWMU 69), overlies the northern portion of the Site 16 
landfill; consequently these sites have been studied together (Figure 3‐9). The Site 16 disposal area is 
approximately 8 acres and received waste between 1950 and the early‐1960s at an estimated rate of 9 tons/year. 
Received waste included dry carbon batteries, banding materials, pressure transmitting fluid, other chemicals, and 
55‐gallon drums with unknown contents (C.C. Johnson & Associates and CH2M HILL, 1984). SSA 16 is an area 
approximately 0.4 acres in size and was used for scrap metal storage. SSA 16 was also used for waste container 
storage prior to the remodeling and conversion of Building 402 into a hazardous waste storage facility (Baker, 
1995c).  

The northern portion of Site 16 (including SSA 16), south of railroad tracks, is level and predominantly covered 
with grass. The remaining portion of Site 16 is wooded. Site 16 is located upgradient of a wetland adjacent to 
Felgates Creek that drains into the York River approximately 1.5 miles from Site 16 (Baker, 1995c). A summary of 
relevant documents and action milestones is presented in the table below.  

Site 16 and SSA 16 - Documents and Milestones 
Document Title /Milestone  Author/Date  AR Document Number 

Engineering Estimate/Cost Analysis for Sites 4, 16, and 21 Removal Actions  Baker, 1993  000311 

Round One RI Report for Sites 1‐9, 11, 12, 16‐19, and 21  Baker and Weston, 1993  000313 

Site 16: West Road Landfill Clearance Sampling and Polychlorinated Biphenyl 
Screening Report  Black & Veatch, 1994  000676 

Closeout Report Sites 4, 16, and 21  IT Corporation, 1995  000616 

Round Two Remedial Investigation and Baseline Risk Assessment Site 16 and Site 
Screening Area 16  Baker, 1995  000635 (Volume I) 

001177 (Volume II) 

Record of Decision, Operable Unit Nos. II, Site 16 and Site Screening Area 16   Baker, 1995  000671 

Draft Remedial Design for Land Use Controls for Site 16 and SSA 16  Baker, 2006  (Draft – No AR No.) 

Considerations for Risk Management at Site 16/Site Screening Area 16  CH2M HILL, 2007  002152 

 
3.2.9.2 Nature and Extent of Potential Contamination 
The source of potential contamination is landfill materials from Site 16 / SSA 16. Previous investigations have 
included analysis of soil, groundwater, sediment, and surface water for TCL VOCs, TCL SVOCs, explosives, 
pesticides, PCBs, and TAL metals. The most recent soil, groundwater, surface water, and sediment data available 
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are from the 1995 Round Two RI and Baseline Risk Assessment Site 16 and SSA 16 (Baker, 1995c). The current 
nature and extent of contamination for each medium at Site 16/SSA 16, as documented in the above reports, is 
summarized below. 

Soil 

Surface Soil 

 No VOCs or pesticides were detected exceeding associated screening values. 

 Sixteen SVOCs were detected in surface soil, of which one exceeded associated screening values. Detected 
concentrations of benzo(a)pyrene (100 J µg/kg) exceeded the residential RBC in one sample location. 

 Two PCBs were detected in surface soil, both of which exceeded associated screening values. Detected 
concentrations of Arolclor‐1254 (2,100 J µg/kg) and Aroclor‐1260 (1,400 J µg/kg) exceeded both residential 
and industrial RBCs and BTAG screening values at one or more sample locations. 

 Twenty‐three inorganic constituents were detected in surface soil, of which twelve exceeded associated 
screening values. Detected concentrations of aluminum (14,900 J mg/kg), antimony (63.8 J mg/kg), arsenic 
(20 mg/kg), beryllium (0.79 J mg/kg), cadmium (66.5 mg/kg), chromium (1,060 mg/kg), copper (1,440 mg/kg), 
iron (217,000 mg/kg), lead (2,160 mg/kg), manganese ( 875 mg/kg), mercury (3.3 J mg/kg), silver 
(12.4 mg/kg), and vanadium (60.8 mg/kg) exceeded site‐specific background concentrations, residential and 
industrial RBCs, and BTAG screening values at one or more sample locations. 

Subsurface Soil 

 No pesticides or PCBs were detected. No VOCs or SVOCs were detected at concentrations exceeding 
associated screening values.  

 Twenty inorganic constituents were detected in subsurface soil, of which seven exceeded associated 
screening values. Detected concentrations of aluminum (28,400 mg/kg), antimony (10.1 L mg/kg), arsenic 
(38.2 L mg/kg), beryllium (2 mg/kg), chromium (56.5 mg/kg), manganese (466 J mg/kg), and vanadium 
(62.8 mg/kg) exceeded site‐specific background concentrations, as well as residential and industrial RBCs at 
one or more sample locations. 

Groundwater 

Cornwallis‐Cave Aquifer 

 Six VOCs were detected in groundwater, of which one exceeded associated screening values. Detected 
concentrations of 1,1‐DCE (2 µg/L) exceeded the tap water RSL at two sample locations. 

 Two SVOCs were detected in groundwater, of which one exceeded associated screening values. Detected 
concentrations of 1,4‐dichlorobenzene (2 J µg/L) exceeded the tap water RBC at one sample location. 

 Three pesticides were detected in groundwater, of which two exceeded associated screening values. Detected 
concentrations of 4,4‐ dichlorodiphenyltrichloroethane (DDT) (0.058 J µg/L) and aldrin (0.043 J µg/L) exceeded 
the tap water RBC and/or State MCLs, each at one sample location. 

 Nineteen inorganic constituents were detected in groundwater, of which four exceeded associated screening 
values. Detected concentrations of antimony (19.3 J µg/L), arsenic (5.9 K µg/L), beryllium (0.34 J µg/L), and 
manganese (114 µg/L) exceeded tap water RBCs and/or Federal MCLs at one or more sample locations. 
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Surface Water 

Felgates Creek 

 No SVOCs, PCBs, or pesticides were detected. No VOCs or pesticides were detected at concentrations 
exceeding associated screening values. 

 Twelve total inorganic constituents were detected in surface water, of which five exceeded associated 
screening values. Detected concentrations of total (99 J µg /L) aluminum, total (2.9 L µg /L) arsenic, total 
(2,000 J µg /L) iron, and total (374 µg /L) manganese exceeded tap water RBCs×10, Federal WQC for human 
health, and/or BTAG screening values in one or more samples; however, all detected concentrations were 
below site‐specific background. Detected concentrations of total lead (5.9 µg /L) exceeded both site‐specific 
background concentrations and BTAG screening values. 

Sediment 

Felgates Creek 

 No SVOCs were detected. No VOCs or pesticides were detected at concentrations that exceeded associated 
screening values. 

 One PCB was detected in sediment at concentrations that exceeded associated screening values. Detected 
concentrations of Aroclor‐1260 (45 J µg /kg) exceeded the BTAG screening value at one sample location. 

 Twenty inorganic concentrations were detected in sediment, of which five exceeded associated screening 
values. Detected concentrations of aluminum (22,500 mg/kg), arsenic (12.2 mg/kg), beryllium (0.93 mg/kg), 
manganese (145 L mg/kg), and vanadium (57.6 mg/kg) exceeded the residential RBC×10; however no 
concentration detected exceeded site‐specific background concentrations.  

3.2.9.3 Potential Risks  
A summary of the most current risk assessments and risk management considerations for exposure to each site 
medium is provided below.  

Soil 

A ROD for soil and groundwater was signed in September 1995 (Baker, 1995d). The selected remedy for 
Site 16/SSA 16 was NFA with LUCs prohibiting residential development (Baker, 1995a). Periodic inspections are 
required to ensure that the remedy in place remains protective of human health and the environment. 

The HHRA conducted as part of the 2007 Considerations for Risk Management at Site 16/SSA 16 (CH2M HILL, 
2007c) assessed risks to receptors through ingestion and dermal contact. 

Surface Soil 

Potentially unacceptable non‐cancer hazards were identified to future child residents. The RME non‐carcinogenic 
hazard for future adult residents associated with exposure to surface soil (HI = 1.6) is above the target HI. The 
hazard is primarily associated with exposure to antimony (HQ = 0.28), arsenic (HQ = 0.26), cadmium (HQ = 0.24), 
chromium (HQ = 0.31), and Aroclor 1254 (HQ = 0.23). However there are no cumulative target organ effects.  

Subsurface Soil 

As part of the 2007 Considerations for Risk Management at Site 16/SSA 16 (CH2M HILL, 2007c), subsurface 
samples collected from greater than 15 ft bgs were removed from risk considerations, as a complete exposure 
pathway at this depth was unlikely. The recalculated total non‐carcinogenic hazard (HI = 4.7) exceeds USEPA’s 
target HI. All of the target organs have HIs below 1.0, except for the kidney, where risk is primarily associated with 
exposure to vanadium (HQ = 2.3). However, the maximum concentration of vanadium detected in subsurface soil 
was below the maximum base‐wide background concentration indicating that vanadium is attributable to natural 
conditions. As a result, there are no target organs with HIs above 1, and no unacceptable non‐carcinogenic 
hazard. 



SECTION 3—WPNSTA YORKTOWN SITE AND SSA DESCRIPTIONS 

ES061212083627VBO 3-37 

The ERA conducted as part of the 1995 Round Two RI and Baseline Risk Assessment Site 16 and SSA 16 (Baker, 
1995c) identified potential for risk to terrestrial receptors at Site 16/ SSA 16. This risk is driven primarily by 
aluminum, antimony, cadmium and, iron, which may be site‐related. However, background concentrations of 
aluminum, cadmium, and iron were also found to pose risk, indicating that natural conditions are also 
contributing to potential risks. In addition, a majority of calculated risk levels had a low degree of confidence due 
to the lack of diversity of test species evaluated. 

Groundwater 

A ROD for Site 16/SSA 16 for groundwater was signed in September 1995 and included LUCs prohibiting 
residential development and the placement of potable supply wells within the area. 

The HHRA conducted as part of the Considerations for Risk Management at Site 16/SSA 16 (CH2M HILL, 2007c) 
assessed risk to receptors through ingestion, dermal contact, and inhalation of vapor under a potable use 
scenario. Potentially unacceptable non‐cancer hazards were identified to future adult and child residents.  

Cornwallis‐Cave Aquifer 

The RME non‐carcinogenic hazard for future adult residents associated with exposure to groundwater (HI = 1.3) is 
above the target HI. The hazard is primarily associated with exposure to antimony (HQ = 0.74), arsenic 
(HQ = 0.24), and manganese (HQ = 0.27). The RME non‐carcinogenic hazard for future child residents associated 
with exposure to groundwater (HI = 3) is above the target HI. The hazard is primarily associated with exposure to 
antimony (HQ = 1.7), arsenic (HQ = 0.55), and manganese (HQ = 0.64). However, all concentrations of antimony 
detected were below background concentrations. In addition, the maximum daily intake of manganese 
(0.003 mg/kg‐day) is less than is 0.13 mg/kg‐day, a threshold under which no adverse effects are expected 
(National Academy of Sciences, 2001). 

The ERA conducted as part of the 1995 Round Two RI and Baseline Risk Assessment Site 16 and SSA 16 (Baker, 
1995c) did not assess risk posed to ecological receptors due to groundwater exposure because no complete 
exposure pathway was identified.  

Surface Water 

Felgates Creek 

The HHRA conducted as part of the 1995 Round Two RI and Baseline Risk Assessment Site 16 and SSA 16 (Baker, 
1995c) assessed risks to receptors through incidental ingestion and dermal absorption. No unacceptable cancer 
risks or non‐cancer hazards resulting from exposure to sediment were identified for any receptor.  

The ERA conducted as part of the 1995 Round Two RI and Baseline Risk Assessment Site 16 and SSA 16 (Baker, 
1995c) indentified potential risks due to exposure to manganese. Quotient index (QI) ratios for chronic 
manganese exceeded one, but quotient index ratios for acute manganese were below one. Sediment at Site 
16/SSA 16 contained elevated levels of carbon disulfide, toluene, Aroclor‐1260, endrin aldehyde, and inorganic 
constituents. However, the risk to fish and benthic macroinvertebrate populations at Site 16/SSA 16 are low and 
these populations did not appear to be adversely impacted by these risk levels when compared to background 
stations. In addition, the quotient index ratios calculated for effects range–medium (ER‐M) comparisons were all 
below one. 

Sediment 

Felgates Creek 

The HHRA conducted as part of the 1995 Round Two RI and Baseline Risk Assessment Site 16 and SSA 16 (Baker, 
1995c) assessed risk to receptors through incidental ingestion and dermal absorption. No unacceptable cancer 
risks or non‐cancer hazards resulting from exposure to sediment were identified for any receptor.  

The ERA conducted as part of the 1995 Round Two RI and Baseline Risk Assessment Site 16 and SSA 16 (Baker, 
1995c) identified potential risk due to exposure to carbon disulfide, toluene, Aroclor‐1260, endrin aldehyde, and 
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inorganic constituents. However, the risk to fish and benthic macroinvertebrate populations at Site 16/SSA 16 are 
low and these populations do not appear to be adversely impacted by these risk levels when compared to 
background stations. In addition, the QI ratios calculated for ER‐M comparisons were all below one. 

3.2.9.4 Remedial Action(s)  
In 1992, scrap metal was partially removed from the surface along the northeastern section of Site 16. The area 
was backfilled with soil and revegetated (Black & Veatch, 1994). In 1994, the landfill wastes and debris were 
removed from the site, including 420 tons of batteries, 60 tons of debris, 125 tons of silica gel, ordnance, and 
other miscellaneous debris and buried waste (IT Corporation, 1995a). Post‐removal soil samples were collected 
for analysis of VOCs, SVOCs, pesticides, PCBs, and inorganic constituents. Risk‐based screening values were 
exceeded for arsenic, beryllium, manganese, benzo(a)pyrene, dieldrin, Aroclor‐1254, and Aroclor‐1260. 

Based on the conclusions from the Draft Considerations for Risk Management at Site 16/ SSA 16 Technical 
Memorandum (CH2M HILL, 2007c), an ESD to the 1995 ROD was planned for 2009 to remove institutional controls 
for soil and groundwater and allow unrestricted land use. However, the current partnering team agreed to 
withdraw the ESD since the conclusions in the TM could not be agreed upon.  

3.2.9.5 Activities Completed in FY2012 
Quarterly Inspections were conducted in FY12.  CH2M HILL responded to regulator comments on the Final 
Technical Memorandum, Considerations for Risk Management at Site 16 and Site Screening Area 16, Naval 
Weapons Station Yorktown, Yorktown, Virginia (CH2M HILL, 2007c).  The responses to comments  for the 
technical memorandum were submitted to outline the Navy’s approach for collection of additional groundwater 
sampling at the site to determine if institutional controls at Site 16/SSA 16 could be lifted.  The groundwater 
sampling is planned for FY2012.  A Five‐Year Review for soil and groundwater was completed.   

3.2.9.6 CERCLA Path Forward  
 Routine Quarterly Inspections 
 Collect groundwater samples at two well locations for antimony  
 ESD to remove LUCs if groundwater data support or develop an LUC RD 
 Five‐Year Review (2017) 

Schedule 3‐8 presents the FY2013‐14 schedule for Site 16/SSA16. 

3.2.10 Site 17—Holm Road Landfill 
3.2.10.1 Site Description  
Site 17, Holm Road Landfill, is a 2‐acre (former) disposal area located south of Holm Road and east of Main Road 
(Figure 3‐10). Most of the area is cleared, with woodlands to the south and east and cleared areas with industrial 
buildings to the north and west. The site lies on a topographically high area with a small (~ 0.5 acre) low‐lying 
isolated wetland area created following a soil removal action in 2000 in the north‐central part of the site. Surface 
runoff is overland to offsite drainage ditches that feed tributaries of Indian Field Creek east of the site and to the 
isolated wetland. Former railroad tracks (now gravel) bisect the western third of the site. In addition, railroad 
tracks lie along the eastern boundary of the site.  

Disposal activities at Site 17 occurred for approximately 10 years between the 1950s and the 1960s. Wastes 
reportedly disposed included acid batteries from underwater weapons, hydraulic fluids (Dolconik) from the de‐
milling of torpedoes, other types of hydraulic fluids, drums, and scrap metal. An estimated 60 tons of waste were 
deposited in the disposal area over a ten year period (C.C. Johnson & Associates, Inc. and CH2M HILL, 1984).  

There is no documentation of activities conducted at Site 17 since the cessation of landfill operations until the site 
was identified during the 1984 IAS. Investigations included sampling and analysis of surface and subsurface soils 
and groundwater, geophysical surveying and test pitting. No waste was identified in monitoring well borings or 
test pits excavated during remedial investigation activities between 1993 and 1998 (Baker, 1998h). Interviews 
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with Navy personnel report that the landfill waste had been removed; however, there is no documentation of the 
construction of a soil cover on the landfill or the removal of landfill waste. Test pit activities were conducted in 
2007 in an area of a previously identified geophysical anomaly to verify the presence or absence of waste at Site 
17; no waste was observed in the 2007 test pits. A summary of relevant documents and action milestones is 
presented in the table below. 

Site 17 - Documents and Milestones 

Document Title /Milestone  Author/Date  AR Document Number 

Round One Remedial Investigation Report for Sites 1‐9, 11, 12, 16‐19, and 21  Baker and Weston, 
1993  000313 

Round Two Remedial Investigation Report Sites 11 and 17  Baker, 1998  001553 

Feasibility Study Report Sites 11 and 17   Baker, 1999  001573 

Record of Decision, Operable Unit Nos. X and XI, Site 11 and Site 17   Baker, 2000  001094 

Remedial Action Report Sites 11 and 17  OHM, 2001  001090 

Statistical Evaluation of Post‐Excavation Soil Sampling Data, Site 17 – Holm Road Landfill  Baker, 2005  002212 

Phase I Remedial Investigation Report for Groundwater at Sites 1, 3, 6, 7, 11, 17, 24, 
and 25  CH2M HILL, 2007  002158 

Technical Memorandum – Test Pits  CH2M HILL, 2007  002203 

Evaluation of Human Health Risk Associated with Potable Use of Groundwater at 
WPNSTA, Sites 11 and 17 Technical Memorandum  CH2M HILL, 2008  002274 

Explanation of Significant Differences, WPNSTA Yorktown, Site 17 – Holm Road Landfill  CH2M HILL, 2008  002205 

Final Record of Decision for Site 11 Abandoned Explosive Burning Pits and Site 17 Holm 
Road Landfill NWS Yorktown VA 

Remedial Action Completion Report Sites 11 and 17 

CH2M HILL, 2010 

CH2M HILL, 2012 

000122 

002485 

 

3.2.10.2 Nature and Extent of Potential Contamination  
Historical disposal activities are the source of potential contamination at Site 17. Previous investigations have 
included analysis of soil and groundwater for TCL VOCs, TCL SVOCs, explosives, pesticides, PCBs, and TAL inorganic 
constituents. The most recent soil data available are from the 2001 Remedial Action Report Sites 11 and 17(OHM, 
2001b). The most recent groundwater data available are from the 2007 Phase I RI for Groundwater at Sites 1, 3, 6, 
7, 11, 17, 24, and 25 (CH2M HILL, 2007a). No surface water or sediment features are present on‐site. The current 
nature and extent of contamination for each medium at Site 17, as documented in the above reports, is 
summarized below. 

Soil 

During the development of the FS (Baker, 1999c), RGs were established for total cPAHs identified in soil to be 
protective of human and ecological receptors under a future commercial/industrial land use scenario. A removal 
action was conducted beginning in May 2000 to remove and dispose of contaminated soil and debris. 

Post‐removal confirmation samples indicated that concentrations of cPAHs were below established RGs following 
the completion of removal activities in August 2000. 

Groundwater 

Detected concentrations were screened against maximum base‐wide background concentrations and MCLs in 
order to aid in determining which sites required further investigation. 
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Columbia Aquifer 

No VOCs or SVOCs were detected. No PCBs or explosives were detected above screening values. 

Seventeen total and thirteen dissolved inorganic constituents were detected in groundwater, of which two total 
and two dissolved inorganic constituents exceeded screening values. Detected concentrations of dissolved 
(7,370 µg/L) iron and total (239 µg/L) and dissolved (239 µg/L) manganese exceeded corresponding maximum 
background concentrations. No Federal MCLs exist for these inorganic constituents. 

Surface Water 

No surface water features exist at Site 17 

Sediment 

No sediment features exist at Site 17 

3.2.10.3 Potential Risks  
A summary of the most current risk assessments and risk management considerations for exposure to each site 
medium is provided below.  

Soil 

A ROD was finalized in October 2000 (Baker, 2000a) to address contaminants identified in soil. The removal action 
conducted at Site 17 reduced concentrations of all COCs to below established RGs previously agreed upon by the 
Navy and the USEPA, in partnership with the VDEQ, to be protective of commercial/industrial use scenario 
receptors. Because the RGs were not established at a level allowing unrestricted land use, LUCs were 
implemented prohibiting residential development of Site 17. However, a review of post‐excavation analytical 
results presented in Site 17 Statistical Evaluation of Post‐Excavation Soil Sampling Data (Baker, 2005e) indicated 
that the 95 percent UCL for the total cPAHs remaining in soil was below the level protective of future unrestricted 
land use. In addition, based on the Technical Memorandum – Test Pits (CH2M HILL, 2007d), there is no evidence of 
significant waste remaining at the site. Based on these lines of evidence, an ESD was developed to document that 
NFA is necessary to address soil at Site 17. 

Groundwater 

Columbia Aquifer 

The HHRA conducted as part of the 2008 Evaluation of Human Health Risk Associated with Potable Use of 
Groundwater at WPNSTA, Sites 11 and 17 Technical Memorandum (CH2M HILL, 2008c) assessed risk to receptors 
through ingestion, dermal contact, and inhalation of vapors under a potable use scenario. No unacceptable cancer 
risks or non‐cancer hazards resulted from exposure to groundwater for any receptor. 

The ERA conducted as part of the 2008 Evaluation of Human Health Risk Associated with Potable Use of 
Groundwater at WPNSTA, Sites 11 and 17 Technical Memorandum (CH2M HILL, 2008c) did not assess risk posed 
to ecological receptors due to groundwater exposure because no complete exposure pathway was identified.  

Surface Water 

No surface water features exist at Site 17. 

Sediment 

No sediment features exist at Site 17. 

3.2.10.4 Remedial Action(s)  
Remedial activities initiated in May 2000 included the excavation of approximately 940 tons of PAH‐contaminated 
soil to a depth of 2 feet (OHM, 2001b). The material was classified as non‐hazardous for offsite disposal. Clean fill 
from an on‐base source was placed within the excavated area and imported topsoil was placed over the impacted 
area. Following the removal action, LUCs prohibiting residential development were instituted at the site. During 
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development of the RD for LUCs and following review of post‐removal confirmation sample results, it was 
determined that the need for LUCs warranted reconsideration. A review of post‐excavation analytical results 
presented in Site 17 Statistical Evaluation of Post‐Excavation Soil Sampling Data (Baker, 2005e) indicated that the 
95 percent UCL for the total cPAHs remaining in soil was below the level protective of future unrestricted land 
use. In addition, based on the Technical Memorandum – Test Pits (CH2M HILL, 2007d), there is no evidence of 
significant waste remaining at the site. Based on these lines of evidence, an ESD was developed to document that 
NFA is necessary to address soil at Site 17. 

3.2.10.5 Activities Completed FY2012 
An RACR was finalized for Sites 11 and 17 in February, 2012 (Naval Weapons Station Yorktown, 2012). 

3.2.10.6 CERCLA Path Forward 
 None 

CERCLA documentation for Site 17 is complete. Subsequent SMPs will make note of the site closure, but will no 
longer discuss the site background and investigation history.  

3.2.11 Site 19—Conveyor Belt Soils at Building 10 
3.2.11.1 Site Description 
Site 19 includes soils beneath and surrounding a 500‐foot long conveyor belt formerly used to transport packaged 
TNT from Building 10 to Building 98. Site 19 is located west of Building 10 and 300 feet south of Site 9 
(Figure 3‐11). The topography of Site 19 slopes downward to the north towards Site 9. A topographic low formed 
by a trench beneath the former conveyor belt bisects the site and receives surface water runoff that either 
infiltrates the subsurface or flows through drainage channels connecting Site 19 to Site 9 and ultimately 
discharges to nearby Lee Pond. Depth to groundwater for the Cornwallis‐Cave aquifer is typically between 14 and 
20 feet bgs with flow generally southwest toward Lee Pond. Groundwater for the Yorktown‐Eastover aquifer is 
typically encountered between 39 and 51 feet bgs with flow generally west to southwest, also toward Lee Pond. 

The conveyor belt was used for transport of packaged TNT between the 1940s and the 1970s. As documented in 
the Round Two RI, holes were observed along the floors and walls of the conveyor belt and in the conveyor belt 
enclosure. The walls and floor of the conveyor belt were periodically sprayed with water to control dust. Although 
the area has not been active for any other land use since operations ceased in the 1970’s, the site remains 
relatively cleared and has not been excessively overgrown with vegetation. A summary of relevant documents and 
action milestones is presented in the table below. 

Site 19 - Documents and Milestones 

Document Title /Milestone  Author/Date  AR Document Number 

Round One Remedial Investigation Report for Sites 1‐9, 11, 12, 16‐19, and 21  Baker and Weston, 1993  000313 

Site 19 and Composites of Site 9, Site 19, SSA 6 & SSA 7 Independent Sampling 
and Risk Screening Report  Black & Veatch, 1996  000781 

Round Two Remedial Investigation Report, Sites 9 and 19  Baker, 1997  000889 

Feasibility Study Sites 9 and 19  Baker, 1997  000966 

Record of Decision,v3, Operable Unit Nos. VI and VII, Sites 9 and 19   Baker, 1998  002077 

Closeout Report Site 19 Bioremediation  OHM, 2000  001556 

Explanation of Significant Difference  CH2M HILL, 2012  Pending 
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3.2.11.2 Nature and Extent of Potential Contamination  
Fine particulates released through the holes and the rinse water sprayed on the conveyor belt were a source of 
potential contamination to soils and groundwater proximal to the conveyor belt, and sediment located in the 
concrete drainage way west of the conveyor belt. Previous investigations have included analysis of soil and 
groundwater for TCL VOCs, TCL SVOCs, explosives, pesticides, PCBs, and TAL inorganic constituents. The most 
recent groundwater data available are from 1997 Round Two RI Report, Sites 9 and 19 (Baker, 1997d). The most 
recent soil data available are from the 2000 Closeout Report Site 19 Bioremediation (OHM, 2000). No surface 
water or sediment features are present on‐site. The current nature and extent of contamination for each medium 
at Site 19, as documented in the above reports, is summarized below. 

Soil  

During the development of the FS (Baker, 1997e), RGs protective of commercial/industrial use scenario receptors 
were developed for COCs (2,4,6‐TNT, RDX, and aluminum) identified in soil during the previous investigations. A 
removal action was conducted beginning in April 1998 to remove and dispose of contaminated soil. 

Post‐removal confirmation samples indicated that concentrations of all COCs were below established RGs 
following the completion of removal activities in July 1998. 

Groundwater  

Cornwallis‐Cave Aquifer 

 No VOCs and SVOCs were detected exceeding screening values in surface or subsurface groundwater. 

 Three explosives were detected in groundwater, all of which exceeded associated screening values. Detected 
concentrations of 1, 3, 5‐TNB (8.5 NJ µg/L), 2,4,6‐TNT (38 NJ µg/L), 2,4/2,6‐DNT (0.66 NJ µg/L), amino‐DNT 
(130 µg/L), and RDX (1.1 µg/L) exceeded the tap water RBC in one or more sample. In deep groundwater, no 
explosives were detected. 

 Eighteen total and twelve dissolved inorganic constituents were detected in groundwater, of which eight total 
and one dissolved inorganic constituents exceeded associated screening values. Detected concentrations of 
total (28,000 J µg/L) aluminum, total (41.8 L µg/L) arsenic, total (2.7 L µg/L) beryllium, total (4.4 µg/L) 
cadmium, total (132 J µg/L) chromium, total (60.5 µg/L) lead, total (2,850 µg/L) and dissolved (2,820 µg/L) 
manganese, and total (285 µg/L) vanadium above the tap water RBC and/or State and Federal MCLs at one or 
more sample location.  

Yorktown‐Eastover Aquifer 

No explosives were detected. No VOCs, SVOCs, or inorganic constituents were detected at concentrations that 
exceeded screening values. 

Surface Water 

No surface water is associated with Site 19 

Sediment 

No sediment is associated with Site 19 

3.2.11.3 Potential Risks  
A summary of the most current risk assessments and risk management considerations for exposure to each site 
medium is provided below.  

Soil 

A ROD was finalized in October 1998 (Baker, 1998g) to address contaminants identified in surface soil. The 
remedial action conducted at Site 19 reduced concentrations of all COCs to below established RGs previously 
agreed upon by the Navy and the USEPA, in partnership with the VDEQ, to be protective of future industrial/ 
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commercial land use receptors. Because contaminants were not reduced to a level allowing unrestricted land use, 
LUCs were implemented prohibiting residential development or disturbance of the soil cover at Site 19.  

Groundwater 

The HHRA conducted as part of the Round Two RI Report, Sites 9 and 19 (Baker, 1997d) assessed risk to receptors 
through ingestion, dermal contact, and inhalation of vapors under a potable use scenario. 

Cornwallis‐Cave Aquifer 

The RME carcinogenic risk for future adult residents associated with exposure to groundwater (ILCR = 7.1 × 10‐6) is 
within the USEPA’s target risk range of 10‐6 to 10‐4. The RME non‐carcinogenic hazard for future adult residents 
associated with exposure to groundwater (HI = 2.8) is above the acceptable HI of 1.0. The hazard is primarily 
associated with exposure to 1,3,5‐TNB (HQ = 1.7) The CTE non‐carcinogenic hazard (HI = 0.88) below the target 
level. The RME carcinogenic risk for future child residents associated with exposure to groundwater 
(ILCR = 4.2×10‐6) is within the USEPA’s target risk range of 10‐6 to 10‐4. The RME non‐carcinogenic hazard for 
future child residents associated with exposure to groundwater (HI = 6.4) is above the acceptable HI of 1.0. The 
hazard is primarily associated with exposure to 1,3,5‐TNB (HQ = 4.1) and 2,4,6‐TNT (HQ=1.9) The CTE non‐
carcinogenic hazard (HI = 2.1) also exceeded the target level.  

Surface Water 

No surface water is associated with Site 19. 

Sediment 

No sediment is associated with Site 19. 

3.2.11.4 Remedial Action(s)  
Removal of an undocumented quantity of soil from beneath the conveyor belt and the surrounding area was 
conducted between 1973 and 1974. A ROD for soils was signed in March 1998 (Baker, 1998g) that included a 
remedy to mitigate the potential for direct contact of 2,4,6‐TNT and RDX in soils by human receptors, to prevent 
ecological effects to terrestrial receptors from exposure to aluminum in soils, and to eliminate the potential 
migration of these contaminants to other environmental media.  

The remedy was initiated in April 1998 and included the removal of transite panels and asbestos insulated piping, 
dismantling and disposal of the conveyor system, excavation of explosives contaminated soils, and confirmation 
sampling. Approximately 1,000 cy of explosives‐contaminated soil were excavated to a depth of 4 feet bgs within 
the conveyor belt trench. The excavated soils were transported to the bio‐cell located at Site 22 for treatment. 
Following treatment, these soils were distributed to the ground surface surrounding the bio‐cell. Approximately 
60 cy of soils with elevated aluminum concentrations were excavated and placed in the conveyor belt trench 
excavation and covered with clean fill. The site was then restored with topsoil and revegetated to prevent 
ecological exposure to elevated aluminum in soil (OHM, 2000).  

3.2.11.5 Activities Completed in FY2012 
Quarterly Inspections were completed in FY12. An ESD is anticipated to be completed in FY2012, restricting 
unauthorized digging or disturbance of two areas on the site where post‐removal conveyor belt soil confirmation 
samples collected in 1998 identified concentrations of 2, 4, 6, TNT in excess of the 1998 ROD‐required RG of 
15,000 µg/kg. The ESD will identify the two areas on the site where the industrial cleanup goal was not achieved, 
and a LUC RD will be prepared to formalize the residential and industrial LUCs for Site 19. . The UFP‐SAP is being 
developed for Sites 9, 19, and 33. Fieldwork is expected to be conducted in FY2012, subject to completion of site 
demolition activities.  A Five‐Year Review for soil was completed.  
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3.2.11.6 CERCLA Path Forward 
 Routine Quarterly Inspections 
 LUC RD 
 Finalize UFP‐SAP for Sites 9, 19, and 33 RI  
 RI/FS/PP/ROD  
 RAWP 
 Remedial Action Field Work 
 CCR 
 LTM Work Plan and Implementation, if required 
 LUC RD, as appropriate 
 RACR 
 Five‐Year Review (2017) 
 

Schedule 3‐19 presents the FY2013‐14 schedule for Site 19. 

3.2.12 Site 22—Burn Pad 
3.2.12.1 Site Description 
Site 22 (Figure 3‐12), the Burn Pad, consists of a nine acre area located south of Site 4. The site is on a flat, 
elevated plateau with topography sloping steeply to the east, south, and southwest toward the Eastern Branch of 
Felgates Creek. An access road runs north to south along the west side of Site 4 and provides vehicle access to Site 
22 from the north. The site consists of a grassy field surrounded by woods.  

Site 22 once contained a 150‐foot‐diameter circular array of 11 steel burning pans which were used for burning 
waste plastic explosives and spent solvents. Open burning operations at the burn pads ceased in 1994. In addition, 
Site 22 was also used for the treatment of nitramine‐contaminated soils and TNT‐contaminated soils from Sites 7 
and 19 in a 153‐foot by 86‐foot bio‐cell constructed onsite. Bio‐cell operations ceased in 1998 and treated (clean) 
soils were dewatered by being pumped into an impoundment area in a topographical low area directly southeast 
of the existing bio‐cell. Erosion control measures were implemented in 1999 to prevent discharge to the wetlands 
west of the bio‐cell. An earthen dam, built to hold clean soil and water in the impoundment area, was also 
opened to prevent rainwater from overflowing into Felgates Creek. A summary of relevant documents and action 
milestones is presented in the table below. 

Site 22 - Documents and Milestones 

Document Title /Milestone  Author/Date  AR Document Number 

Pilot Study Report for the Explosives‐Contaminated Soil At The Naval 
Weapons Station Yorktown  Baker, 1997  001088 

Round Two Remedial Investigation Report, Sites 4, 21, and 22  Baker, 2001  001296 
001297 

Feasibility Study, Sites 4, 21, and 22  Baker, 2001  001160 

Closeout Report Sites 21 and 22  Shaw, 2003  001779 

Record of Decision, Site 22 – Burn Pad  Baker, 2003  001375 

Remedial Investigation Report for Groundwater at Sites 4, 21, and 22  CH2M HILL, 2009  000024 

Final Feasibility Study for Groundwater at Site 22 

Final Record of Decision at Sites 4,21, and 22 NWS Yorktown VA* 

CH2M HILL, 2011 

CH2M HILL, 2011 

000181 

000262 

*Final ROD from 2011 for Site 22 was for surface water and sediment 
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3.2.12.2 Nature and Extent of Potential Contamination  
Historical burning operations are the source for potential contamination of site media. Investigations have 
consisted of analysis of groundwater, soil, surface water and sediment for VOCs, SVOCs, pesticides, PCBs, 
inorganic constituents, and explosives. The most recent soil data are from the 2003 Closeout Report Sites 21 and 
22 (Shaw, 2003). The most recent groundwater, surface water, and sediment data are from the 2009 Remedial 
Investigation Report for Groundwater at Sites 4, 21, and 22 (CH2M HILL, 2009c). Surface water and sediment 
samples were collected near Site 22 as part of an overall evaluation of surface water related to Sites 4, 21, and 22 
as they are adjacent to each other and contribute runoff and groundwater discharge to the Eastern Branch of 
Felgates Creek. The current nature and extent of contamination for each medium at Site 22, as documented in the 
above reports, is summarized below. 

Soil 

During the development of the FS (Baker, 2001b), RGs protective of unrestricted land use scenario receptors were 
developed for COCs identified in soil during the previous investigations. A removal action was conducted 
beginning in 2002 to remove and dispose of contaminated soil. 

Post‐removal action confirmation samples indicated that concentrations of all COCs were below established RGs. 

Groundwater 

Yorktown‐Eastover Aquifer 

 No SVOCs or PCBs were detected. 

 Thirteen VOCs were detected in groundwater, of which eight exceeded associated screening values. Detected 
concentrations of carbon tetrachloride (3.8 J μg/L), chloroform (1.6 J μg/L), benzene (4.8 J μg/L), PCE 
(3.9 J μg/L), TCE (650 μg/L), cis‐1,2‐DCE (320 μg/L), 1,1‐DCE (200 μg/L), and VC (17 μg/L) exceeded tap water 
RSL or MCLs at one or more sample locations. 

 One pesticide was detected in groundwater, which exceeded associated screening values. Detected 
concentrations of heptachlor epoxide (0.21 μg/L) exceeded the tap water RSL and/or MCL at one or more 
sample locations. 

 Thirteen explosives were detected in groundwater, of which two exceeded associated screening values. 
Detected concentrations of 1,3‐dinitrobenzene (5.9 μg/L) and RDX (150 μg/L) exceeded the tap water RSL, 
each at multiple sample locations. 

 Nineteen total and sixteen dissolved inorganic constituents were detected in groundwater, of which two total 
and one dissolved inorganic constituents exceeded associated screening values. Detected concentrations of 
total (15.5 μg/L) and dissolved (8.8 J μg/L) arsenic and total (1,070 μg/L) manganese exceeded the tap water 
RSL and/or MCL at one or more sample locations. 

Surface Water 

Eastern Branch of Felgates Creek  

 No SVOCs or PCBs were detected. No VOCs or pesticides were detected at concentrations exceeding 
associated screening values. 

 Six explosives were detected in surface water, of which one exceeded associated screening values. Detected 
concentrations of RDX (8.8 μg/L) exceeded the human health screening at one sample location. 

 Twenty‐two total and fourteen dissolved inorganic constituents were detected in surface water, of which 
eight total and five dissolved inorganic constituents exceeded associated screening values. Detected 
concentrations of total (56,200 μg/L) and dissolved (362 μg/L) aluminum, total (26.5 μg/L) and dissolved 
(5.5 J μg/L) arsenic, total (124 J μg/L) and dissolved (33 μg/L) barium, total (88,800 μg/L) iron, total (64.5 μg/L) 
lead, total (1,000 μg/L) and dissolved (292 μg/L) manganese, total (5.6 J μg/L) and dissolved (5.7 J μg/L) 
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thallium, and total (118 μg/L) vanadium exceeded the human health or ecological screening value in one or 
more samples. Overall, total metals concentrations in surface water are elevated at the mouth of the 
unnamed tributary relative to the upstream reference sample concentrations. No source for metals 
contamination has been identified based on the site data. 

Sediment 

Eastern Branch of Felgates Creek  

No SVOCs, pesticides, PCBs, or explosives were detected. No VOCs or inorganic constituents were detected at 
concentrations exceeding associated screening values. 

3.2.12.3 Potential Risks  
A summary of the most current risk assessments and risk management considerations for exposure to each site 
medium is provided below.  

Soil 

The removal action conducted at Site 22 reduced concentrations of all COCs to below established RGs previously 
agreed upon by the Navy and USEPA, in partnership with VDEQ, to be protective of a future unrestricted land use 
scenario. An NFA ROD for soils was signed in September 2003 (Baker, 2003b). 

Groundwater 

The HHRA conducted as part of the RI for Groundwater at Sites 4, 21, and 22 (CH2M HILL, 2009c) assessed risk to 
receptors through ingestion, dermal contact, and inhalation of vapors. In accordance with USEPA guidance, 
carcinogenic risks were only calculated for lifetime child/adult residents. 

Yorktown‐Eastover Aquifer 

Potential unacceptable non‐cancer hazards were identified for future adult and child residents and future 
construction workers. Potential unacceptable cancer risks were identified for lifetime child/adult residents. The 
RME non‐carcinogenic hazard for future adult residents associated with exposure to groundwater (HI = 3.8) is 
above the acceptable HI of 1.0. There are no individual COPCs with HQs exceeding unity. The CTE non‐
carcinogenic hazard (HQ = 0.9) is less than the acceptable HI of 1.0. The RME non‐carcinogenic hazard for future 
child residents associated with exposure to groundwater (HI = 8.7) exceeds the acceptable HI of 1.0. The hazard is 
primarily associated with ingestion of arsenic (HQ = 1.5), heptachlor epoxide (HQ = 2.1), and RDX (HQ = 2). The 
CTE non‐carcinogenic hazard (HQ = 1.5) also exceeds the acceptable HI; however, there are no individual target 
organ/ effects with HIs exceeding 1.0. The RME non‐carcinogenic hazard for future construction worker 
associated with exposure to groundwater (HI = 3.7) exceeds the acceptable HI of 1.0. The hazard is primarily 
associated with exposure to TCE (HI = 1.3), 1,1‐DCE (HI = 0.91), and VC (HI = 0.61). The CTE non‐carcinogenic 
hazard (HQ = 0.45) also exceeds the acceptable HI; however, there are no individual target organ/effects with HIs 
exceeding 1.0. The RME carcinogenic risk for lifetime child/adult residents associated with exposure to 
groundwater (CR = 7.6×10‐4) is above USEPA’s target risk range of 10‐6 to 10‐4. This risk is primarily associated with 
ingestion of VC (CR = 1.8×10‐4), RDX (CR = 1.5×10‐4), and arsenic (CR = 1.6 × 10‐4). The CTE carcinogenic risk 
associated with exposure to groundwater (CR = 1.1×10‐4) is also above the USEPA’s target risk range. Arsenic, 
heptachlor epoxide, TCE, VC, and RDX were the main risk drivers in groundwater. However, concentrations of 
arsenic did not pose risk under the CTE exposure scenario, and dissolved concentrations did not exceed the MCL. 
Detections may be a result of geochemical conditions rather than a site‐related source. Therefore, no additional 
action is recommended for arsenic. Heptachlor epoxide was detected in a number of samples, but the 
concentration in only one sample was just slightly greater than the MCL. There is no known historical source of 
this chemical in groundwater at the site and it is likely a result of routine base pesticide treatment activities. 
Therefore, no additional action is recommended to address this chemical. Concentrations of TCE, VC, and RDX are 
widespread across the site that pose risk, and exceed MCLs. Additional action is necessary to address these 
chemicals. 
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The ERA conducted as part of RI for Groundwater at Sites 4, 21, and 22 (CH2M HILL, 2009c) did not assess risk 
posed to ecological receptors due to groundwater exposure because no complete exposure pathway was 
identified.  

Surface Water 

Eastern Branch of Felgates Creek  

The HHRA conducted as part of the RI for Groundwater at Sites 4, 21, and 22 (CH2M HILL, 2009c) assessed risk to 
receptors through incidental ingestion and dermal absorption. No unacceptable cancer risks or non‐cancer 
hazards resulting from exposure to surface water were identified for any receptor.  

The ERA conducted as part of the RI for Groundwater at Sites 4, 21, and 22 (CH2M HILL, 2009c) identified no COCs 
due to direct contact or food web exposure associated with surface water. Thus, risks to ecological receptors are 
considered acceptable.  

Sediment 

Eastern Branch of Felgates Creek  

The HHRA conducted as part of the RI for Groundwater at Sites 4, 21, and 22 (CH2M HILL, 2009c) assessed risk to 
receptors through incidental ingestion and dermal absorption. No unacceptable cancer risks or non‐cancer 
hazards resulting from exposure to sediment were identified for any receptor.  

The ERA conducted as part of the RI for Groundwater at Sites 4, 21, and 22 (CH2M HILL, 2009c) identified no COCs 
due to direct contact or food web exposure associated with sediment. Thus, risks to ecological receptors are 
considered acceptable.  

3.2.12.4 Remedial Action(s)  
A removal action in 2002 consisted of excavation and disposal of 3,540 cy of contaminated soil. Based on the 
removal action conducted and confirmation sampling results, the Navy and the USEPA, in partnership with the 
VDEQ, agreed that all potential human health and ecological risks for soil at Site 22 were mitigated and an NFA 
ROD for soil was signed in September 2003 (Baker, 2003b).  Based on RME calculations, no unacceptable human 
health risks were identified to any receptor from exposure to sediment or surface water at Site 22, and because 
any potential sources of contamination related to the waste and soil were removed in previous removal actions, a 
NFA ROD for surface water and sediment was signed in August 2011(CH2M HILL, 2011e).  

3.2.12.5 Activities Completed in FY2012 
The FS for groundwater was finalized in September 2011.  A PRAP and ROD are also anticipated for groundwater 
in 2012. 

3.2.12.6 CERCLA Path Forward 
 Finalize PP/ROD for groundwater 
 LUC RD 
 RD/RAWP/RA/CCR 
 LTM Implementation 
 RACR 

Schedule 3‐10 presents the FY2013‐14 schedule for Site 22. 

3.2.13 Site 23—Building 428 Teague Road Disposal Area 
3.2.13.1 Site Description  
Site 23 (formerly SSA 1), the Building 428 Teague Road Disposal Area, is located northeast of Building 428 along 
the eastern portion of the WPNSTA Yorktown property boundary (Figure 3‐13). The site encompasses 10.5 acres 
bisected by a former railroad track. The railroad track was constructed in 1919 and operated until 1989. The track 
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has since been removed and only the ballast and a gravel road that parallels the former track remain. The site 
generally consists of open, maintained grass‐covered areas where disposed materials were removed surrounded 
by mixed hardwood/pine forest. South of the former railroad tracks, surface runoff flows toward an intermittent 
unnamed tributary that was dry during the 1997‐1998 RI. This drainage lies about 300 feet east‐southeast of the 
site disposal areas and trends to the York River about 1,000 feet east of Site 23. Depth to groundwater (Cornwallis 
Cave aquifer) is between 8 and 15 feet bgs with flow directed toward the York River. 

Disposal activities at the site reportedly began in 1940 and ceased in 1960 and included the disposal of debris 
from a pier fire in the mid 1950s. Aerial photography suggests the area was also used for waste storage in 1945. 
Between 1960 and the present, there is no evidence of additional waste storage/disposal or release, with the 
exception of a land survey, conducted in 1993, where discrete piles of surface and partially buried debris were 
identified (concrete rubble; scrap metal; wooden pilings and railroad ties; empty fuel cans; empty, open, and 
corroded drums; asbestos pipe insulation; and shingles). A summary of relevant documents and action milestones 
is presented in the table below. 

Site 23 - Documents and Milestones 
Document Title /Milestone  Author/Date  AR Document Number 

Waste Characterization Sampling, SSAs 1, 2, and 5  Baker, 1993  000313 

Engineering Evaluation Cost Analysis and Action Memorandum SSA 1, 2, 
and 5  Baker, 1994  000625 

Soil and Debris Removal Action Site Screening Areas 1, 2, and 5  OHM, 1996  000648 

Site Screening Process Report Site Screening Areas 1, 6, 7, and 15  Baker, 1996  000663 

Final Ecological Cleanup Goals for Soil, Site 23, Teague Road Disposal Area  Baker, 2003  002269 

Construction Closeout Report for Site 23  J.A. Jones, 2003  002415 

Excavation and Off‐site Landfill Disposal, Site 23  UNITEC, 2006  002283 

Draft Final Round One Remedial Investigation Report for Sites 23, 24, 25, 
and 26  Baker, 2008  Will not be finalized  ‐ No AR 

No. 

Final Work Plan, Removal Action at Site 23  Shaw, 2009  002423 

 Final Construction Completion Report at Site 23  Shaw, 2011  000167. 

 

3.2.13.2 Nature and Extent of Potential Contamination  
Disposed waste material at Site 23 was the source of potential contamination to soil, groundwater, sediment, and 
surface water. Previous investigations have included analysis of soil, groundwater, surface water, and sediment 
for TCL VOCs, TCL SVOCs, explosives, pesticides, PCBs, and TAL metals. The most recent soil, groundwater, surface 
water, and sediment data available are from the 1996 SSP for SSAs 1, 6, 7, and 15 (Baker, 1996d). A Round One RI 
was completed in 2008; however, in accordance with partnering team agreement, this document will not be 
finalized and is not discussed further. The current nature and extent of contamination for each medium at Site 23, 
as documented in the above report, is summarized below. 

Soil 

Surface Soil 

 No VOCs or pesticides were detected at concentrations exceeding associated screening values. 

 Twenty‐seven SVOCs were detected in surface soil, of which six exceeded associated screening values. 
Detected concentrations of benzo(a)anthracene (27,000 µg/kg), benzo(b)fluoranthene(49,000 J µg/kg), 
benzo(k)fluoranthene (39,000 J µg/kg), benzo(a)pyrene (26,000 J µg/kg), indeno(1,2,3cd)pyrene 
(110,000 J µg/kg), and dibenzo(a,h)anthracene (53,000 J µg/kg) exceeded the residential RBCs at one or more 
sample location. 
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 Four explosives were detected in surface soil, of which one exceeded associated screening values. Detected 
concentrations of 1,3,5‐TNB (1,100 µg/kg) exceeded the residential RBC at one sample location. 

 Twenty‐four inorganic constituents were detected in surface soil, of which six exceeded associated screening 
values. Detected concentrations of aluminum (12,300 J mg/kg), arsenic (52.7 L mg/kg), beryllium 
(0.73 mg/kg), cadmium (6.65 mg/kg), lead (457 mg/kg), and manganese (347 mg/kg) exceeded the residential 
RBC at one or more sample locations; however, all detected concentrations were below maximum base‐wide 
background concentrations. Detections of cadmium (6.65 mg/kg) and lead (457 mg/kg) exceeded maximum 
background concentrations and residential RBCs at one or more sample locations. 

Subsurface Soil 

 No VOCs, pesticides, PCBs, or explosives were detected at concentrations exceeding associated screening 
values. 

 Fourteen SVOCs were detected in subsurface soil, of which six exceeded associated screening values. 
Detected concentrations of benzo(a)anthracene(2,700 µg/kg), benzo(b)fluoranthene( 5,100 µg/kg), 
benzo(k)fluoranthene (12,000 µg/kg), benzo(a)pyrene (3,700 µg/kg), indeno(1,2,3cd)pyrene (890 µg/kg), and 
dibenzo(a,h)anthracene (280 J µg/kg) exceeded the residential RBCs at one or more sample location. 

 Twenty‐one inorganic constituents were detected in surface soil, of which five exceeded associated screening 
values. Detected concentrations of aluminum (8,300 mg/kg), arsenic (24.8 mg/kg), beryllium (3.8 J mg/kg), 
manganese (351 mg/kg), and thallium (1.6 K mg/kg) exceeded the residential RBC at one or more sample 
locations. 

Groundwater 

Cornwallis Cave Aquifer 

 No VOCs were detected in groundwater at concentrations exceeding associated screening values. No SVOCs, 
pesticides, or PCBs were detected in any groundwater sample. 

 Three explosives were detected in groundwater, all of which exceeded screening values. Detected 
concentrations of 2, 4, 6‐TNT (0.6 µg/L) and RDX (9.4 µg/L) exceeded the RBC at one sample location. No 
groundwater screening values exist for 4,‐amino‐2, 6‐DNT (4.6 µg/L). 

 Twenty‐one total and eleven dissolved inorganic constituents were detected in groundwater, of which five 
total and two dissolved inorganic constituents exceeded screening values. It is likely that total inorganic 
concentrations detected are biased high due to high turbidity in the samples collected.  

 Detected concentrations of total (76,300 J µg/L ) aluminum, total (820 µg/L) barium, total (2.7 µg/L) cadmium, 
total (4,350 µg/L) and dissolved (173 µg/L) manganese, dissolved thallium (5.4 K µg/L) and total (182 L µg/L) 
vanadium exceeded the RBC and State and Federal MCLs at one or more sampling location. 

Surface water 

Tributary to York River 

 No explosives were detected in surface water at concentrations exceeding associated screening values. No 
VOCs, SVOCs, pesticides, or PCBs were detected in any surface water sample. 

 Twenty total inorganic constituents were detected in surface water, of which seven total inorganic 
constituents exceeded associated screening values. Detected concentrations of total (1.1 µg/L) cadmium, 
total (25.6 L µg/L) chromium, total (57.5 µg/L) copper, total (39,500 µg/L) iron, total (112 µg/L) lead, total 
(0.31 µg/L) mercury, and total (551 µg/L) zinc exceeded screening values. 
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Sediment 

Tributary to York River 

 Eleven SVOCs were detected, of which one exceeded associated screening values. Detected concentrations of 
benzo(b)fluoranthene (270 J µg/kg) exceeded the sediment ER‐L at one sampling location.  

 Five pesticides were detected, of which one exceeded associated screening values. Detected concentrations 
of 4, 4‐DDT (1.7 J µg/kg) exceeded the sediment ER‐L at two sampling location.  

 Twenty inorganic constituents were detected in sediment, of which one exceeded associated screening 
values. Detected concentrations of mercury (0.3 mg/kg) exceeded the sediment ER‐L at one sampling 
location. 

3.2.13.3 Potential Risks  
A summary of the most current risk assessments and risk management considerations for exposure to each site 
medium is provided below.  

Soil 

The Human Health Risk Screening conducted as part of the SSP for SSAs 1, 6, 7, and 15 (Baker, 1996d) assessed 
risks to receptors through ingestion. 

Surface Soil 

Potential unacceptable cancer risks (CR = 1.1×10‐4) resulting from exposure to surface soil were identified. This 
risk is primarily associated with a combination of the cPAHs detected in surface soil. No potential unacceptable 
non‐cancer hazards (HI = 0.77) resulting from surface soil were identified. 

Subsurface Soil 

No unacceptable cancer risks (CR = 3.5×10‐5) or non‐cancer hazards (HI = 0.72) were identified for subsurface soil. 

An ERA has not been conducted for site soil. 

Groundwater 

The Human Health Risk Screening conducted as part of the SSP for SSAs 1, 6, 7, and 15 (Baker, 1996d) assessed 
risks to receptors through ingestion under a potable use scenario. 

Cornwallis Cave Aquifer 

Unfiltered groundwater was analyzed independently of other filtered groundwater collected during the risk 
assessment. No unacceptable cancer risks (CR = 1.1×10‐5) resulting from exposure to unfiltered groundwater were 
identified. Potential unacceptable non‐cancer hazards (HI = 11) identified were primarily associated with exposure 
to aluminum (HQ = 1.3) and manganese (HQ = 8.3) in unfiltered groundwater. No unacceptable cancer risks 
(CR = 1.1×10‐5) resulting from exposure to filtered groundwater were identified. Potential unacceptable non‐
cancer hazards (HI = 1.6) identified were primarily associated with exposure to thallium (HQ = 1.3) in filtered 
groundwater.  

An ERA will not be conducted for groundwater because no complete exposure pathway exists. 

Surface Water 

Tributary to York River 

An HHRA has not been conducted for surface water. 

The Ecological Risk Screening conducted as part of the SSP for SSAs 1, 6, 7, and 15 (Baker, 1996d) identified 
potential unacceptable risk to ecological receptors. The risk (ecological index [EI] = 110) is associated with 
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exposure to cadmium (EQ = 2.2), chromium (EQ = 1.7), copper (EQ = 4.8), iron (EQ = 39), lead (EQ = 35), mercury 
(EQ = 26), and zinc (EQ = 5).  

Sediment 

Tributary to York River 

An HHRA has not been conducted for sediment. 

The Ecological Risk Screening conducted as part of the SSP for SSAs 1, 6, 7, and 15 (Baker, 1996d) identified 
potential unacceptable risk to ecological receptors. The risk (EI = 3) is associated with exposure to 
benzo(b)fluoranthene (EQ = 1), 4, 4‐DDT (EQ = 1.1), and mercury (EQ = 0.93). 

3.2.13.4 Remedial Action(s)  
A removal action was conducted during the summer and early fall of 1994 by OHM to address surface debris 
present at Site 23. Items removed from the site during the removal action included two 55‐gallon drums of paint 
cans/spilled paint; 443 tons of wooden creosote timbers (remains of the burnt pier); 763 tons of ordinary 
nonhazardous debris; 1,119 tons of debris containing non‐friable asbestos; 1,680 pounds of pipe wrapped with 
friable asbestos; 31 tons of recyclable metal; and two truck batteries. Approximately 5,815 tons of TNT‐ and TNB‐
contaminated ash/soil also were removed from an area north of the railroad tracks at the northeast portion of the 
site. Confirmatory soil samples were collected and the excavated area was backfilled and re‐graded (OHM, 1996). 

A second removal action was conducted by J.A. Jones in the spring of 2003 to address eight identified hotspots 
(Areas A ‐ H). During the March 2003 Yorktown Partnering Meeting, the Partnering Team agreed not to include 
Area G because the concentration of the COC at this location, arsenic, was consistent with Station background 
concentrations. In total, the removal action included the excavation and off‐site disposal of approximately 
1,025 tons of contaminated soil and buried debris from seven areas (J.A. Jones, 2003). 

A third removal action was conducted by Universe Technologies, Inc. (UNITEC) in January 2004 to address 
approximately 2,816 tons of zinc‐contaminated soil and debris that remained in Area F following the 2003 action. 
Floor composite confirmation samples were collected from six grid areas prior to backfilling. Confirmation 
samples indicated that the zinc cleanup goal was met in the western three grids, but was slightly exceeded in the 
eastern three grids. This area was backfilled and on January 7, 2004 the WPNSTA Yorktown Partnering Team 
agreed (Consensus Statement 1‐07‐04‐33) that there were no unacceptable ecological risks from exposure to zinc 
that remained in eastern grids. The final removal closeout report was finalized in June 2006 (UNITEC, 2006). 

At the request of the Navy, Baker conducted a review of the 2003 Draft Removal Action Construction Closeout 
Report (J.A. Jones, 2003) after it was discovered that J.A. Jones had used an incorrect cleanup goal for mercury, 
24.0 mg/kg instead 0.24 mg/kg. Baker’s evaluation confirmed that mercury remained in soils above the cleanup 
goal. This evaluation also revealed that some of the COCs for which cleanup goals were developed for the 2003 
removal (cPAHs, nPAHs, N‐nitrosodi‐n‐propylamine, 2,4,6‐TNT, arsenic, mercury, and zinc) were not included in 
the confirmation sampling. Based on these discoveries, a further investigation of soils remaining within the 
footprint of the 2003 removal action areas (Areas A‐F and H) was warranted.  

In July 2006, Baker conducted an investigation of surface and subsurface soils within the footprint of areas 
addressed during this removal action (Areas A‐F and H) in order to recharacterize the footprint of the 2003 
removal actions areas (Areas A‐F and H) and to investigate a small depression in the central portion of the site. 
Samples were analyzed for total metals, low‐level PAHs, N‐nitrosodi‐n‐propylamine, and 2, 4, 6‐TNT. The results of 
this soil investigation indicated that contaminants for which cleanup goals were established exceeded their 
respective goals within Areas A‐C (Grids 1‐28) and within the small depression. All other former 2003 removal 
areas (D, E, F, and H) were confirmed to have met cleanup goals.  

In June 2009, Shaw Environmental conducted an additional soil removal action to address the remaining 
contaminated soil left in place after the 2003 removal action, as identified by the 2006 investigation. A total of 
4,513 cy (6,770 tons) of contaminated soil was excavated from eighteen grids and disposed of off‐site. 
Confirmation samples indicated that COCs remained in exceedance of remedial goals; however, due to funding 
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constraints, excavation activities were discontinued. Excavation walls that had not yet been addressed were 
covered with six mil plastic as an interface between the clean backfill and existing sidewall. These remaining areas 
will be addressed in the future during a second phase of the removal action (Shaw, 2010). 

3.2.13.5 Activities Completed in FY2012 
A UFP‐SAP has been developed and will be submitted to the regulatory agencies in FY2012. 

3.2.13.6 CERCLA Path Forward 
 Finalize UFP‐SAP 
 RI field activities 
 RI Reporting 
 EE/CA and Action Memo for all media, as appropriate  
 Removal Action Work Plan 
 Removal Action Field Work 
 CCR 
 PP/ROD  

Schedule 3‐11 presents the FY2013‐14 schedule for Site 23. 

3.2.14 Site 24—Aviation Field 
3.2.14.1 Site Description  
Site 24, Aviation Field (formerly Site 14, SSA 6, and SWMU 27), is an open grassy area around the helicopter 
landing pad at WPNSTA Yorktown, just south of the York River (Figure 3‐14). The site is bounded by Bellfield Road 
to the north, former railroad tracks to the east, Main Road to the south, and storage areas to the west. Although 
no groundwater wells are present at the site and a water level survey has not been completed, groundwater is 
expected to flow north toward the York River. A topographic divide runs north to south through the middle of the 
site causing surface water runoff to flow toward a drainage ditch in the east and toward a drainage ditch in the 
west. Due to the small elevation change across the site, surface runoff is minimal even after a storm event. 

Historically, the site was utilized as an aviation field until 1927, after which it was used for storage of munitions on 
the surface and in underground caches. The site was also used for storage of miscellaneous debris including 
batteries and cables. A review of aerial photographs indicates that peak surface storage occurred in 1968. Areas of 
surface debris are no longer evident at the site. In addition, the area where the helicopter landing pad is currently 
located may also have been used briefly as an explosives burning area. Sludge from WPNSTA Sewage Treatment 
Plant (STP #1 was reportedly dried in the eastern portion of the site. A Daramend™ greenhouse/bio‐cell was 
constructed in 1999 to treat explosive‐contaminated soil and sediment from Site 6, and was removed in August 
2006 once treatment was complete. A summary of relevant documents and action milestones is presented in the 
table below. 

Site 24 - Documents and Milestones 

Document Title /Milestone  Author/Date  AR Document Number 

Site Screening Process Report for Site Screening Areas 1, 6, 7 and 15  Baker, 1996  000663 

Phase I Remedial Investigation Report for Groundwater at Sites 1, 3, 6, 7, 
11, 17, 24, and 25   CH2M HILL, 2007  002158 

Draft Final Round One Remedial Investigation for Sites 23, 24, 25, and 26  Baker, 2008  (Will Not Be Finalized – No AR No.) 

Draft Remedial Investigation Report, Site 24  CH2M HILL, 2012  TBD 
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3.2.14.2 Nature and Extent of Potential Contamination  
Several areas of buried debris at Site 24 are the source of potential contamination to soil and groundwater. Based 
on the results of a geophysical survey and test pitting activities, buried debris is located within six discontinuous 
areas at the site. Historical investigations have included analysis of surface and subsurface soil and groundwater 
samples, for TCL VOCs, TCL SVOCs, explosives, pesticides, PCBs, and TAL metals. Additional field activities, 
completed in 2010 as part of a RI, included analysis of surface and subsurface soil, drainage soil, and groundwater 
samples for VOCs, SVOCs, explosives, pesticides, PCBs, and metals. The results of historical soil sampling 
(conducted during the 1996 SSP and the 2008 Round One RI) and the 2010 soil (surface, subsurface, drainage) and 
groundwater sampling will be included in the 2012 RI report.   The RI report summarizing the results of the 2010 
investigation is currently being developed; however, the preliminary results from this investigation, in 
combination with previous investigations, are the most recent data and are summarized below. 

Soil 

Surface Soil – Inside Buried Debris Boundaries 

 No VOCs or pesticides were detected at concentrations exceeding associated screening values. No explosives 
were detected in any surface soil sample within the buried debris boundary. 

 Eight SVOCs were detected in surface soil within the buried debris boundary, of which one exceeded 
associated screening values. Detected concentrations of benzo(a)pyrene (40J g/kg) exceeded the residential 
RSL in one surface soil sample. 

 Two PCBs were detected in surface soil within the buried debris boundary, of which one exceeded associated 
screening values. Detected concentrations of Aroclor‐1254 (590 µg/kg) exceeded the residential RSL in one 
surface soil sample.   

 Twenty‐two metals were detected in surface soil within the buried debris boundary, of which 11 exceeded 
associated screening values. The maximum detected concentrations of aluminum (11,600 mg/kg), arsenic 
(5.6 mg/kg), cobalt (6 mg/kg), and iron (11,000 mg/kg) exceeded their respective residential RSL and 
ecological screening values; however, these concentrations were below base background concentrations. The 
maximum detected concentrations of chromium (20.6 mg/kg) and selenium (0.62 mg/kg) exceeded their 
respective residential RSL and/or ecological screening values; however these concentrations were below 
maximum base background concentrations. The maximum detected concentrations of cadmium (786 mg/kg), 
copper (74.4 mg/kg), lead (344 mg/kg), mercury (1.3 mg/kg) and zinc (1,190 mg/kg) exceeded their respective 
base background concentration and residential RSL and/or ecological screening values. 

Surface Soil – Outside Buried Debris Boundaries 

 No VOCs were detected at concentrations exceeding associated screening values. No PCBs or explosives were 
detected in any surface soil sample outside the buried debris boundary. 

 Eighteen SVOCs were detected in surface soil outside the buried debris boundary, of which one exceeded 
associated screening values. Detected concentrations of benzo(a)pyrene (140J µg/kg) exceeded the 
residential RSL in eight surface soil samples. 

 Twenty pesticides were detected in surface soil outside the buried debris boundary, of which two exceeded 
associated screening values. Detected concentrations of alpha‐Chlordane (74 J µg/kg) and gamma‐Chlordane 
(76 µg/kg) exceeded their respective ecological screening value in one surface soil sample. Pesticides, 
however, were not known to be disposed of at Site 24; therefore, these low detected concentrations are likely 
attributable to normal pesticide use at DoD facilities to control pests and weeds, and not from the site 
disposal of pesticides. 
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 Twenty‐four inorganic constituents were detected in surface soil outside the buried debris boundary, of which 
nine exceeded associated screening values. The maximum detected concentrations of aluminum (9,980 
mg/kg), cobalt (8.7 mg/kg), and iron (14,100 mg/kg) exceeded their respective residential RSL and ecological 
screening values; however, these concentrations were below base background concentrations. The maximum 
detected concentrations of chromium (18.4 mg/kg), and selenium (0.78K mg/kg) exceeded their respective 
residential RSLs and/or ecological screening values; however these concentrations were below maximum base 
background concentrations. The maximum detected concentrations of arsenic (70.4 mg/kg) and manganese 
(963 mg/kg) exceeded the residential RSL and ecological screening values, these concentrations are only 
slightly above the maximum base background concentrations and therefore are likely attributable to 
naturally‐occurring conditions. The maximum detected concentrations of copper (139 mg/kg) and mercury 
(4.7 mg/kg) exceeded their respective base background concentration and residential RSL and/or ecological 
screening values. 

Surface Soil – Sludge Area 

 No VOCs, SVOCs, or pesticides were detected at concentrations exceeding associated screening values. No 
PCBs or explosives were detected in any surface soil sample within the sludge area. 

 Seventeen inorganic constituents were detected in surface soil within the sludge area, of which three 
exceeded associated screening values. The maximum detected concentrations of chromium (6.2 mg/kg), 
cobalt (8.7 mg/kg), and manganese (245 mg/kg) exceeded their respective residential RSLs; however these 
concentrations were below base background concentrations. 

Subsurface Soil – Inside Buried Debris Boundaries 

 No VOCs were detected exceeding associated screening values. 

 Fourteen SVOCs were detected in subsurface soil within the buried debris boundaries, of which two exceeded 
associated screening values. Detected concentrations of 2,4‐DNT (2,100J µg/kg) and n‐Nitroso‐di‐n‐
propylamine (93J µg/kg) exceeded their respective residential RSL in two subsurface soil samples. 

 Two explosives were detected in subsurface soil within the buried debris boundaries, of which one exceeded 
the associated screening value. Detected concentrations of 2,4,6‐TNT (4,100J µg/kg) exceeded the residential 
RSL in one subsurface soil sample. 

 Seventeen pesticides were detected in subsurface soil within the buried debris boundaries, of which three 
exceeded the associated screening value. Detected concentrations of Alpha‐ beta‐benzene hexachloride (BHC) 
(460 µg/kg), dieldrin (90J µg/kg), and heptachlor (200 µg/kg) exceeded their respective residential RSLs in two 
subsurface soil samples. 

 Two PCBs were detected in subsurface soil within the buried debris boundaries at concentrations that 
exceeded the associated screening value. Maximum detected concentrations of Aroclor‐1254 (79,000 µg/kg) 
and Aroclor‐1260 (4,900 µg/kg) exceeded their respective residential RSLs in three subsurface soil samples. 

 Twenty‐one inorganic constituents were detected in subsurface soil within the buried debris boundaries, of 
which eight exceeded the associated screening value. The maximum detected concentrations of barium 
(27.7 mg/kg) and iron (21,300 mg/kg) exceeded their respective residential RSLs; however, these 
concentrations were below base background concentrations. The maximum detected concentration of arsenic 
(5.6 mg/kg) exceeded the residential RSL; however this concentration is below maximum base background 
concentrations. The maximum detected concentration of cobalt (7.9 mg/kg) exceeded the residential RSL; 
however, this concentration is only slightly above the maximum base background concentrations and 
therefore are likely attributable to naturally occurring conditions. The maximum detected concentrations of 
aluminum (344,000 mg/kg) cadmium (575 mg/kg), chromium (64.6 mg/kg), and copper (15,500 mg/kg) 
exceeded their respective base background concentration and residential RSLs. 
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Subsurface Soil – Outside Buried Debris Boundaries 

 No VOCs, pesticides, PCBs, or explosives were detected at concentrations exceeding associated screening 
values. 

 Sixteen SVOCs were detected in subsurface soil outside the buried debris boundaries, of which three 
exceeded associated screening values. Detected concentrations of benzo(a)pyrene (180J g/kg), 
benzo(b)fluoranthene (300 µg/kg), and dibenz(a,h)anthracene (45J µg/kg) exceeded their respective 
residential RSLs in two subsurface soil samples. 

 Twenty‐three inorganic constituents were detected in subsurface soil outside the buried debris boundaries, of 
which seven exceeded associated screening values. The maximum detected concentrations of aluminum 
(12,400 mg/kg) and chromium (30.9 mg/kg) exceeded their respective residential RSLs and ecological 
screening values; however, these concentrations were below base background concentrations. The maximum 
detected concentrations of arsenic (113 mg/kg) and iron (35,800 mg/kg) exceeded their respective residential 
RSLs; however, these concentrations are slightly above the maximum base background concentrations and 
therefore are likely attributable to naturally occurring conditions. The maximum detected concentrations of 
antimony (3.1 mg/kg) and vanadium (99.3 mg/kg) exceeded their respective base background concentration 
and residential RSL. 

Subsurface Soil – Sludge Area 

 No VOCs, SVOCs, pesticides, PCBs or explosives were detected in any surface soil sample within the sludge 
area. 

 Seventeen inorganic constituents were detected in subsurface soil within the sludge area, of which three 
exceeded associated screening values. The maximum detected concentrations of chromium (6.9 mg/kg), 
cobalt (2.9 mg/kg), and iron (5,820 mg/kg) exceeded their respective residential RSL; however, these 
concentrations were below maximum base background concentrations. 

Groundwater 

Columbia Aquifer 

 No VOCs were detected at concentrations exceeding associated screening values. No SVOCs or PCBs were 
detected in any shallow groundwater samples. 

 Seven pesticides were detected in the shallow groundwater, of which four exceeded the associated screening 
value. Maximum detected concentrations of endosulfan I (0.026J µg/L), gamma‐chlordane (0.0061J µg/L), 
heptachlor epoxide (0.028 µg/L), and methoxychlor (0.036J µg/L) exceeded their respective tap water RSL 
and/or ecological screening value in two monitoring wells. 

 Four explosives were detected in shallow groundwater, of which one exceeded the associated screening 
value.  The detected concentration of RDX (1.78J g/L) exceeded the ecological screening value in one 
monitoring well. 

 Eight total inorganic constituents and nine dissolved inorganic constituents were detected in the shallow 
groundwater, of which one total inorganic and one dissolved inorganic constituent exceeded the associated 
screening value. Detected concentrations of cyanide (5.4 g/L) and dissolved copper (4.2J g/L) exceeded their 
respective ecological screening value in three monitoring wells 

Yorktown Aquifer 

 No VOCs were detected at concentrations exceeding associated screening values. No explosives were 
detected in any of the Yorktown aquifer groundwater samples. 

 Three SVOCs were detected in the Yorktown aquifer, of which one exceeded the associated screening value. 
The detected concentration of di‐n‐octylphthalate (7.1 g/L) exceeded the tap water RSL in one monitoring 
well. 
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 Three pesticides were detected in the Yorktown aquifer, of which two exceeded their associated screening 
values. The detected concentrations of endodulfan I (0.084J µg/L) and heptachlor epoxide (0.0098J µg/L) 
exceeded the tap water RSL and/or ecological screening values in two monitoring wells. 

 Nine total inorganic constituents and eight dissolved inorganic constituents were detected in the Yorktown 
aquifer, of which one total and one dissolved inorganic constituent exceeded the associated screening value. 
Detected concentrations of total manganese (113 g/L) and dissolved manganese (110 g/L) exceeded the tap 
water RSL and ecological screening value; however, the manganese detected in groundwater is likely naturally 
occurring.  

Drainage Soil 

USEPA Region 3 BTAG personnel identified four distinctive grassy surface water drainage features at Site 24 
during a site visit on December 6, 2007.  These drainage areas support surface water only during heavy rain 
events and are comprised of typically dry sediment that is considered for analytical purposes to be soil. Drainage 
soil samples collected during the 2010 RI activities are discussed below.   

 No VOCs, pesticides, or PCBs were detected at concentrations exceeding associated screening values. No 
explosives were detected in any drainage soil samples. 

 Fourteen SVOCs were detected in the drainage soil samples, of which four exceeded the associated screening 
value. Maximum detected concentrations of benzo(a)pyrene (180J µg/kg), benzo(a)anthracene (160J µg/kg), 
benzo(b)fluoranthene (250 µg/kg), and dibenz(a,h)anthracene (45J µg/kg) exceeded their respective 
residential RSLs in three drainage soil samples. 

 Twenty‐two inorganic constituents were detected in the drainage soil samples, of which five exceeded the 
associated screening value. Maximum detected concentrations of aluminum (11,900 mg/kg), cobalt 
(5.1 mg/kg), and iron (15,100 mg/kg) exceeded their respective residential RSL and ecological screening value; 
however, these concentrations were below maximum base background concentrations.  The maximum 
detected concentration of chromium (24.6J mg/kg) exceeded the residential RSL; however, this concentration 
is below the maximum base background concentration. The maximum detected concentration of arsenic 
(151 mg/kg) exceeded the maximum base‐wide background concentration; however, the arsenic is likely 
attributable to its natural occurrence in soils in the region. 

Surface Water 

No surface water features exist at Site 24. 

Sediment 

No sediment exists at Site 24. 

3.2.14.3 Potential Risks  
A summary of the most current risk assessments and risk management considerations from the 1996 SSP for 
exposure to each site medium is provided below. Data from the 2010 investigation will be summarized in a RI 
Report and will be used to further evaluate risk associated with Site 24. 

Soil 

The Human Health Risk Screening conducted as part of the SSP for SSAs 1, 6, 7 and 15 (Baker, 1996d) assessed 
risks to receptors through ingestion. No unacceptable cancer risks (CR = 1.4×10‐5) or non‐cancer hazards 
(HI = 0.79) resulting from exposure to surface soil were identified. Subsurface soil collected from the test pits was 
analyzed independently of other subsurface soil during the risk assessment. Potential unacceptable cancer risks 
(CR = 1.9×10‐4) and unacceptable non‐cancer hazards (HI = 13) identified were primarily associated with exposure 
to Aroclor‐1254 (HQ = 8.5) and cadmium (HQ = 3.5) in test pit subsurface soil. No unacceptable cancer risks 
(CR = 2.5×10‐5) or non‐cancer hazards (HI = 0.89) resulting from exposure to other subsurface soil were identified. 

An ERA has not been conducted for site soil. 



SECTION 3—WPNSTA YORKTOWN SITE AND SSA DESCRIPTIONS 

ES061212083627VBO 3-57 

Groundwater 

Columbia Aquifer 

Existing groundwater data collected from temporary wells as part of the SSP for SSAs 1, 6, 7, and 15 (Baker, 
1996d) are not considered representative of aquifer conditions and should not be used for the purposes of a risk 
assessment because the temporary wells were not constructed with filter packs and were not developed 
(CH2M HILL, 2007a).  

Surface Water 

No surface water features exist at Site 24. 

Sediment 

No sediment exists at Site 24. 

3.2.14.4 Remedial Action(s)  
No CERCLA remedial actions have taken place at Site 24. 

3.2.14.5 Activities Completed in FY2012 
A Draft RI report was prepared in  FY2012.  It is anticipated that the Final RI report will be completed in FY2012.  

3.2.14.6 CERCLA Path Forward  
 Finalize RI Report 
 EE/CA 
 AM 
 RAWP 
 Removal action field work 
 CCR 
 NFA PP/NFA ROD 

Schedule 3‐12 presents the FY2013‐14 schedule for Site 24. 

3.2.15 Site 25—Building 373 Rocket Plant 
3.2.15.1 Site Description  
Site 25, the Rocket Plant (formerly SWMU 25 and SSA 7), is located at the end of Main Road, just east of Felgates 
Creek (Figure 3‐15). Site 25 is relatively flat with a surface depression west of Building 373. The majority of the site 
consists of paved or grassy areas; however, a wooded area lies just west of the surface depression and separates 
the site from Felgates Creek. Groundwater flows westward toward Felgates Creek. Surface water generally flows 
toward Felgates Creek and the surface depression west of Building 373.  

Building 373 is an explosives loading plant. Prior to the 1960’s, wash/rinse water from the cleanup of 
formulation/pouring equipment drained into a settling basin within the building for removal of suspended solids. 
The solids were incinerated and dumped at Site 4 (Burning Pad Residue Landfill). The wash/rinse water was then 
discharged to Felgates Creek through a discharge pipe. This discharge line was plugged in the early 1980s and a 
220‐gallon underground storage tank (UST) was installed to contain the wash/rinse water. The UST was a pre‐cast 
concrete pipe installed vertically into the ground with a bottom section cast in the concrete pipe. Once the tank 
was filled, the water was filtered through a carbon treatment unit and discharged to the sanitary sewer system. 
The use of the UST was curtailed in the early 1980s when it was replaced with an aboveground storage tank (AST), 
installed at the north end of the building. Materials contained within the tanks included binders, stabilizers, and 
explosives.  
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AOC 7 included what is now the Site 25 Rocket Plant in addition to the Group 18 Magazine and the Main Road 
Disposal Area. However, these areas were not recommended for further investigation in the 1996 SSP for SSAs 1, 
6, 7, and 15 (Baker, 1996d). A summary of relevant documents and action milestones for Site 25 is presented in 
the table below. 

Site 25 - Documents and Milestones 
Document Title /Milestone  Author/Date  AR Document Number 

Site Screening Process Report for Site Screening Areas 1, 6, 7 and 15  Baker, 1996  000663 

Final Report at Site Screening Areas 3 and 7  OHM, 1997  000893 
000892 (Appendix D) 

Phase I RI Report for Groundwater at Sites 1, 3, 6, 7, 11, 17, 24, and 25   CH2M HILL, 2007  002158 

Draft Final Round One Remedial Investigation for Sites 23, 24, 25, and 26  Baker, 2008  (Will not be finalized – No AR No.) 

3.2.15.2 Nature and Extent of Potential Contamination  
The wash/rinse water from the cleanup of formulation/pouring equipment was the source of potential 
contamination at Site 25. Previous investigations have included analysis of soil, groundwater, surface water, and 
sediment for TCL VOCs, TCL SVOCs, explosives, pesticides, PCBs, and TAL metals. The most recent data available 
for soil are from the 1996 SSP for SSAs 1, 6, 7, and 15 (Baker, 1996d). The most recent data available for 
groundwater are from the 2007 Phase I RI Report for Groundwater at Sites 1, 3, 6, 7, 11, 17, 24, and 25 
(CH2M HILL, 2007a). A Round One RI was completed in 2008; however, in accordance with partnering team 
agreement, this document will not be finalized and is not discussed further. The current nature and extent of 
contamination for each medium at Site 25, as documented in the above reports, is summarized below. 

Soil 

Surface Soil 

 No PCBs were detected. No VOCs, pesticides, or explosives were detected in either surface or subsurface soil. 

 Twelve SVOCs were detected in surface soil, of which one exceeded associated screening values. Detected 
concentrations of benzo(a)pyrene (170 J µg/kg) exceeded the residential RBC at one sample location; however 
all detected concentrations were below maximum base‐wide background concentrations. 

 Eighteen inorganic constituents were detected in surface soil, of which four exceeded associated screening 
values. Detected concentrations of aluminum (8,270 mg/kg), arsenic (2.7 mg/kg), beryllium (0.33 L mg/kg), 
and manganese (328 L mg/kg) exceeded the residential RBC at one or more locations; however all detected 
concentrations were below maximum base‐wide background concentrations.  

Surface and Subsurface Soil – Soil Borings 

 No VOCs, SVOCs, pesticides, or explosives were detected in either surface or subsurface soil. 

 One PCB was detected in subsurface soil, which exceeded screening values. Detected concentrations of 
Aroclor‐1260 (5,700 K µg/kg) exceeded the RBC in two sample locations. 

 Twenty inorganic constituents s were detected in subsurface soil, of which six were detected at 
concentrations exceeding screening values. Detected concentrations of aluminum (13,300 mg/kg), antimony 
(2.9 L mg/kg), arsenic (32.3 mg/kg), beryllium (1.9 L mg/kg), and manganese (752 L mg/kg) exceeded the RBC 
at one or more sample locations; however, all detected concentrations were below maximum base‐wide 
background concentrations. Detected concentrations of thallium (2 K mg/kg) exceeded the maximum 
background concentration and residential RBC at five sample locations. 

Surface and Subsurface Soil – Test Pits 

 No detected VOCs, SVOCs, pesticides, or explosives exceeded associated screening values. 

 One PCB was detected in subsurface soil, at concentrations that exceeded screening values. Detected 
concentrations of Aroclor‐1260 (980 J µg/kg) exceeded the RBC in two sample locations. 
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 Thirteen inorganic constituents were detected in subsurface soil, of which four were detected at 
concentrations exceeding screening values. Detected concentrations of aluminum (13,600 mg/kg), arsenic 
(5.6 mg/kg), beryllium (0.78 mg/kg), and manganese (443 mg/kg) exceeded the RBC one or more sample 
locations; however all detections were below maximum base‐wide background concentrations.  

Groundwater  

Detected concentrations were screened against maximum base‐wide background concentrations and MCLs in 
order to aid in determining which sites required further investigation. Groundwater was only sampled for 
explosives and inorganic constituents based on historical information. 

Yorktown‐Eastover Aquifer 

 Two explosives were detected, both of which exceeded associated screening values. Detected concentrations 
of HMX (32 μg/L) and RDX (35 μg/L) exceeded the tap water RSL, each at one sample location. No MCLs exist 
for these compounds. 

 Twenty‐one total and twelve dissolved inorganic constituents were detected in groundwater, of which one 
total and two dissolved inorganic constituents exceeded associated screening values. Detected concentrations 
of dissolved (674 μg/L) aluminum and total (7.7 μg/L) and dissolved (1.4 J μg/L) nickel exceeded their 
respective maximum base‐wide background concentration. 

Surface Water 

Tributary to Felgates Creek 

No concentrations were detected in exceedance of screening values were detected in surface water samples. 

Sediment 

Tributary to Felgates Creek 

 No VOCs, pesticides, PCBs, or explosives were detected. 

 Eleven SVOCs were detected in sediment, of which one exceeded associated screening values. Detected 
concentrations of benzo(k)fluoranthene (0.34 J mg/kg) exceeded the sediment ER‐L at one sample location.  

 Twenty inorganic constituents were detected in sediment, of which two exceeded associated screening 
values. Detected concentrations of nickel (21.9 mg/kg) exceeded the sediment ER‐L at one sample location; 
however, all concentrations detected were below maximum base‐wide background concentrations. Detected 
concentrations of arsenic (17.1 mg/kg) exceeded both the maximum base‐wide background concentration 
and the sediment ER‐L at one or more location. 

3.2.15.3 Potential Risks  
A summary of the most current risk assessments and risk management considerations for exposure to each site 
medium is provided below.  

Soil 

The Human Health Risk Screening conducted as part of the 1996 SSP for SSAs 1, 6, 7, and 15 (Baker, 1996d) 
assessed risks to receptors through ingestion.  

Surface Soil 

No unacceptable cancer risks (CR = 1.1×10‐5) resulting from other surface soil were identified. The RME non‐
carcinogenic hazard for future adult residents associated with exposure to surface soil (HI = 1.1) exceeded the 
USEPA target value.  
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Subsurface Soil‐ Soil Borings 

No unacceptable cancer risks (CR = 3.7×10‐5) resulting from other subsurface soil were identified. The RME non‐
carcinogenic hazard for future adult residents associated with exposure to subsurface soil (HI = 1.2) exceeded the 
USEPA target value. 

Subsurface Soil‐ Test Pits 

No unacceptable cancer risks (CR = 3.2×10‐5) resulting from exposure to test pit subsurface soil were identified. 
The RME non‐carcinogenic hazard for future adult residents associated with exposure to test pit subsurface soil 
(HI = 1.6) exceeded the USEPA target value. 

An ERA has not been conducted for site soil. 

Groundwater 

The Human Health Risk Screening conducted as part of the 1996 SSP for SSAs 1, 6, 7, and 15 (Baker, 1996d) 
assessed risks to receptors through ingestion under a potable use scenario. 

Yorktown‐Eastover Aquifer 

Unfiltered groundwater was analyzed independently of filtered groundwater collected during the risk assessment. 
Potential unacceptable cancer risks (CR = 2.4×10‐2) identified were primarily associated with exposure to 1, 1‐DCE 
(CR = 2.2×10‐2) in unfiltered groundwater. Potential unacceptable non‐cancer hazards (HI = 120) identified were 
primarily associated with exposure to aluminum (HQ = 5.6), antimony (HQ = 3.6), arsenic (HQ = 75), manganese 
(HQ = 22), thallium (HQ = 5.3), and vanadium (HQ = 4.2) in unfiltered groundwater. Potential unacceptable cancer 
risks (CR = 3×10‐3) identified were primarily associated with exposure to 1, 1‐DCE (CR = 2.5×10‐3) in filtered 
groundwater. Potential unacceptable non‐cancer hazards (HI = 11) identified were primarily associated with 
exposure to antimony (HQ = 0.91), arsenic (HQ = 1.3), manganese (HQ = 5.7), and thallium (HQ = 2.5) in filtered 
groundwater.  

The ERA conducted as part of the 1996 SSP for SSAs 1, 6, 7, and 15 (Baker, 1996d) did not evaluate groundwater 
because no complete exposure pathway exists. 

Surface Water 

Tributary to Felgates Creek 

An HHRA has not been conducted for surface water. 

The Ecological Risk Screening conducted as part of the 1996 SSP for SSAs 1, 6, 7, and 15 (Baker, 1996d) identified 
no COCs due to exposure associated with surface water. Thus, risks to ecological receptors are considered 
acceptable.  

Sediment 

Tributary to Felgates Creek 

An HHRA has not been conducted for sediment. 

The Ecological Risk Screening conducted as part of the 1996 SSP for SSAs 1, 6, 7, and 15 (Baker, 1996d) identified 
potential unacceptable risk to ecological receptors. The risk (EI = 3.4) is associated with exposure to 
benzo(k)fluoranthene (EQ = 1.3), arsenic (EQ = 1.4), and nickel (EQ = 0.75). 

3.2.15.4 Remedial Action(s) 
The UST, associated piping, and surrounding soils at Site 25 were removed in 1996 (OHM, 1997b). 

3.2.15.5 Activities Completed FY2012 
A draft UFP‐SAP will be submitted to regulatory agencies in FY2012. 
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3.2.15.6 CERCLA Path Forward  
 Finalize UFP‐SAP 
 RI field activities 
 RI Reporting 
 FS/PP/ROD for all media as appropriate 
 RAWP 
 Remedial Action Field Work 
 CCR 
 LTM Work Plan and Implementation, if required 
 LUC RD, as appropriate 
 RACR 

Schedule 3‐13 presents the FY2013‐14 schedule for Site 25. 

3.2.16 Site 26—Building 1816 Mark 48 Waste Otto Fuel Tank 
3.2.16.1 Site Description  
Site 26 (formerly SSA 18) is located in the central portion of the WPNSTA, outside Building 1816 (Figure 3‐16). 
Site 26 includes a 10,000‐gallon concrete UST and network of ancillary drain pipes that were formerly used to 
store waste Otto fuel. This fuel consisted of a mixture of Otto fuel and water, which may have also contained oil, 
denatured ethyl alcohol, detergent, and trace amounts of cyanide, halogenated hydrocarbons, and heavy metals. 
In late 1987, waste Otto fuel was discovered leaking from the tank. The fuel was removed, the tank was cleaned, 
and a RCRA closure permit was filed. In March 1995, the 10,000‐gallon waste Otto fuel UST and a nearby 8,000‐
gallon UST, used to store #2 fuel oil, were removed from the site. Site 26 has been retained as an Installation 
Restoration Program (IRP) site because of chlorinated VOCs detected in shallow groundwater. Depth to 
groundwater in this area is generally 30 feet to the shallow Cornwallis Cave aquifer. The Yorktown confining unit 
is approximately 25 feet thick at Site 26 and separates the Yorktown‐Eastover aquifer from the Cornwallis Cave 
aquifer. The topography at the site is generally flat at about 70 feet msl. A summary of relevant documents and 
action milestones is presented in the table below. 

Site 26 - Documents and Milestones 
Document Title /Milestone  Author/Date  AR Document Number 

Action Memorandum, Site Screening Area 18  Environmental and Safety 
Designs, Inc, 1994  000612 

Soil Assessment Report for Site Screening Area 18  Baker, 1994  000619 

Site Screening Progress Report for Site Screening Areas 2, 17, 18 
and 19  Baker, 1996 

000666 (Volume I) 

000667 (Volume II) 

Draft Final Round One Remedial Investigation Report for Sites 
23, 24, 25, and 26  Baker, 2008  (Will not be finalized –  

No AR No.) 

 

3.2.16.2 Nature and Extent of Potential Contamination  
The source of contamination to site media was the contents of the USTs that were removed in 1995. Previous 
investigations have included analysis of soil and groundwater for TCL VOCs, TCL SVOCs, explosives, pesticides, 
PCBs, and TAL metals. No surface water or sediment analyses were identified at Site 26. The most recent soil data 
available are from the 2008 Construction Completion Report. The most recent soil and groundwater data 
available are from the 1996 SSP for SSAs 2, 17, 18, and 19 (Baker, 1996e). An RI was completed in 2008; however, 
in accordance with partnering team agreement, this document will not be finalized and the results are not 
discussed herein. The current nature and extent of contamination for each media at Site 26, as documented in the 
above reports, is summarized below. 
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Soil 

 No VOCs were detected at concentrations exceeding screening values. Pesticides, PCBs, and explosives were 
not detected in any sample. 

 SVOCs detected consisted of benzo(a)anthracene (1.4 J mg/kg), benzo(b)fluoranthene (1.1 J mg/kg), 
benzo(a)pyrene (0.9J mg/kg), dibenzo(a,h)anthracene (0.14 J mg/kg). However, all of these were detected 
below associated maximum base‐wide background concentrations. 

 Four inorganic constituents were detected at concentrations exceeding screening values. Detected 
concentrations of aluminum (12,600 mg/kg), arsenic (1.6 L mg/kg), and beryllium (0.34 mg/kg), exceeded 
RBCs in one or more samples. However, all detected concentrations were below maximum base‐wide 
background concentrations. Detected concentrations of manganese (548 mg/kg) exceeded both RBCs and 
maximum base‐wide background concentrations in five samples.  

Groundwater 

Cornwallis Cave Aquifer 

 No pesticides, PCBs, or select explosives were detected. No SVOCs were detected at concentrations exceeding 
screening values.  

 Three VOCs were detected in shallow groundwater, of which two exceeded associated screening values. 
Detected concentrations of 1, 1‐DCE (160 µg/L) and 1,1,1‐TCA (310 µg/L) exceeded the RBC and Virginia State 
and Federal MCLs at one or more sample locations.  

 Detected concentrations of total (10,400 µg/L) aluminum, total (3.8 µg/L) arsenic, total (328 µg/L) manganese, 
and total (30.6 µg/L) vanadium exceeded both RBCs in one or more samples. However, all detected 
concentrations detected were below maximum base‐wide background concentrations. Detected 
concentrations of total (81.5 µg/L) chromium exceeded RBCs, State MCLs, and base‐wide background 
concentrations in one or more samples.  

Surface Water 

No surface water exists at Site 26.  

Sediment 

No sediment exists at Site 26.  

3.2.16.3 Potential Risks  
A summary of the most current risk assessments and risk management considerations for exposure to each site 
medium is provided below.  

Soil 

The Human Health Risk Screening conducted as part of the 1996 SSP for SSAs 2, 17, 18 and 19 (Baker, 1996e) 
assessed risks to receptors through ingestion. No unacceptable cancer risks or non‐cancer hazards resulting from 
exposure to surface soil were identified for any receptor. 

An Ecological Risk Screening has not been conducted for site soil. 

Groundwater 

Cornwallis Cave Aquifer 

The Human Health Risk Screening conducted as part of the 1996 SSP for SSAs 2, 17, 18 and 19 (Baker, 1996e) 
assessed risks to receptors through ingestion. Potentially unacceptable cancer risks (CR = 3.6×10‐3) were identified 
associated with exposure to 1, 1‐DCE (CR = 3.6×10‐3). No unacceptable non‐cancer hazards (HI = 0.24) resulting 
from exposure to groundwater were identified.  
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The ERA conducted as part of the 1996 SSP for SSAs 2, 17, 18 and 19 (Baker, 1996d) did not evaluate groundwater 
because no complete exposure pathway exists. 

Surface Water 

No surface water exists at Site 26.  

Sediment 

No sediment exists at Site 26 

3.2.16.4 Remedial Action(s)  
No CERCLA remedial actions have taken place at Site 26. 

3.2.16.5 Activities Completed in FY2012 
A UFP‐SAP will be drafted and submitted to the regulatory agencies in FY2012.. 

3.2.16.6 CERCLA Path Forward 
 Finalize UFP‐SAP 
 RI field activities 
 RI Reporting 
 FS/PP/ROD for all media as appropriate 
 RAWP 
 Remedial Action Field Work 
 CCR 
 LTM Work Plan and Implementation, if required 
 LUC RD, as appropriate 
 RACR 

Schedule 3‐14 presents the FY13‐14 schedule for Site 26. 

3.2.17 Site 31—Barracks Road Landfill Industrial Area 
3.2.17.1 Site Description 
Site 31 (formerly AOC 23) consists of an industrial area northwest of Site 12 and SSA 15 (Figure 3‐17). The 
topography of Site 31 slopes to the northwest toward an unnamed creek. The area is predominantly paved with 
asphalt or covered in gravel. Wooded areas are present on both the northwest and southeast sides of the study 
area. The industrial area consists of four large buildings (Buildings 3 through 6) and several smaller buildings. 
Building 3 houses a paint booth, blast booth, satellite accumulation area for aerosol paint cans, and parts washer 
and is currently used for wing and fin repair. The building was also historically used as a missile component 
rework facility and a boiler plant. Building 4 is currently used as a storage warehouse. The building was historically 
used for container repair and testing. Building 5 is currently used for administrative and training purposes and was 
historically used for mine and depth charge rework. Building 6 is currently used to support public works and 
utilities maintenance and was historically used for missile component rework and equipment maintenance. 
Railroad tracks lie to the northwest of the buildings. A UST that used to contain waste oil was previously located 
by the northern corner of Building 5, but was removed in December 1993 (Baker, 1997g). Two other USTs and one 
AST were also located onsite and were used for storage of heating oil.  

Site 31 was formerly known as either AOC 23 or the area upgradient of Site 12 and was associated with Site 12 
until September 2006. At that time a consensus statement was signed indicating the VOC concentrations detected 
in groundwater were unrelated to Site 12 based on historical site use and spatial distribution. The presence of 
VOCs was attributed to the industrial area operations upgradient of Site 12. This area is being investigated 
independently of Site 12. The site is bounded on the east and west sides by surface drainage features and the site 
topography that slopes downward toward these surface water features. The site is located on a groundwater 
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divide with groundwater flowing in both westerly and easterly directions.  A summary of relevant documents and 
action milestones is presented in the table below. 

Site 31 - Documents and Milestones 

Document Title /Milestone  Author/Date  AR Document Number 

Study Area Analysis  USEPA, 1992  000289 

Round One RI Report for Sites 1‐9, 11, 12, 16‐19, and 21  Baker and Weston, 1993  000313 

Operable Unit Evaluation Report  Baker, 1993  001060 

Round Two RI Report Site 12  Baker, 1996  000640 

AOC 22, Site 12, and SSA 2, SSA 19 and King Creek Independent 
Sampling and Risk Screening Report  Black & Veatch, 1996  000669 

Feasibility Study Report Site 12   Baker, 1996  000647 

Proposed Remedial Action Plan Site 12  Baker, 1996  000654 

Record of Decision, Operable Unit Nos. III, IV, and V, Site 12   Baker, 1997  000871 

Construction Closeout Report for Site 12 – Area A  OHM, 1998  001154 

Long‐Term Monitoring Report, Site 12  Baker, 2000  001219 

Site 12 Long‐Term Monitoring Report ‐ 1998‐2000   Baker, 2005  002078 

Partnering Team Consensus Statement 9‐1‐06‐45  ‐‐‐‐‐  N/A 

Work Plan, Site Assessment, Area Upgradient of Site 12  CH2M HILL, 2007  002150 

Site Assessment Report Area of Concern 23  CH2M HILL, 2008  002425 

 

3.2.17.2 Nature and Extent of Potential Contamination  
Previous investigations included VOC analysis of surface water, sediment, and groundwater for TCL VOCs, TCL 
SVOCs, explosives, pesticides, PCBs, and TAL metals. The most recent groundwater, surface water, and sediment 
data available are from the 2009 Site Assessment Report AOC 23 (CH2M HILL, 2008g); however, an investigation is 
planned to evaluate indoor/ outdoor air, subslab gas, subsurface soil, groundwater, surface water, and sediment. 
The current nature and extent of contamination for each medium at Site 31, as documented in the above reports, 
is summarized below. 

Soil 

Soil was not considered a medium of concern at the site and was not addressed as part of Site 31 investigations. 

Groundwater  

Columbia Aquifer 

 Nine VOCs were detected in groundwater monitoring well samples, of which PCE (3.4J µg/L), TCE (5,900 µg/L), 
cis‐1,2‐DCE (260 µg/L), 1,1‐DCE (12 µg/L), and VC (22 µg/L) were detected at concentrations exceeding their 
respective RSLs and/or MCL in one or more samples. Six VOCs were detected in the DPT groundwater 
samples, of which chloromethane (2.5 J µg/L), and TCE (7,300 J µg/L) exceeded their respective RSL and/or 
MCL in one or more sample. 

 Three SVOCs were detected in groundwater monitoring well samples, of which only carbazole (18 µg/L) was 
detected at concentrations exceeding the associated tap water RSL; however, Site 31 is not the likely source 
of any of these chemicals as they were not detected in the vicinity of the industrial area. 
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 No pesticides or PCBs were detected in groundwater samples. Several explosives were detected in 
groundwater; however, since all detected explosives were in samples from monitoring wells downgradient of 
the landfill areas, Site 31 does not appear to be the source of explosives at this site.  

 Five inorganic constituents were each detected at concentrations greater than corresponding screening 
values. Total (11.2 µg/L) arsenic, total (1,680 µg/L) chromium, total (19 µg/L) lead, total (4,820 µg/L) and 
dissolved (4,340 µg/L) manganese and total (1,040 µg/L) nickel were detected at concentrations exceeding 
their respective MCL and/or RSL in one or more groundwater samples.  

Groundwater Seeps 

Groundwater seep samples were only analyzed for the presence of VOCs. Two VOCs, TCE (130 µg/L), and VC 
(1 J µg/L) were detected at concentrations exceeding their respective RSL and/or MCL in one or more samples. 
Results indicate the migration of groundwater contaminants toward surface water bodies to the east and west of 
the industrial area, further confirming the groundwater divide at the site and the groundwater flow to the east 
and west. 

Surface Water 

Surface water samples were only analyzed for the presence of VOCs.  

Tributary to Ballard Creek 

No VOCs were detected at concentrations above associated screening values. 

Sediment 

Sediment samples were only analyzed for the presence of VOCs and AVS/SEM.  

Tributary to Ballard Creek 

No VOCs were detected at concentrations exceeding associated screening criteria. 

3.2.17.3 Potential Risks 
At the present time, neither an HHRA nor an ERA has been completed at Site 31. 

3.2.17.4 Remedial Action(s) 
Based on indoor air samples collected in January and March 2012, which indicated short‐term exposure to TCE in 
air, the Navy removed occupants from Sheds 3 and 6 and Building 371.  A remedial action contractor was tasked 
with sealing cracks that were identified as potential pathways.  Resampling following this task indicated that 
indoor air levels for TCE in Sheds 3 and 6 remained above unacceptable levels, while levels in Building 371 were 
below acceptable USEPA RSLs.  Both Sheds 3 and 6 remain unoccupied as the Navy continues to evaluate long‐
term actions for these sheds.   

3.2.17.5 Activities Completed in FY2012 
A UFP‐SAP for Site 31 was completed in October 2011 to collect samples from the following media: surface water, 
sediment, soil, indoor air, outdoor air, and subslab vapor and indoor air. All surface water, sediment, and soil 
samples were collected in January/February 2012. The vapor intrusion investigation (Phase 1) began in January 
2012; the Phase 1 investigation included building surveys of Sheds 3 through6 and Buildings 371, 1803, and 1804, 
followed by the collection of subslab samples from each building. Additionally, indoor and outdoor air samples 
were collected associated with the occupied building at the site (Sheds 3, 5, 6 and Building 371).  

Based on the preliminary results from the indoor air results within occupied buildings at the site, Shed 3 and Shed 
6 were evacuated.  In addition, the expansion joints for Shed 6 were resealed, and the building was resampled in 
March 2012. The March indoor air results detected concentrations of TCE above action limits set by USEPA.  Based 
on the results of the March sampling, Building 371 expansion joints were resealed and the building was resampled 
because all indoor air sample locations were nondetect.  Building 687 was evaluated in March 2012 (conducted 



SITE MANAGEMENT PLAN FISCAL YEARS 2013 - 2014 

3-66 ES061212083627VBO 

building survey, collected indoor/outdoor air samples) because of its proximity to the site, and all COCs were 
nondetect in the indoor air samples.  A Phase II Work Plan was prepared to identify the soil source areas, further 
delineate the groundwater plume, and identify the impacts to surface water and sediment.  

3.2.17.6 CERCLA Path Forward 
 Phase II RI field activities 
 RI Reporting 
 Soil Source Area Removal Action 
 FS/PP/ROD for all media as appropriate 
 RAWP 
 Remedial Action Field Work 
 CCR 
 LTM Work Plan and Implementation, if required 
 LUC RD, as appropriate 
 RACR 

Schedule 3‐15 presents the FY2013‐14 schedule for Site 31. 

3.2.18 Site 32—Wetlands Downgradient of Beaver Pond  
3.2.18.1 Site Description 
Site 32 (formerly SSA 25) is located in the extreme eastern portion of WPNSTA Yorktown (Figure 3‐18). The area is 
approximately 5.6 acres, and is located between two impounded portions of Ballard Creek: a natural beaver dam 
(Impoundment No. 1) which forms the eastern edge of Beaver Pond and a second impoundment approximately 
750 feet downgradient (Impoundment No. 2), whose history of construction has not been determined. Ballard 
Creek is hydraulically connected for its entire length. Water flows from the erosive, upgradient areas down to 
Beaver Pond, then over a low area along the northern edge of the beaver dam into the downgradient wetlands, 
and then through a break in the southern edge of the second impoundment towards the York River. The second 
impoundment restricts tidal influences from the York River, though the break allows some interaction, the 
magnitude of which has varied over time. The centerline of Ballard Creek, which meanders throughout the area, 
marks the property boundary between WPNSTA and the National Parks Service’s (NPS) Colonial National Historic 
Park. Based on its location on Ballard Creek between the two impoundments, the wetlands represent a low 
energy, bottomland depositional habitat. The topography is characterized by a broad, flat area between steep 
upland slopes with elevations on the order of 30 to 50 feet amsl. 

During its operational period, the STP No. 2 trickling filter discharged via a regulated outfall directly to the wetland 
area. The trickling filter was installed in 1952 and reportedly managed sanitary waste and used elemental mercury 
(approximately 4 to 6 ounces) as a water seal in the pivot point. Though this seal was maintained, it is likely that 
mercury leaked into the trickling filter tank and was subsequently discharged to Site 32 via the STP outfall. It is 
assumed that treatment operations ceased in the early 1970s, as mercury‐sealed trickling filters were banned 
from use in the state of Virginia in 1971. STP No. 2, prior to being dismantled and removed in 2000, was an 
inactive treatment plant consisting of a clarifier, settling tanks, and sludge drying beds. The former STP No. 2 
clarifier and settling tanks were filled with rainwater and substantial vegetation was growing in drying beds during 
early assessment activities associated with the WPNSTA ERP (early 1990s). Beaded elemental mercury was 
discovered around the base of the trickling filter during the demolition process. Twelve drums of mercury‐
contaminated soils were disposed of and confirmation samples indicated no residual mercury contamination 
following the removal of the STP buildings and infrastructure. A summary of relevant documents and action 
milestones is presented in the table below. 
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Site 32 - Documents and Milestones 

Document Title /Milestone  Author/Date  AR Document Number 

Consensus Statement 5‐18‐04‐37  May 18, 2004  N/A 

Consensus Statement 8‐17‐05‐42  September 26, 2005  001739 

Final Project Plans Step 3B and 4 of the BERA   Baker, 2005  001873 

Site 12 Final Long‐term Monitoring (LTM) Report (1998‐2003)  Baker, 2005  002078 

Final Steps 6 and 7 of the Aquatic BERA  CH2M HILL, 2008  002412 

Final Engineering Evaluation/Cost Analysis Site Screening Area 25   CH2M HILL, 2009  000104 

Draft Final Construction Completion Report Removal Action at Site 32 

No Further Action ROD for Site 32 Wetlands Area Downgradient of 
Beaver Pond 

Shaw, 2009 

Navy, 2011 

000113 

000255 

 

3.2.18.2 Nature and Extent of Potential Contamination 
Historical discharge from the former STP No. 2 was the source of potential contamination to sediment and surface 
water at Site 32. Because discharge occurred directly into the wetland area, soil and groundwater were not 
considered media of concern at the Site. Previous investigations have included analysis of sediment, and surface 
water for VOCs, SVOCs, explosives, pesticides, PCBs, and inorganic constituents. The most recent surface water 
data are from the Steps 6 and 7 of the Aquatic Baseline Ecological Risk Assessment (CH2M HILL, 2008h). The most 
recent sediment data available are from the 2009 CCR Removal Action at Site 32 (Shaw, 2009c). Mercury is 
considered to be the primary COC at Site 32. The current nature and extent of contamination for each medium at 
Site 32, as documented in the above reports, is summarized below.  After STP No. 2 was demolished, mercury‐
contaminated soil beneath the trickling filter was removed.  However, documentation of confirmation samples is 
not available.  Therefore, the Navy agreed to collect soil and groundwater samples from the area upgradient of 
the wetlands of Site 32.  These media are currently being evaluated as part of an SI. 

Soil 

Soil is currently being evaluated as part of an SI.  

Groundwater 

Groundwater is currently being evaluated as part of an SI. 

Surface Water 

Ballard Creek 

Total mercury (0.126J μg/L) was detected at one sample location, at concentrations exceeding the BTAG screening 
value. No dissolved mercury was detected at any sample location.  

Sediment 

Ballard Creek 

During the development of the EE/CA (CH2M HILL, 2009d), RGs were developed for cadmium, mercury, and silver 
identified in sediment during previous investigations to be protective of a future unrestricted land use scenario. A 
removal action was conducted beginning in July 2009 to remove and dispose of contaminated sediment. 

Post‐removal action confirmation samples indicated that concentrations of all COCs were below established RGs 
following the completion of removal activities in September 2009.  
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3.2.18.3 Potential Risks 
A summary of the most current risk assessments and risk management considerations for exposure to each site 
medium is provided below.  

Soil 

Soil risk will be evaluated as part of the SI. 

Groundwater 

Groundwater risk will be evaluated as part of the SI. 

Surface Water 

Ballard Creek 

The HHRA conducted as part of the EE/CA (CH2M HILL, 2009d) assessed risk to receptors from exposure to 
inorganic constituents. The full suite inorganic dataset collected as part of the 2008 BERA (CH2M HILL, 2008h) was 
compared to the freshwater Federal WQC, tap water RSLs × 10, and MCLs. This evaluation identified no chemicals 
that are present in surface water above any of these screening criteria, and, as such, there are no potential human 
health risks from exposure to surface water. 

The BERA conducted as part of the EE/CA (CH2M HILL, 2009f) found negligible risk for benthic invertebrates, 
amphibians, and fish indicator species based on a comparison of date to screening values. Thus, risks to ecological 
receptors are considered acceptable. 

Sediment 

Ballard Creek 

The removal action conducted at Site 32 reduced concentrations of all COCs to below established RGs previously 
agreed upon by the Navy and the USEPA, in partnership with the VDEQ. Concentrations of COCs on site have been 
reduced to levels allowing for unrestricted land use.  

3.2.18.4 Remedial Action(s) 
An NTCRA was initiated in 2009 to remove contaminated sediment. A total of 1,361 cy (2,041 tons) of 
contaminated sediment was disposed of from Site 32. Following excavation, the area was backfilled with a 
3:1 mixture of sand and topsoil, graded, and revegetated with Smooth Alder, Buttonbush, and Bald Cypress. 
Restoration activities for the embankment and hillside included backfilling, compacting, grading, fertilizing, and 
seeding with a grass seed mixture of Annual Rye Grass, Partridge Pea, Switchgrass, and Virginia Wild Rye Grass 
(Shaw, 2009c).  

3.2.18.5 Activities Completed in FY2012 
A UFP‐SAP was completed for an upgradient soil and groundwater SI.  Field work, including surface and 
subsurface soil sampling and groundwater sampling, has been performed.  Currently Site 32 is still in the SI phase.    

3.2.18.6 CERCLA Path Forward 
 SI Report 

Schedule 3‐16 presents the FY13‐14 schedule for Site 32. 

3.2.19 Site 33—Sand Blasting Grit Area 
3.2.19.1 Site Description 
Site 33 (formerly SSA 22 and AOC 4) consists of approximately 0.5 acres located in the eastern portion of WPNSTA 
Yorktown. Site 33 is bounded to the east and north by Bollman Road, to the south by the former location of 
Building 530, and to the west by unused land (Figure 3‐19). A sand blast grit area was adjacent to Building 530, 
which operated between 1945 and the early to mid 1980s. Bomb fins and wings, inert bomb casings, and various 
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other inert ordnance items were grit blasted in a blasting booth inside Building 530, and outside at the northern 
end of the building. Grit blasting material may have been composed of coal slag or steel grit. The blasting booth 
within the building used a dust collector; accumulated dust may have been deposited in the vicinity of the 
northern side of Building 530. Buried waste material, including metal slag and other debris, was observed along 
the northern and western portions of Site 33 during a site visit in February 2010.  Site 33 is a mostly cleared grassy 
area that is generally flat in topography. There are no surface water bodies associated with this site. A summary of 
relevant documents and action milestones is presented in the table below. 

Site 33 - Documents and Milestones 

Document Title /Milestone  Author/Date  AR Document Number 

Navy Final Recommendation for Areas of Concern (SSA 22 is identified as Area of 
Concern 4) 

P.A. Rakowski,  P.E., 
1995  000355 

Site Screening Process Report for Site Screening Areas 3, 4, 5, 9, 10, 20, 21, 22, 23, 
and 24  Baker, 2001 

001350 (Volume I) 
 001351 (Volume II) 
 001352 (Volume III) 

Remedial Action Report for Sites 1 and 3 and Site Screening Area 22  OHM, 2001  001091 

 

3.2.19.2 Nature and Extent of Potential Contamination 
Potential contamination at Site 33 is related to sand blasting activities within and near former Building 530 and 
the grit pile that was possibly located in the north corner of Building 530. Previous investigations have included 
analysis of soil and groundwater for VOCs, SVOCs, explosives, pesticides, PCBs, and metals. The most recent soil 
and groundwater data available are from the 2001 SSP for SSAs 3, 4, 5, 9, 10, 20, 21, 22, 23, and 24 (Baker, 2001c). 
The current nature and extent of contamination for each medium at Site 33, as documented in the above reports, 
is summarized below. 

Soil 

A removal action was conducted beginning in July 1999 to remove and dispose of lead contaminated soil. 

Post‐removal action confirmation samples indicated that concentration of lead was below established RG and 
allowed for the unrestricted use of the site following the completion of removal activities in August 1999. An NFA 
Decision Summary for soil was signed in May 2004 (Baker, 2004b). 

Groundwater 

Only one monitoring well was installed at Site 33; however, it was abandoned as part of the removal action. 

Cornwallis‐Cave Aquifer 

 No SVOCs, pesticides, or PCBs were detected. 

 Four VOCs were detected in groundwater at concentrations exceeding associated screening values. 1,1‐DCE 
(2 J µg/L), total 1,2‐DCE (6 J µg/L), chloroform (5 J µg/L), and TCE (200 µg/L) were detected at concentrations 
exceeding the associated RBC values. 

 Seven inorganic constituents were detected in groundwater at concentrations exceeding associated screening 
values. Total (45,000 µg/L) and dissolved (4, 120 µg/L) aluminum, dissolved (5.3 µg/L) arsenic, dissolved 
(28.8 µg/L) barium, total (3.8 µg/L) beryllium, total (137 µg/L) chromium, total (88,500 µg/L) and dissolved 
(7,230 µg/L) iron, total (48.5 µg/L) lead, total (756 µg/L) and dissolved (210 µg/L) manganese, and total 
(210 µg/L) vanadium were detected at concentrations exceeding the associated background and RBC values. 

Surface Water 

No surface water features are present at Site 33. 
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Sediment  

No sediment is present at Site 33. 

3.2.19.3 Potential Risks  
A summary of the most current risk assessments and risk management considerations for exposure to each site 
medium is provided below.  

Soil 

The HHRA conducted as part of the 2001 SSP for SSAs 3, 4, 5, 9, 10, 20, 21, 22, 23, and 24 (Baker, 2001c) assessed 
risk to receptors through ingestion of surface and subsurface soil. Potential unacceptable non‐cancer hazards 
were identified for future residents. The non‐carcinogenic hazard for future residents associated with exposure to 
surface soil (HI = 14) is above the acceptable HI of 1.0. The hazard is primarily associated with ingestion of 
antimony (HQ = 4), cadmium (HQ = 1.1), chromium (HQ = 2), and iron (HQ = 5.1). The non‐carcinogenic hazard for 
future residents associated with exposure to subsurface soil (HI = 1.3) exceeds the acceptable HI of 1.0. The 
hazard is primarily associated with ingestion of arsenic (HQ = 0.43) and iron (HQ = 0.83); however, the maximum 
detected concentrations for these constituents were less than maximum base‐wide background concentrations. 

No ERA has been completed to date. 

Groundwater  

The HHRA conducted as part of the 2001 SSP for SSAs 3, 4, 5, 9, 10, 20, 21, 22, 23, and 24 (Baker, 2001c) assessed 
risk to receptors through ingestion of filtered and unfiltered groundwater.  

Cornwallis‐Cave Aquifer 

Potential unacceptable non‐cancer hazards and cancer risks were identified for future residents. The non‐
carcinogenic hazard for future residents associated with exposure to unfiltered groundwater (HI = 19) is above the 
acceptable HI of 1.0. The hazard is primarily associated with ingestion of total aluminum (HQ = 1.2), arsenic 
(HQ = 7.7), chromium (HQ = 0.76), iron (HQ = 8), manganese (HQ = 0.9), and vanadium (HQ = 0.81). In addition, 
the carcinogenic risk for future residents associated with exposure to unfiltered groundwater (CR = 2.1×10‐3) is 
above USEPA’s target risk range of 10‐6 to 10‐4. The risk is primarily associated with ingestion of TCE 
(CR = 1.4×10‐4) and total arsenic (CR = 1.9×10‐3). The non‐carcinogenic hazard for future residents associated with 
exposure to filtered groundwater (HI = 1.5) is above the acceptable HI of 1.0. The hazard is primarily associated 
with ingestion of dissolved aluminum (HQ = 0.11), arsenic (HQ = 0.48), iron (HQ = 0.66) and manganese 
(HQ = 0.25). In addition, the carcinogenic risk for future residents associated with exposure to filtered 
groundwater (CR = 3.4×10‐4) is above USEPA’s target risk range of 10‐6 to 10‐4. The risk is primarily associated with 
ingestion of TCE (CR = 1.4×10‐4) and dissolved arsenic (CR = 1.2×10‐4).  

The ERA conducted as part of the 2001 SSP for SSAs 3, 4, 5, 9, 10, 20, 21, 22, 23, and 24 (Baker, 2001c) did not 
assess risk posed to ecological receptors due to groundwater exposure because no complete exposure pathway 
was identified.  

Surface Water 

No surface water features are present at Site 33. 

Sediment  

No sediment is present at Site 33. 

3.2.19.4 Remedial Action(s) 
A removal action was initiated in July 1999 to excavate lead‐contaminated soil and sandblasting grit between 
6 inches and 2 ft bgs. Post‐excavation samples were collected from the floor of the excavation areas and 
compared to the established RG. Based on post‐removal analytical results and comparison to the RGs, the RG was 
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met and excavation was discontinued. In total 649 tons of contaminated soil and grit were removed (OHM, 
2001a). An NFA Decision Summary for soil was signed in May 2004 (Baker, 2004b). 

3.2.19.5 Activities Completed in FY2012 
Site 33 is currently in the SI phase. A UFP‐SAP is being developed for Sites 9, 19, and 33 and is anticipated to be 
completed in FY2012.  

3.2.19.6 CERCLA Path Forward 
 Finalize UFP‐SAP for Site 33 
 Fieldwork/sample collection for RI 
 RI Report 
 EE/CA 
 AM 
 Removal Action 
 CCR 
 NFA PP/NFA ROD 

Schedule 3‐17 presents the FY2012‐13 schedule for Site 33. 

3.2.20 Site 34—Building 537 Discharge to Felgates Creek 
3.2.20.1 Site Description 
Site 34 (formerly SSA 14), the Building 537 Discharge to Felgates Creek, is approximately 0.4 acres and is located in 
the north‐central portion of WPNSTA Yorktown (Figure 3‐20). A one‐lane asphalt road circles around Buildings 
458, 459, 460, 537, and 651, which are concrete bunkers set into a hillside. South of the road, the sparsely 
wooded terrain slopes steeply to a flat marsh wetland area north of the main channel of the Eastern Branch of 
Felgates Creek. Site 34 consists of a pipe which originates at Building 537 and extends south to Felgates Creek. 
Nitramine‐contaminated wastewater was reportedly discharged through the pipe.  

The surface geology at Site 34 consists of approximately ten feet of silt and clay consistent with the Yorktown 
confining unit. This clay unit overlies the Yorktown‐Eastover aquifer, which consists predominantly of sand, but 
includes an approximately ten feet thick clay lens between 30 and 40 feet bgs at Site 34. Depth to groundwater at 
the site is between 10 and 12 feet bgs. Groundwater and surface water flow south toward the Eastern Branch of 
Felgates Creek. A summary of relevant documents and action milestones is presented in the table below. 

Site 34 - Documents and Milestones 

Document Title /Milestone  Author/Date  AR Document Number 

Relative Risk Ranking System, Data Collection Investigation  Baker, 1995  000675 

Round Two Remedial Investigation Report for Sites 2, 8, 18, and Site Screening Area 14  Baker, 2004  001548 (Volume I) 
 001549 (Volume II) 

EE/CA for Contaminated Soil and Sediment at Site 8 and SSA 14  Baker, 2005  002076 

Action Memorandum for Contaminated Soil and Sediment at Site 8 and SSA 14  Baker, 2005  001871 

Work Plan Interim Removal Action at Site 8 and SSA 14  Shaw, 2006  001890 

Draft Final Construction Completion Report  Shaw, 2009  Draft – No AR No. 

SSA 14 Removal Action and Confirmation Sampling Summary Technical Memorandum  CH2M HILL, 2009  Draft – No AR No. 

Final Remedial Investigation Report for Groundwater at Sites 8 and 34  CH2M HILL, 2011b  000246 
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3.2.20.2 Nature and Extent of Potential Contamination 
The primary source of contamination was wastewater discharged from the Building 537 pipeline. Previous 
investigations have included analysis of soil, groundwater, sediment, and surface water for TCL VOCs, TCL SVOCs, 
explosives, pesticides, PCBs, and TAL metals. The most recent soil data available are from the 2009 Construction 
Completion Report (Shaw, 2009a). The most recent groundwater, surface water, and sediment data available are 
from the RI for Groundwater at Sites 8 and 34 (CH2M HILL, 2011b). Surface water and sediment samples were 
collected near Site 34 as part of an overall evaluation of surface water related to Sites 8 and 34, as they are 
adjacent to each other and contribute runoff and groundwater discharge to the Eastern Branch of Felgates Creek. 
The current nature and extent of contamination for each medium at Site 34, as documented in the above reports, 
is summarized below. 

Soil 

During the development of the EE/CA (Baker, 2005c), RGs protective of unrestricted land use scenario receptors 
were developed for COCs identified in soil during the previous investigations. A removal action was conducted 
beginning in February 2007 to remove and dispose of contaminated soil. 

Post‐removal action confirmation samples indicated that concentrations of all COCs were below established RGs 
following the completion of removal activities in September 2008. 

Groundwater  

Groundwater at Site 34 was not analyzed for SVOCs, pesticides, or PCBs based on historical information. 

Yorktown‐Eastover Aquifer 

 Eleven VOCs were detected in groundwater, of which six exceeded their respective MCL. Detected 
concentrations of 1,1,2‐ TCA (1.6 J μg/L), 1,1‐DCA (47 μg/L), 1,2‐DCA (2.5 J μg/L), PCE (4.2 J μg/L), TCE 
(1,400 μg/L), and cis‐1,2‐DCE (130 μg/L) exceeded the tap water RSL and/or MCL at one or more sample 
locations. Data indicates that VOCs are limited to the upper portions of the aquifer.  

 Six explosives were detected in groundwater, of which two exceeded associated screening values. Detected 
concentrations of nitrobenzene (13 μg/L) and RDX (34 μg/L) exceeded the tap water RSL at one or more 
locations. One or more of the six explosives were detected in every shallow well at the site. 

 Eighteen total and twelve dissolved inorganic constituents were detected in groundwater, of which two total 
and one dissolved inorganic constituents exceeded associated screening values. Detected concentrations of 
total (33.1 μg/L) and dissolved (4.9 J μg/L) arsenic and total (151 μg/L) chromium were detected 
concentrations greater than the corresponding RSL and/or Federal MCLs.  

Surface Water  

Eastern Branch of Felgates Creek 

 No SVOCs, pesticides, or PCBs were detected. No explosives were detected at concentrations exceeding 
associated screening values. 

 Four VOCs were detected in surface water, of which one exceeded associated screening values. Detected 
concentrations of TCE (43 μg/L) exceeded the tap water RSL multiplied by 10.  

 Eighteen total and twelve dissolved inorganic constituents were detected in surface water, of which five total 
and three dissolved inorganic constituents exceeded associated screening values. Detected concentrations of 
total (2,520 μg/L) and dissolved (317 μg/L) aluminum, total (7.9 J μg/L) and dissolved (4.7 K μg/L) arsenic, total 
(42.8 J μg/L) and dissolved (38 J μg/L) barium, total (2,880 K μg/L) iron, and total (1.2 J μg/L) silver exceeded 
ecological screening values and/or tap water RSLs×10 at one or more sample location. 
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Sediment 

Eastern Branch of Felgates Creek 

During the development of the EE/CA (Baker, 2005c), a RGs were developed for BEPH and selenium, the identified 
COCs in sediment during the previous investigations. A removal action was conducted beginning in February 2007 
to remove and dispose of contaminated soil and sediment. 

Following the completion of removal activities, post‐removal action confirmation samples indicated that all COCs 
were below established RGs. Additional sediment samples were collected within the Eastern Branch of Felgates 
Creek as part of the RI for Groundwater at Sites 8 and 34(CH2M HILL, 2011b) in order to assess potential transport 
of contaminants from groundwater to nearby sediment.  

 No pesticides, PCBs, or explosives were detected.  

 Three VOCs were detected in sediment, one of which exceeded associated screening values. Detected 
concentrations of carbon disulfide (13 J μg/kg) exceeded the ecological screening value in one sample. These 
chemicals were also detected in a sample from one upstream reference location. Consequently, these 
chemicals are not believed to be site‐related. 

 Twenty inorganic constituents were detected, of which five exceeded associated screening values. Detected 
concentrations of aluminum (26,500 μg/kg), arsenic (13 μg/kg), manganese (389 J μg/kg), mercury (1.2 μg/kg), 
and silver (1.2 J μg/kg ) exceeded the ecological screening value at one or more sample locations.  

3.2.20.3 Potential Risks 
A summary of the most current risk assessments and risk management considerations for exposure to each site 
medium is provided below.  

Soil 

The removal action conducted at Site 34 reduced concentrations of all COCs to below established RGs previously 
agreed upon by the Navy and USEPA, in partnership with the VDEQ. Following the completion of the removal 
action, no unacceptable risk is posed to current or future receptors due to exposure to soil and NFA for soils is 
required. 

Groundwater  

The HHRA conducted as part of the RI for Groundwater at Sites 8 and 34 (CH2M HILL, 2011b) assessed risk to 
receptors through ingestion, dermal contact, and inhalation of vapors. Per EPA guidance, carcinogenic risks were 
only calculated for lifetime child/adult residents. 

Yorktown‐Eastover Aquifer 

Potential unacceptable non‐cancer hazards were identified for future adult and child residents. Potential 
unacceptable cancer risks were identified for lifetime child/adult residents. The RME non‐carcinogenic hazard for 
future adult residents associated with exposure to groundwater (HI = 1.4) is above the acceptable HI of 1.0. 
However, there are no individual COPCs or target organ/effects with HIs exceeding 1.0. In addition, the CTE non‐
carcinogenic hazard (HI = 0.47) is below the acceptable HI. The RME non‐carcinogenic hazard for future child 
residents associated with exposure to groundwater (HI = 3.0) exceeds the acceptable HI of 1.0. This hazard is 
primarily associated with ingestion of arsenic (HQ = 1.0). The CTE non‐carcinogenic hazard (HI = 1.2) also exceeds 
the acceptable HI of 1.0; however, there are no individual COPCs or target organ/effects with HIs exceeding 1.0. 
The RME carcinogenic risk for lifetime child/adult residents associated with exposure to groundwater 
(CR = 6.0×10‐4), associated with primarily with ingestion of TCE and arsenic, exceeds the acceptable risk range of 
10‐6 to 10‐4. The CTE carcinogenic risk (CR = 1.2×10‐4) also exceeds the acceptable risk range. 

The ERA did not assess risk posed to ecological receptors due to groundwater exposure because no complete 
exposure pathway was identified.  
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Surface Water  

Eastern Branch of Felgates Creek 

The HHRA conducted as part of the RI for Groundwater at Sites 8 and 34 (CH2M HILL, 2011b) assessed risk to 
receptors through incidental ingestion and dermal absorption. No unacceptable cancer risks or non‐cancer 
hazards resulting from exposure to surface water were identified for any receptor.  

The ERA conducted as part of the RI for Groundwater at Sites 8 and 34 (CH2M HILL, 2011b) identified no COCs due 
to direct contact or food web exposure associated with surface water. Thus, risks to ecological receptors are 
considered acceptable.  

Sediment 

Eastern Branch of Felgates Creek 

The removal action conducted at Site 34 reduced concentrations of all COCs to below established RGs previously 
agreed upon by the Navy and the USEPA, in partnership with the VDEQ. The HHRA conducted as part of the RI 
Report for Groundwater assessed risk to receptors through incidental ingestion and dermal absorption. No 
unacceptable cancer risks or non‐cancer hazards resulting from exposure to sediment were identified for any 
receptor. Therefore, no unacceptable risk is posed to current or future receptors due to exposure to soil and NFA 
for sediment is required. 

The ERA conducted as part of the RI for Groundwater at Sites 8 and 34 (CH2M HILL, 2011b) identified no COCs due 
to direct contact or food web exposure associated with sediment. Thus, risks to ecological receptors are 
considered acceptable. However, the purpose of this RI was specifically to address discharges from groundwater 
into other media and direct impacts to groundwater itself. Mercury was detected at elevated levels in sediment; 
however, it was not considered a groundwater contaminant at this site.  It is believed that the mercury in 
sediment is a result of runoff from contaminated soil, which has since been removed to accepted clean‐up levels. 
Consequently, the two sediment samples located in this area (YSA14‐SD04 and YSA14‐SD06) were not included in 
the risk assessment in the RI. Instead, the Navy will further assess mercury in sediment near Site 34 where the 
elevated mercury was detected (YSA14‐SD04) as a separate investigation. Thus, future sediment sampling in this 
area will be conducted as part of a separate investigation and will focus on delineating the extent of elevated 
mercury to determine if the area is large enough to warrant an additional action. 

3.2.20.4 Removal Action(s) 
Following the public comment period and public and regulatory acceptance of the EE/CA, a removal action was 
initiated in February 2007 to excavate soil and sediment posing potential risks to human health and the 
environment. Excavation was completed in cells and post‐excavation samples were collected from each cell and 
compared to RGs and to base‐wide background values for naturally occurring and anthropogenic chemicals. Based 
on post‐removal analytical results and comparison to all RGs and background values, RGs were met and 
excavation was discontinued. In total 1,061 tons of contaminated soil/sediment were removed. The Navy and the 
USEPA, in partnership with the VDEQ, agreed that confirmation sampling data demonstrated that clean up goals 
and/or background concentrations were achieved.  

3.2.20.5 Activities Completed in FY2012 
The UFP‐SAP for sediment and soil sampling was developed in 2012 and is anticipated to be finalized in 2012.  
Additionally, a draft of the Site 34 groundwater FS report has been developed and is anticipated to be finalized in 
2012.  During the May 2012 partnering meeting, the Partnering Team agreed to include soil, sediment, and 
groundwater sampling in the data gap UFP‐SAP to fully evaluate Building 537 as the source of contamination, and 
agreed to put the FS on hold until the investigation is complete.  

3.2.20.6 CERCLA Path Forward 
 Finalize UFP‐SAP for groundwater, soil, and sediment sampling 
 Field Work/ Technical Memorandum Report for groundwater/sediment/surface water data gap investigation  
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 Complete FS for groundwater 
 EE/CA for sediment, if required 
 PP/ROD (for all media) 

Schedule 3‐18 presents the FY13‐14schedule for Site 34. 

3.3 MRP Sites 
The MRP sites identified at Yorktown are comprised of the MWR Skeet Range, the Turkey Road Landfill (formerly 
ERP Site 2; now known as UXO 2), and the NMC Munitions Loading Pier (UXO 3). The MWR Skeet Range was 
identified in a draft final PA (Malcolm Pirnie, 2005) that also identified three areas as potential MRP sites: the 
Demolition Range, the Detonator Blasting Pit Area, and the Detonator Pit.  A TM was developed in December 
2010 that summarized the recommendations for these three locations based upon the findings of the PA 
(CH2M HILL, 2010d). No additional activities beyond the PA are recommended for the Detonator Blast Pit Area 
and the Detonator Pit. However, once the Demolition Range is closed (no longer active), this area should be re‐
evaluated by the MRP. 

3.3.1 UXO 2 —Turkey Road Landfill 
3.3.1.1 Site Description 
UXO 2 (former Site 2) is a five‐acre landfill located east of Turkey Road adjacent to a wetland area on the Southern 
Branch of Felgates Creek and two unnamed tributaries that border Site 2 (Figure 3‐21). Operations at the landfill 
reportedly began in the 1940s and ceased in 1981. Wastes disposed in this landfill reportedly included mercury 
and carbon‐zinc batteries, tree stumps and limbs, construction rubble, missile hardware (e.g., wings, fins and 
power packs), electrical devices, and unidentified drums and/or tanks. An estimated 240 tons of waste were 
disposed during the period of use. Waste material (e.g. mine casings) was primarily located along the tributaries 
to the Southern Branch of Felgates Creek. A summary of relevant documents and milestones is presented in the 
table below. 

The Turkey Road Landfill was transferred to the MRP on June 19, 2007. 

UXO 2 - Documents and Milestones 

Document Title/ Milestone  Author/Date  AR Document Number 

Round One Remedial Investigation Report for Sites 1‐9, 11, 12, 16‐19, and 21  Baker and Weston, 1993  000313 

Action Memorandum and Engineers Estimate/Cost Analysis  Baker, 1994  000615 

Closeout Report, Sites 2 and 9 and Site Screening Area 4, Mine Casing and Debris 
Removal Action  IT Corporation, 1995  000646 

Round Two Remedial Investigation Report for Sites 2, 8, 18, and Site Screening 
Area 14  Baker, 2004  001548 

Work Plan for the Pre‐Removal Characterization of Soil, Site 2, Site 8, and Site 
Screening Area 14  Baker, 2005  001687 

Final Technical Memorandum Summary Report for Non‐Intrusive Geophysical 
Investigation of Turkey Road Landfill (Formerly Site 2), Naval Weapons Station 
Yorktown, Yorktown, Virginia 

CH2M HILL, 2010  000129 

 

3.3.1.2 Nature and Extent of Potential Contamination 
The source of potential contamination is the waste disposed of in the landfill. Previous investigations have 
included analysis of soil, groundwater, sediment, and surface water for TCL VOCs, TCL SVOCs, explosives, 
pesticides, PCBs, and TAL inorganic constituents. The most recent data available for all media are from the 2004 
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Round Two RI for Sites 2, 8, 18, and SSA 14 (Baker, 2004a). The nature and extent of contamination for each 
medium at UXO 2, as documented in the above reports, is summarized below. 

Soil 

Soil samples were not compared against ecological screening values. 

Surface Soil 

 No VOCs were detected. No pesticides or explosives were detected at concentrations exceeding associated 
screening values. 

 Twenty‐two SVOCs were detected in surface soil, eight of which exceeded the associated screening values. 
Detected concentrations of benzo(a)anthracene (48,000 µg/kg), benzo(a)pyrene (40,000 µg/kg), 
benzo(b)fluoranthene (35,000 µg/kg), benzo(k)fluoranthene (33,000 µg/kg), carbazole (6,600J µg/kg), 
chrysene (50,000 µg/kg), dibenz(a,h) anthracene (11,000J µg/kg), and indeno(1,2,3‐cd)pyrene (28,000 µg/kg) 
exceeded residential RBCs at a majority of sample locations.  

 One PCB was detected in surface soil, which exceeded screening values. Detected concentrations of Aroclor‐
1254 (6,200 µg/kg) exceeded the residential RBCs at one sample location. 

 Twenty‐one inorganic constituents were detected in surface soil, of which nine exceeded associated screening 
values. Detected concentrations of aluminum (11,400 mg/kg), antimony (24.3 mg/kg), arsenic (8.4 mg/kg), 
cadmium (2,460 mg/kg), copper (14,700 mg/kg), iron (34,500 mg/kg), manganese (307 mg/kg), mercury 
(16.6 mg/kg), and thallium (26.8 mg/kg) exceeded residential RBCs in one or more samples. 

Subsurface Soil 

 No VOCs were detected. No pesticides were detected at concentrations exceeding associated screening 
values. 

 Nineteen SVOCs were detected in subsurface soil, five of which exceeded the associated screening values. 
Detected concentrations of benzo(a)anthracene (5,000 µg/kg), benzo(a)pyrene (4,700 µg/kg), 
benzo(b)fluoranthene (5,900 µg/kg), dibenz(a,h)anthracene (800J µg/kg), and indeno(1,2,3‐cd)pyrene 
(3,100J µg/kg) exceeded residential RBCs in a majority of samples locations. 

 One PCB was detected in subsurface soil, which exceeded screening values. Detected concentrations of 
Aroclor‐1254 (440 µg/kg) exceeded the residential RBC at in two sample locations. 

 Twenty‐two inorganic constituents were detected in subsurface soil, of which seven were detected at 
concentrations exceeding the associated screening values. Detected concentrations of aluminum 
(11,600 mg/kg), arsenic (13.6 mg/kg), cadmium (7.6 mg/kg), chromium (26.8 mg/kg), iron (22,300 mg/kg), 
manganese (478 mg/kg), and thallium (0.96 K mg/kg) were detected at concentrations exceeding the 
residential RBCs in one or more samples.  

Groundwater 

Cornwallis‐Cave Aquifer 

 No SVOCs, pesticides, PCBs, or explosives were detected. 

 Two VOCs were detected in groundwater, both of which exceeded associated screening values. Detected 
concentrations of 1, 2‐DCE (28 µg/L) and VC (17 µg/L) exceeded tap water RBCs, both at one sample location 
located at the toe of the landfill. 

 Fifteen inorganic constituents were detected in groundwater, of which seven exceeded associated screening 
values. Detected concentrations of aluminum (16,400 milligrams per liter [mg/L]), arsenic (3.7 mg/L), barium 
(344 mg/L), cadmium (2.2 mg/L), iron (163,000 mg/L), manganese (7,670 mg/L), and thallium (7.1 K mg/L) 
exceeded the tap water RBCs and/or Federal MCL at one or more sample location. 
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Surface Water 

Felgates Creek 

 No VOCs, SVOCs, pesticides, or PCBs were detected. No explosives were detected above associated screening 
values.  

 Sixteen total inorganic constituents were detected in surface water, of which two exceeded associated 
screening values. Detected concentrations of aluminum (1/280 mg/L), arsenic (3.2 mg/L), beryllium 
(3.5 K mg/L), cadmium (5.1 K mg/L), copper (9.7 mg/kg), iron (3,930 mg/L), manganese (282 J mg/L), and 
nickel (21.9 K mg/L) exceeded the ecological and/or human health screening value at one or more sample 
locations. 

Sediment 

Felgates Creek 

 No VOCs, pesticides, or PCBs were detected at concentrations exceeding screening values in sediment 
samples. 

 Eighteen SVOCs were detected in sediment, of which ten exceeded associated screening values. Detected 
concentrations of BEHP (1,100 µg/kg), benzo(a)anthracene (1,400 µg/kg), benzo(b)fluoranthene (1,600 
µg/kg), benzo(k)fluoranthene (720 µg/kg), benzo(a)pyrene (1,300 µg/kg), carbazole (300 J µg/kg), chrysene 
(1,400 µg/kg), dibenz(a,h,)anthracene (190 J µg/kg), indeno(1,2,3‐cd)pyrene (890 µg/kg), and phenanthrene 
(1,800 µg/kg) were detected at concentrations exceeding the ecological and/or the residential RBC×10, 
predominately at one sample location. 

 Twenty‐three inorganic constituents were detected in sediment, of which thirteen exceeded associated 
screening values. Detected concentrations of aluminum (23,000 mg/kg), arsenic (21.5 mg/kg), barium 
(109 mg/kg), cadmium (1.5 K mg/kg), cobalt (8.7 mg/kg), iron (45,300 mg/kg), lead (31.8 mg/kg),manganese 
(673 mg/kg), mercury (0.33 mg/kg), nickel (15.6 mg/kg), selenium (1.9 K mg/kg), silver (24.6 mg/kg), and 
vanadium (50.4 mg/kg) exceeded the ecological and/or residential RBC×10 at one or more sample locations.  

3.3.1.3 Potential Risks 
A summary of the most current risk assessments and risk management considerations for exposure to each site 
medium is provided below.  

Soil 

The HHRA conducted as part of the 2004 Round Two RI for Sites 2, 8, 18, and SSA 14 (Baker, 2004a) assessed risk 
to receptors through ingestion and dermal contact with soil. Potential unacceptable non‐cancer hazards were 
identified for future adult and child residents. No unacceptable cancer risks to any receptor were identified due to 
exposure to soil. The RME non‐carcinogenic hazard for future adult residents associated with exposure to soil 
(HI = 1.4) is above the acceptable HI of 1.0. The hazard is primarily associated with dermal contact with and 
ingestion of cadmium (HQ = 1.08). However, the CTE non‐carcinogenic hazard (HQ = 0.24) is less than the 
acceptable HI of 1.0. The RME non‐carcinogenic hazard for future adult residents associated with exposure to soil 
(HI = 5.4) is above the acceptable HI of 1.0. The hazard is primarily associated with dermal contact with and 
ingestion of cadmium (HQ = 3.5).  

The ERA conducted as part of the 2004 Round Two RI for Sites 2, 8, 18, and SSA 14 (Baker, 2004a) did not assess 
risk posed to terrestrial ecological receptors due to soil exposure. 

Groundwater 

Cornwallis‐Cave Aquifer 

The HHRA conducted as part of the 2004 Round Two RI for Sites 2, 8, 18, and SSA 14 (Baker, 2004a) assessed risk 
to receptors through ingestion, dermal contact, and inhalation of vapors under a non‐potable, beneficial use 
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scenario. No unacceptable cancer risks or non‐cancer hazards resulting from exposure to groundwater were 
identified for any receptors evaluated. 

The ERA conducted as part of the 2004 Round Two RI for Sites 2, 8, 18, and SSA 14 (Baker, 2004a) did not assess 
risk posed to ecological receptors due to groundwater exposure because no complete exposure pathway was 
identified.  

Surface Water 

Felgates Creek 

The HHRA conducted as part of the 2004 Round Two RI for Sites 2, 8, 18, and SSA 14 (Baker, 2004a) assessed risk 
to receptors through ingestion of and dermal contact with surface water. No unacceptable cancer risks or non‐
cancer hazards resulting from exposure to surface water were identified for any of the receptors evaluated. 

The ERA conducted as part of the 2004 Round Two RI for Sites 2, 8, 18, and SSA 14 (Baker, 2004a) identified no 
COCs due to direct contact or food web exposure associated with surface water. Thus, risks to ecological 
receptors evaluated are considered acceptable.  

Sediment 

Felgates Creek 

The HHRA conducted as part of the 2004 Round Two RI for Sites 2, 8, 18, and SSA 14 (Baker, 2004a) assessed risk 
to receptors through ingestion of and dermal contact with sediment. No unacceptable cancer risks or non‐cancer 
hazards resulting from exposure to sediment were identified for any of the receptors evaluated. 

The ERA conducted as part of the 2004 Round Two RI for Sites 2, 8, 18, and SSA 14 (Baker, 2004a) identified no 
COCs due to direct contact or food web exposure associated with sediment. Thus, risks to ecological receptors 
evaluated are considered acceptable. Though current levels of exposure do not indicate the potential for 
unacceptable risk to aquatic receptors from PAHs, Aroclor‐1254, cadmium, and mercury, the potential for 
continued source release and future exposures elevated above those measured in the current dataset warrants 
additional investigation. 

3.3.1.4 Remedial Action(s) 
A removal action was conducted at Site 2 from September through December 1994. The main objectives of the 
removal action were the removal of all surface and near surface wastes from the designated areas at Site 2 and to 
restore the site to pre‐removal action conditions. Based on historical photographs, waste disposal appears to have 
been limited to the perimeter of the site. Based on the Closeout Report, 676 tons of non‐ordnance wastes and 
soils were removed from Site 2. Approximately 4,327 ordnance items also were removed from Sites 2, 9, and 
SSA 4. The closeout report did not distinguish between sites, but indicated that the majority of ordnance came 
from Site 2. Wastes removed at Site 2 included large concrete masses, asphalt, scrap metal, empty drums, 
miscellaneous construction/demolition debris, batteries, and ordnance. All ordnance items were certified inert by 
the unexploded ordnance (UXO) superintendent, the items were either transferred to the NEDED laboratory 
onsite and verified as inert, or were transferred offsite by the Station Explosive Ordnance Disposal (EOD) staff for 
final disposition. Excavated areas were backfilled, including a six‐inch layer of topsoil, seeded, and mulched (IT 
Corporation, 1995b). During the field investigations in June 2005 to determine the extent of contamination from 
PAHs, PCBs, cadmium, and mercury in subsurface soil at the site, an ordnance item was discovered. The item was 
determined to be inert by EOD; however, because of the identification of a potential MEC item, the site was 
designated as a Munitions Response Site.  

3.3.1.5 Activities Completed in FY2012 
None. 
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3.3.1.6 Path Forward 
 SI Work Plan 
 SI Fieldwork 
 SI Report 
 RI UFP‐SAP and Explosives Safety Submission determination 
 RI Field Work 
 RI Report 
 FS/PP/ROD 
 RAWP 
 Remedial Action Field Work 
 CCR 
 LTM Implementation, if required 
 LUC RD 
 RACR 

As the site is now part of the MRP, no further CERCLA activity is currently scheduled. All Navy MRP sites will be 
prioritized and funding for future work may not be available until 2017. 

3.3.2 UXO 3 —NMC Munitions Loading Pier 
3.3.2.1 Site Description 
MRP Site UXO 3 is the current and former piers and pier area along the shoreline of the York River, comprising 
approximately 289 acres of water and including approximately 5,400 linear feet of standing pier (Figure 3‐22). 
Delineation of the site follows the Code of Federal Regulations 334.260,  which states that it is “[a rectangular 
area surrounding the piers and] extending upstream there from, beginning at a point on the shore line at latitude 
3715'25" N., longitude 7632'32" W.; thence to latitude 3715'42" N., longitude 7632'06" W.; thence to latitude 
3715'27" N., longitude 7631'48" W.; thence to latitude 3715'05" N., longitude 7631'27" W.; thence to a point on 
the shore line at latitude 3714'51"N., longitude 7631'50" W.; and thence along the shore line to the point of 
beginning.”The site is separated from the Base by the Colonial National Historic Parkway, which borders the 
southwestern edge of the site. Access to UXO‐00003 is restricted to Navy personnel.  

A current pier and former pier occupy the site. Pier R‐1 (the former pier) was constructed in 1919, the year after 
the U.S. Mine Depot opened, to facilitate munitions loading at Naval Station, Norfolk.  Prior to the construction of 
the pier, munitions loading and handling occurred in the York River from barge to boat. The wooden pier was 
badly damaged by the Chesapeake‐Potomac hurricane in 1933.  

In the 1940s construction began on a concrete pier immediately adjacent to Pier R‐1. The new pier (Pier R‐3, the 
current pier) was originally L‐shaped, consisting only of the southern arm of the current pier and a portion of the 
crossbar, but in the 1950s was completed to the current U‐shape. In 1954 the wooden Pier R‐1 suffered damage 
due to a fire. Pier R‐3 has eclipsed Pier R‐1 for use as a munitions loading, unloading, and handling facility, and 
continues in service for that purpose.  

In the 1990s Pier R‐1 was referred to as a recreational pier by the USACE. This pier was standing until the mid 
2000s, after which time the pier was no longer present with the exception of remaining pilings. 

No formal environmental investigations have been conducted at UXO 3. However, in 1993, in support of 
developing a long‐term strategy for the disposal of dredging material from the pier area, the USACE collected 
eight sediment samples immediately outboard and inboard of Pier R‐3. Low levels of metals and pesticides were 
found, and no environmental action was initiated. Because the site history indicates a potential presence of MEC, 
in 2011 the pier area was identified as MRP Site UXO 3.  
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3.3.2.2 Activities Completed in FY2012 
A PA Work Plan was completed in October to detail the components  of the PA for the pier area. The PA field 
investigation was also completed in FY12.  

3.3.2.3 CERCLA Path Forward 
 PA Report 
 SI Work Plan if determined necessary based on results of PA 
 SI Field Work 
 SI Report 

A schedule of planned activities is shown in Schedule 3‐19.  Additional funding to address any potential concerns 
identified in the PA/SI may not be available until at least 2017.  

3.4 FFA Document Review Summary  
Table 3‐1 summarizes the document review timeframes for primary and secondary documents, as presented in 
the FFA.  

3.5 Records of Decision 
As part of the FFA, fifteen source areas were identified at WPNSTA Yorktown as requiring closeout documentation 
prior to base closeout: 

 Site 1—Dudley Road Landfill 

 Site 2—Turkey Road Landfill 

 Site 3—Group 16 Magazine Landfill 

 Site 4—Burning Pad Residue Landfill 

 Site 6—Explosives Contaminated Wastewater Impoundment, Flume Area and Excavation Area, Buildings 109, 
110 and 501 

 Site 7—Plant 3 Explosives‐Contaminated Wastewater Discharge Area 

 Site 8—NEDED Explosives‐Contaminated Wastewater Discharge Area 

 Site 9—Plant 1 Explosives‐Contaminated Wastewater Discharge Area 

 Site 11—Abandoned Explosives Burning Pits 

 Site 12—Barracks Road Landfill 

 Site 16—West Road Landfill and Site Screening Area 16 – Building 402 Metal Disposal Area and Environs 

 Site 17—Holm Road Landfill 

 Site 19—Conveyor Belt Soils at Building 10 

 Site 21—Battery and Drum Disposal Area 

 Site 22—Burn Pad 

Table 3‐2 provides a list of those documents that currently have a ROD in place for one or more media, the LTM 
requirements as applicable, and modifications proposed in upcoming ESDs.  
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TABLE 3-2 
Record of Decision Summary 

Site  ROD Media  Analytes for LTM  Proposed ESD Modification 

Site 1  Soil, Waste  GW, SW, and SD – VOCs  No ESD 

Site 3  Soil, Waste  GW ‐ VOCs  Remove LUCs 

Site 4  All Media  No LTM  No ESD 

Site 5  All Media  No LTM  No ESD 

Site 6  Soil, SW, SD  GW ‐ VOCS, inorganic constituents 
SD – inorganic constituents 

Document more stringent clean‐up levels 
Removal of LTM from SW and SD 

Site 7  Soil, GW, SW, SD  Explosives 
SW/SD ‐ Full Suite 

Document more stringent clean‐up levels 
Removal of LTM from SW and SD 

Site 9  Soil, SW, SD  No LTM  No ESD 

Site 11  All Media  No LTM  No ESD 

Site 12  Soil, GW  GW ‐ VOCS, inorganic constituents 
SD – inorganic constituents 

No LTM inspections for Areas B/C and 
Wood/Debris Disposal Area 

LTM requirements deferred to work plan 
No Analysis of VOCs in site media 
Clarify LUCs around Area A landfill  

Site 16/SSA 16  Soil, GW  No LTM  No ESD 

Site 17  All Media  No LTM  Remove LUCs 

Site 19  Soil  No LTM  Identify areas were industrial/commercial 
RGs were not achieved 

Site 21  All Media  No LTM  No ESD 

Site 22  Soil, SW, SD  No LTM  No ESD 

Site 28  All Media  No LTM  No ESD 

Site 29  All Media  No LTM  No ESD 

Site 30  All Media  No LTM  No ESD 

Site 32  SW, SD  No LTM  No ESD 

 

A Five‐Year Review is required to evaluate and document the effectiveness of remedies and remedial actions at 
sites with RODs or DDs. The next Five‐Year Review will be conducted in 2017 and is anticipated to include the 
following sites, at a minimum (based upon most recent Five‐Year Review sites): 

 Site 1 – Dudley Road Landfill 

 Site 6 – Explosives Contaminated Wastewater Impoundment, Flume Area and Excavation Area, Buildings 109, 
110, and 501 

 Site 7 – Plant 3 Explosives‐Contaminated Wastewater Discharge Area 

 Site 12 ‐ Barracks Road Landfill  

 Site 16 ‐ West Road Landfill and Site Screening Area 16 – Building 402 Metal Disposal Area and Environs 

 Site 19 – Conveyor Belt Soils at Building 10 
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Additional sites may be included based upon the findings of remaining investigations to be performed.  Five‐Year 
reviews will be required for these sites as long as waste remains in place or hazardous substances, pollutants, or 
contaminants remain above levels allowing for unrestricted land use. 
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Final will be issued within 35 days 
from issuing dispute

A primary final document may be modified
only if there is significant new information 
AND need to evaulate potential impacts 
to public health or the environemnt; party 
may seek to modify by submitting a 
concise written request that details the 
reason for the mod request; if parties do 
not agree to the mod, any party may 
invoke dispute 

 

Draft PRAP will be submitted within 
30 days of the final FS or FFS 
Report 

within 7 days of EPA acceptance and 
receiving State comments, Navy shall 
notice the PRAP for 45 days, and during 
which time shall hold a public meeting; 
after the public comment period, EPA, 
State, and Navy will decide if the plan 
needs to be modified and/or noticed again 

submit draft w/in 30 days of close of 
public comment period including 
any extension on finalization of the 
PRAP, ROD will include 
responsiveness summary; up to 30 
days to attempt to select a remedy 

RODs are not subject to dispute; if a 
remedy agreement can't be 
reached, EPA will select the remedy 
and issue the final ROD

RODs are not subject to dispute; 
if a remedy agreement can't be 
reached, EPA will select the 
remedy and issue the final ROD

RODs are not subject to dispute; if a 
remedy agreement can't be 
reached, EPA will select the remedy 
and issue the final ROD

up to 14 days; but can request 
additional 14 days if signficant 
changes exist from the 
Preliminary Redmedial Design

up to 30 days 30 days up to 30 days

Operations and Maintenance Plans

Site Management Plans

Community Relations Plans

TABLE 3-1

Primary Documents
Draft Final 

Federal Facilities Agreement Document Review Summary

Draft

Site Screening Process Work Plans

Site Screening Proce Reports

Remedial Investigation/Feasibility Study (including 
Baseline Risk Assessment) and Focused Feasibility 

Study Work Plans

Long-Term Remedial Action Monitoring Plans 

Remedial Investigation Reports (including baseline 
Risk Assessments)

Feasibility Study and Focused Feasibility Study 
Reports

Proposed Plans

Final Remedial Designs

Remedial Action Work Plans

Record of Decision

Remedial Action Completion Reports

Considered primary for submittal 
purposes, but secondary for review 
purposes
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2013-2014 SITE MANAGEMENT PLAN
Naval Weapons Station Yorktown, Yorktown, Virginia

TABLE 3-1
Federal Facilities Agreement Document Review Summary

Final

EPA/State Review EPA/State may request extension 
of regulatory review period 

Navy response to regulator 
review period extension request

Navy addresses regulatory 
comments 

Navy may request extension of 
period to issue responses or 

Draft Final 
EPA/State Review Navy addresses regulatory 

comments Navy Preparation

 

up to 45 days 

Other2 up to 30 days up to 30 days up to 30 days up to 30 days
ESDs
LUC RDs
Five-Year Reviews

1: Reference: USEPA, 1994.  Federal Facility Agreement under CERCLA 120, Naval Weapons Station Yorktown, Yorktown, Virginia. September.
2: Not referenced in the 1994 FFA

Considered primary for submittal 
purposes, but secondary for review 
purposes

Engineering Evaluation/Cost Analysis Report

Well Closure Methods and Procedures

Preliminary/Conceptual Remedial Designs or 
Equivalents

Prefinal Remedial Designs

Periodic Review Assessment Reports

Pilot/Treatability Study Work Plans

Pilot/Treatability Study Reports

Removal Action Memorandums

Community Relations Plans

Long-Term Remedial Action Monitoring Plans 

Health and Safety Plans

Non-Time Critical Removal Action Plans

Secondary Documents
Draft Draft Final 

Page 2 of 2
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Note:
-Inferred LUC Boundary includes the estimated
extent of the Landfill Cover



Figure 3-2
Site 3 - Former Group 16 Magazine Landfill
Site Management Plan for FY 2013 to 2014
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Yorktown, Virginia
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Site 6 - Explosives Contaminated Wastewater Impoundment

Site Management Plan for FY 2013 to 2014
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Figure 3-5
Site 8 - NEDED Explosives-Contaminated Watewater Discharge Area

Site Management Plan for FY 2013 to 2014
WPNSTA Yorktown
Yorktown, Virginia
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Figure 3-6
Site 9 - Plant 1 Explosives Contaminated

Wastewater Discharge Area
Site Management Plan for FY 2013 to 2014
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Yorktown, Virginia

+U

+U

+U+U

+U

+U

Lee
ond Plant 1

drainage way
10

97A
98

528

526

527

97

11

LE
E

R
D

M
AIN RD

B
O

LL
M

A
N

 R
D

GW001

GW003

GW002
GW002A

GW004A

Legend
+U Yorktown-Eastover Monitoring Wells
+U Cornwallis-Cave Aquifer Monitoring Wells

Site 19 Original Study Area Boundary
Site 9 Original Study Area Boundary
Current Site 9 & 19 Study Area Boundary

Approximate Area of December 1994 Removal Action

/
0 110 220

Feet

DVR  \\MNUSTRICTGFS01\PROJECTS\USNAVFACENGCOM405450\400210YORKTOWN\MAPFILES\SMP\FY_2013_14\FIGURE 3-6 - SITE9.MXD  CBOWMAN 8/9/2012 11:03:56 AM



Figure 3-7
Site 11 - Abandoned Explosives Burning Pits
Site Management Plan for FY 2013 to 2014
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Note:
Waste removed from the site during
the 1994 removal action included
drums, batteries, steel cables, mine 
casings, inert scrap ordnance, and 
general debris.



Figure 3-10
Site 17 - Holm Road Landfill

Site Management Plan for FY 2013 to 2014
WPNSTA Yorktown
Yorktown, Virginia
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Figure 3-12
Site 22 - Burn Pad

Site Management Plan for FY 2013 to 2014
WPNSTA Yorktown
Yorktown, Virginia
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Figure 3-13
Site 23 - Building 428 Teague Road Disposal Area

Site Management Plan for FY 2013 to 2014
WPNSTA Yorktown
Yorktown, Virginia
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Figure 3-14
Site 24 - Aviation Field

Site Management Plan for FY 2013 to 2014
WPNSTA Yorktown
Yorktown, Virginia
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Figure 3-15
Site 25 - Building 373 Rocket Plant

Site Management Plan for FY 2013 to 2014
WPNSTA Yorktown
Yorktown, Virginia
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Figure 3-16
Site 26 - Building 1816 Mark 48 Waste Otto Fuel Tank

Site Management Plan for FY 2013 to 2014
WPNSTA Yorktown
Yorktown, Virginia
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Figure 3-17
Site 31 - Barracks Road Landfill Industrial Area

Site Management Plan for FY 2013 to 2014
WPNSTA Yorktown
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Note:
"Industrial Area" referred to during this investigation consists of
Buildings 3, 4, 5, and 6 and the surrounding area that is upgradient
of Site 12.



Figure 3-18
Site 32 - Wetlands Downgradient of Beaver Pond

Site Management Plan for FY 2013 to 2014
WPNSTA Yorktown
Yorktown, Virginia
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Figure 3-19
Site 33 - Sand Blasting Grit Pile

Site Management Plan for FY 2013 to 2014
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Figure 3-20
Site 34 - Building 537 Discharge to Felgates Creek

Site Management Plan for FY 2013 to 2014
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Figure 3-21
UXO 2 - Turkey Road Landfill

Site Management Plan for FY 2013 to 2014
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Figure 3-22
UXO 3 NMC Munitions Loading Pier

Site Management Plan for FY 2013 to 2014
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ID Task Name Duration Start Finish Prede

1 Work Plan for GW/SW/SD 478 days Tue 8/21/07 Wed 12/10/08

8 Fieldwork (2 Mobilizations) 185 days Tue 6/9/09 Thu 12/10/09 7

9 Phase 2 RI Report for GW/SW/SD 1031 days? Mon 10/5/09 Tue 7/31/12

18 Phase 3 UFP-SAP for Data Gap Investigation 225 days Mon 6/11/12 Mon 1/21/13

25 Fieldwork 90 days Tue 1/22/13 Sun 4/21/13 24

26 Phase 3 RI Report for GW/SW/SD 285 days Mon 4/22/13 Fri 1/31/14

33 LUC RD Soil 194 days Mon 4/22/13 Fri 11/1/13

39 FS Report 270 days Sat 2/1/14 Tue 10/28/14

47 PP 240 days Sat 8/30/14 Sun 4/26/15

55 ROD 225 days Thu 2/26/15 Thu 10/8/15

62 RA Design 743 days Tue 9/1/15 Tue 9/12/17

63 Preliminary RA Design 60 days Tue 9/1/15 Fri 10/30/15

64 Navy Review 30 days Sat 10/31/15 Sun 11/29/15 63

65 Issue Draft RA Design 15 days Mon 11/30/15 Mon 12/14/15 64

66 Regulatory Review 45 days Tue 12/15/15 Thu 1/28/16 65

67 Issue Draft Final RA Design 45 days Fri 1/29/16 Sun 3/13/16 66

68 Final RA Design 60 days Mon 3/14/16 Thu 5/12/16 67

69 RA Work Plan 203 days Fri 5/13/16 Thu 12/1/16 68

70 Preliminary RAWP 30 days Fri 5/13/16 Sat 6/11/16

71 Navy Review 30 days Sun 6/12/16 Mon 7/11/16 70

72 Issue Draft RAWP 15 days Tue 7/12/16 Tue 7/26/16 71

73 Regulatory Review 60 days Wed 7/27/16 Sat 9/24/16 72

74 Issue Draft Final RAWP 30 days Sun 9/25/16 Mon 10/24/16 73

75 Final RAWP 38 days Tue 10/25/16 Thu 12/1/16 74

76 RA Field Work 60 days Fri 12/2/16 Mon 1/30/17 75

77 CCR 225 days Tue 1/31/17 Tue 9/12/17 76

78 Preliminary CCR 30 days Tue 1/31/17 Wed 3/1/17

79 Navy Review 30 days Thu 3/2/17 Fri 3/31/17 78

80 Issue Draft CCR 15 days Sat 4/1/17 Sat 4/15/17 79

81 Regulatory Review 60 days Sun 4/16/17 Wed 6/14/17 80

82 Issue Draft Final CCR 45 days Thu 6/15/17 Sat 7/29/17 81

83 Final CCR 45 days Sun 7/30/17 Tue 9/12/17 82

84 LUC RD GW/Cover/etc 210 days Thu 10/1/15 Wed 4/27/16

85 Preliminary LUC RD 30 days Thu 10/1/15 Fri 10/30/15

86 Navy Review 30 days Sat 10/31/15 Sun 11/29/15 85

87 Issue Draft LUC RD 30 days Mon 11/30/15 Tue 12/29/15 86

88 Regulatory / Legal Review 60 days Wed 12/30/15 Sat 2/27/16 87

89 Issue Draft Final LUC RD 30 days Sun 2/28/16 Mon 3/28/16 88

90 Issue Final LUC RD 30 days Tue 3/29/16 Wed 4/27/16 89

91 RACR 240 days Wed 9/13/17 Thu 5/10/18

92 Preliminary RACR 30 days Wed 9/13/17 Thu 10/12/17

93 Gov't Comments 30 days Fri 10/13/17 Sat 11/11/17 92

94 Issue Draft RACR 30 days Sun 11/12/17 Mon 12/11/17 93

95 Regulatory Review 60 days Tue 12/12/17 Fri 2/9/18 94

96 Issue Draft Final RACR 45 days Sat 2/10/18 Mon 3/26/18 95

97 Issue Final RACR 45 days Tue 3/27/18 Thu 5/10/18 96

98 Five Year Review (2017) 343 days Tue 8/16/16 Mon 7/24/17
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ID Task Name Duration Start Finish

1 Work Plan for GW/SW/SD 479 days Mon 8/20/07 Wed 12/10/08
8 Fieldwork (2 Mobilizations) 185 days Tue 6/9/09 Thu 12/10/09
9 Phase 2 RI Report for GW/SW/SD 1031 days? Mon 10/5/09 Tue 7/31/12

18 FS Report 240 days Wed 8/1/12 Thu 3/28/13
26 PP 240 days Wed 2/27/13 Thu 10/24/13
34 ROD 270 days Mon 8/26/13 Thu 5/22/14
35 Preliminary ROD 60 days Mon 8/26/13 Thu 10/24/13
36 Navy Review 30 days Fri 10/25/13 Sat 11/23/13
37 Issue Draft ROD 30 days Sun 11/24/13 Mon 12/23/13
38 Regulatory / Legal Review 60 days Tue 12/24/13 Fri 2/21/14
39 Issue Draft Final ROD 30 days Sat 2/22/14 Sun 3/23/14
40 Issue ROD for Signature 60 days Mon 3/24/14 Thu 5/22/14
41 Pre-RD Work Plan 189 days Fri 5/23/14 Thu 11/27/14
42 Preliminary Pre-RD WP 30 days Fri 5/23/14 Sat 6/21/14
43 Navy Review 24 days Sun 6/22/14 Tue 7/15/14
44 Issue Draft Pre-RD WP 15 days Wed 7/16/14 Wed 7/30/14
45 Regulatory Review 60 days Thu 7/31/14 Sun 9/28/14
46 Issue Draft Final Pre-RD WP 30 days Mon 9/29/14 Tue 10/28/14
47 Final Pre-RD WP 30 days Wed 10/29/14 Thu 11/27/14
48 Pre-RD Field Work 60 days Fri 11/28/14 Mon 1/26/15
49 RA Design 270 days Tue 1/27/15 Fri 10/23/15
56 RA Work Plan 225 days Sat 10/24/15 Sat 6/4/16
63 RA Field Work 60 days Sun 6/5/16 Wed 8/3/16
64 CCR 185 days Tue 11/1/16 Thu 5/4/17
71 LUC RD 180 days Fri 5/23/14 Tue 11/18/14
72 Preliminary LUC RD 30 days Fri 5/23/14 Sat 6/21/14
73 Navy Review 15 days Sun 6/22/14 Sun 7/6/14
74 Issue Draft LUC RD 30 days Mon 7/7/14 Tue 8/5/14
75 Regulatory / Legal Review 60 days Wed 8/6/14 Sat 10/4/14
76 Issue Draft Final LUC RD 30 days Sun 10/5/14 Mon 11/3/14
77 Issue Final LUC RD 15 days Tue 11/4/14 Tue 11/18/14
78 RACR 224 days Sun 4/23/17 Sat 12/2/17
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ID Task Name Duration Start Finish

1 Work Plan for GW/SW/SD 478 days Mon 8/20/07 Tue 12/9/08
8 Fieldwork (2 Mobilizations) 185 days Tue 6/9/09 Thu 12/10/09
9 Phase 2 RI Report for GW/SW/SD 448 days Fri 12/11/09 Thu 3/3/11

16 Phase 3 UFP-SAP 375 days Thu 2/16/12 Sun 2/24/13
23 Pre-FS Field Work 35 days Mon 2/25/13 Sun 3/31/13
24 Phase 3 RI Report for GW/SW/SD 315 days Mon 4/1/13 Sun 2/9/14
25 Preliminary RI 95 days Mon 4/1/13 Thu 7/4/13
26 Gov't Comments 30 days Fri 7/5/13 Sat 8/3/13
27 Issue Draft RI Report 30 days Sun 8/4/13 Mon 9/2/13
28 Regulatory Review 60 days Tue 9/3/13 Fri 11/1/13
29 Issue Draft Final RI Report 40 days Sat 11/2/13 Wed 12/11/13
30 Issue Final RI Report 60 days Thu 12/12/13 Sun 2/9/14
31 FS Report 285 days Wed 1/1/14 Sun 10/12/14
32 RAA 60 days Wed 1/1/14 Sat 3/1/14
33 Preliminary FS 60 days Mon 2/10/14 Thu 4/10/14
34 Gov't Comments 30 days Fri 4/11/14 Sat 5/10/14
35 Issue Draft FS 20 days Sun 5/11/14 Fri 5/30/14
36 Regulatory Review 60 days Sat 5/31/14 Tue 7/29/14
37 Issue Draft Final FS 30 days Wed 7/30/14 Thu 8/28/14
38 Issue Final FS 45 days Fri 8/29/14 Sun 10/12/14
39 PP 225 days Mon 10/13/14 Mon 5/25/15
40 Preliminary PP 30 days Mon 10/13/14 Tue 11/11/14
41 Gov't Comments 30 days Wed 11/12/14 Thu 12/11/14
42 Issue Draft PP 15 days Fri 12/12/14 Fri 12/26/14
43 Regulatory / Legal Review 60 days Sat 12/27/14 Tue 2/24/15
44 Issue Draft Final PP 30 days Wed 2/25/15 Thu 3/26/15
45 Issue Final PP 15 days Fri 3/27/15 Fri 4/10/15
46 Public Comment Period 45 days Sat 4/11/15 Mon 5/25/15
47 ROD 1025 days Fri 3/27/15 Sun 1/14/18
48 Preliminary ROD 45 days Fri 3/27/15 Sun 5/10/15
49 Navy Review 30 days Mon 5/11/15 Tue 6/9/15
50 Issue Draft ROD 20 days Wed 6/10/15 Mon 6/29/15
51 Regulatory / Legal Review 60 days Tue 6/30/15 Fri 8/28/15
52 Issue Draft Final ROD 30 days Sat 8/29/15 Sun 9/27/15
53 Issue ROD for Signature 35 days Mon 9/28/15 Sun 11/1/15
54 RA Design 275 days Mon 11/2/15 Tue 8/2/16
55 Preliminary RA Design 75 days Mon 11/2/15 Fri 1/15/16
56 Navy Review 30 days Sat 1/16/16 Sun 2/14/16
57 Issue Draft RA Design 20 days Mon 2/15/16 Sat 3/5/16
58 Regulatory Review 60 days Sun 3/6/16 Wed 5/4/16
59 Issue Draft Final RA Design 30 days Thu 5/5/16 Fri 6/3/16
60 Final RA Design 60 days Sat 6/4/16 Tue 8/2/16
61 RA Work Plan 195 days Sat 8/20/16 Thu 3/2/17
62 Preliminary RAWP 30 days Sat 8/20/16 Sun 9/18/16
63 Navy Review 15 days Mon 9/19/16 Mon 10/3/16
64 Issue Draft RAWP 15 days Tue 10/4/16 Tue 10/18/16
65 Regulatory Review 60 days Wed 10/19/16 Sat 12/17/16
66 Issue Draft Final RAWP 45 days Sun 12/18/16 Tue 1/31/17
67 Final RAWP 30 days Wed 2/1/17 Thu 3/2/17
68 RA Field Work 58 days Fri 3/3/17 Sat 4/29/17
69 CCR 260 days Sun 4/30/17 Sun 1/14/18
70 Preliminary CCR 95 days Sun 4/30/17 Wed 8/2/17
71 Navy Review 30 days Thu 8/3/17 Fri 9/1/17
72 Issue Draft CCR 15 days Sat 9/2/17 Sat 9/16/17

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
2012 2013 2014

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-3
Site 6 SMP FY13-14

Page 1



ID Task Name Duration Start Finish

73 Regulatory Review 30 days Sun 9/17/17 Mon 10/16/17
74 Issue Draft Final CCR 45 days Tue 10/17/17 Thu 11/30/17
75 Final CCR 45 days Fri 12/1/17 Sun 1/14/18
76 LUC RD (final) 195 days Mon 11/2/15 Sat 5/14/16
77 Preliminary LUC RD 30 days Mon 11/2/15 Tue 12/1/15
78 Navy Review 15 days Wed 12/2/15 Wed 12/16/15
79 Issue Draft LUC RD 30 days Thu 12/17/15 Fri 1/15/16
80 Regulatory / Legal Review 60 days Sat 1/16/16 Tue 3/15/16
81 Issue Draft Final LUC RD 30 days Wed 3/16/16 Thu 4/14/16
82 Issue Final LUC RD 30 days Fri 4/15/16 Sat 5/14/16
83 RACR 196 days Mon 1/1/18 Sun 7/15/18
84 Preliminary RACR 30 days Mon 1/1/18 Tue 1/30/18
85 Gov't Comments 15 days Wed 1/31/18 Wed 2/14/18
86 Issue Draft RACR 15 days Thu 2/15/18 Thu 3/1/18
87 Regulatory Review 61 days Fri 3/2/18 Tue 5/1/18
88 Issue Draft Final RACR 30 days Wed 5/2/18 Thu 5/31/18
89 Issue Final RACR 45 days Fri 6/1/18 Sun 7/15/18
90 Five Year Review (2017) 343 days Tue 8/16/16 Mon 7/24/17
96 Tech Memo (suspend LTM) 112 days Wed 7/18/12 Tue 11/6/12
97 Preliminary TM 30 days Wed 7/18/12 Thu 8/16/12
98 Issue Draft TM 30 days Fri 8/17/12 Sat 9/15/12
99 Regulatory Review 30 days Sun 9/16/12 Mon 10/15/12

100 Issue Draft Final TM 7 days Tue 10/16/12 Mon 10/22/12
101 Issue Final TM 15 days Tue 10/23/12 Tue 11/6/12
102 Memo to File 120 days Tue 5/1/12 Tue 8/28/12
107 LUC RD (Impoundment Area) 150 days Tue 8/14/12 Thu 1/10/13
108 Preliminary LUC RD 15 days Tue 8/14/12 Tue 8/28/12
109 Gov't Comments 15 days Wed 8/29/12 Wed 9/12/12
110 Issue Draft LUC RD 15 days Thu 9/13/12 Thu 9/27/12
111 Regulatory Review 60 days Fri 9/28/12 Mon 11/26/12
112 Issue Draft Final LUC RD 30 days Tue 11/27/12 Wed 12/26/12
113 Issue Final LUC RD 15 days Thu 12/27/12 Thu 1/10/13
114 LUC RD (Excavated Area) 175 days? Fri 12/13/13 Thu 6/5/14
115 Preliminary LUC RD 20 days Fri 12/13/13 Wed 1/1/14
116 Gov't Comments 15 days Thu 1/2/14 Thu 1/16/14
117 Issue Draft LUC RD 20 days Fri 1/17/14 Wed 2/5/14
118 Regulatory Review 60 days? Thu 2/6/14 Sun 4/6/14
119 Issue Draft Final LUC RD 30 days Mon 4/7/14 Tue 5/6/14
120 Issue Final LUC RD 30 days Wed 5/7/14 Thu 6/5/14
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ID Task Name Duration Start Finish

1 LTM Work Plan 480 days Mon 8/20/07 Thu 12/11/08
8 Fieldwork (2 Mobilizations) 222 days Mon 2/9/09 Fri 9/18/09
9 LTM Report for GW/Soil 436 days Sat 9/19/09 Sun 11/28/10

16 Phase 3 SAP and HASP Preparation 605 days Mon 12/20/10 Wed 8/15/12
24 Phase 3 Investigation Activities 215 days Thu 8/16/12 Mon 3/18/13
29 Phase 3 Remedial Investigation Reporting 210 days Tue 3/19/13 Mon 10/14/13
36 FS Report 240 days Fri 8/16/13 Sat 4/12/14
44 PP 240 days Fri 3/14/14 Sat 11/8/14
52 ROD (all media) 300 days Thu 9/25/14 Tue 7/21/15
53 Preliminary ROD 90 days Thu 9/25/14 Tue 12/23/14
54 Navy Review 30 days Wed 12/24/14 Thu 1/22/15
55 Issue Draft ROD 30 days Fri 1/23/15 Sat 2/21/15
56 Regulatory / Legal Review 60 days Sun 2/22/15 Wed 4/22/15
57 Issue Draft Final ROD 30 days Thu 4/23/15 Fri 5/22/15
58 Issue ROD for Signature 60 days Sat 5/23/15 Tue 7/21/15
59 Remedial Action 805 days Wed 7/22/15 Tue 10/3/17
60 RA Design 225 days Wed 7/22/15 Wed 3/2/16
61 Preliminary RA Design 30 days Wed 7/22/15 Thu 8/20/15
62 Navy Review 30 days Fri 8/21/15 Sat 9/19/15
63 Issue Draft RA Design 15 days Sun 9/20/15 Sun 10/4/15
64 Regulatory Review 30 days Mon 10/5/15 Tue 11/3/15
65 Issue Draft Final RA Design 60 days Wed 11/4/15 Sat 1/2/16
66 Final RA Design 60 days Sun 1/3/16 Wed 3/2/16
67 RA Work Plan 245 days Thu 3/3/16 Wed 11/2/16
68 Preliminary RAWP 30 days Thu 3/3/16 Fri 4/1/16
69 Navy Review 30 days Sat 4/2/16 Sun 5/1/16
70 Issue Draft RAWP 35 days Mon 5/2/16 Sun 6/5/16
71 Regulatory Review 60 days Mon 6/6/16 Thu 8/4/16
72 Issue Draft Final RAWP 45 days Fri 8/5/16 Sun 9/18/16
73 Final RAWP 45 days Mon 9/19/16 Wed 11/2/16
74 RA Field Work 60 days Thu 11/3/16 Sun 1/1/17
75 CCR 275 days Mon 1/2/17 Tue 10/3/17
76 Preliminary CCR 90 days Mon 1/2/17 Sat 4/1/17
77 Navy Review 45 days Sun 4/2/17 Tue 5/16/17
78 Issue Draft CCR 20 days Wed 5/17/17 Mon 6/5/17
79 Regulatory Review 30 days Tue 6/6/17 Wed 7/5/17
80 Issue Draft Final CCR 60 days Thu 7/6/17 Sun 9/3/17
81 Final CCR 30 days Mon 9/4/17 Tue 10/3/17
82 LUC RD (final) 210 days Wed 7/22/15 Tue 2/16/16
89 RACR 210 days Wed 10/4/17 Tue 5/1/18
90 Preliminary RACR 30 days Wed 10/4/17 Thu 11/2/17
91 Gov't Comments 15 days Fri 11/3/17 Fri 11/17/17
92 Issue Draft RACR 15 days Sat 11/18/17 Sat 12/2/17
93 Regulatory Review 60 days Sun 12/3/17 Wed 1/31/18
94 Issue Draft Final RACR 30 days Thu 2/1/18 Fri 3/2/18
95 Issue Final RACR 60 days Sat 3/3/18 Tue 5/1/18
96 Five Year Review (2017) 343 days Tue 8/16/16 Mon 7/24/17

102 Tech Memo (suspend LTM) 127 days Wed 7/18/12 Wed 11/21/12
108 LUC RD (interim) 165 days Wed 8/1/12 Sat 1/12/13
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ID Task Name Duration Start Finish

1 CCR Report 582 days Tue 3/18/08 Tue 10/20/09

7 RI Report for GW 818 days Thu 4/30/09 Tue 7/26/11

12 FS Report for GW 320 days Wed 2/29/12 Sun 1/13/13

20 SAP and HASP Preparation - Soils 255 days Wed 8/15/12 Fri 4/26/13

27 Investigation Activities 120 days Sat 4/27/13 Sat 8/24/13

31 Remedial Investigation Reporting - Site 34 Soil 240 days Sun 8/25/13 Mon 4/21/14

38 FS Report for Soil 240 days Tue 4/22/14 Wed 12/17/14

46 PP all Media 225 days Thu 12/18/14 Thu 7/30/15

54 ROD all Media 195 days Sun 5/17/15 Fri 11/27/15

61 Remedial Design 224 days Sat 11/28/15 Fri 7/8/16

68 Remedial Action Work Plan 195 days Sat 7/9/16 Thu 1/19/17

75 Remedial Action Field Work 30 days Mon 2/20/17 Tue 3/21/17

76 Constructions Closeout Report 256 days Wed 3/22/17 Sat 12/2/17

83 LUC RD 240 days Sat 11/28/15 Sun 7/24/16

90 RACR 257 days Sun 12/3/17 Thu 8/16/18
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ID Task Name Duration Start Finish

1 Phase 3 SAP 529 days Fri 9/2/11 Mon 2/11/13

11 Phase 3 Field Investigation 150 days Sun 1/13/13 Tue 6/11/13

15 Phase 3 RI Report for GW 263 days Thu 3/14/13 Sun 12/1/13

22 FS Report 254 days Wed 10/30/13 Thu 7/10/14

30 PP 165 days Wed 6/11/14 Sat 11/22/14

38 ROD 225 days Wed 9/24/14 Wed 5/6/15
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ID Task Name Duration Start Finish

1 ESD 145 days Fri 3/9/12 Tue 7/31/12

5 LUC RD 88 days Wed 8/1/12 Sat 10/27/12

12 LTM Work Plan 195 days Tue 5/15/12 Sun 11/25/12

19 LTM Fieldwork 30 days Mon 11/26/12 Tue 12/25/12

20 LTM Report 270 days Wed 12/26/12 Sat 9/21/13

27 RACR 210 days Mon 9/10/12 Sun 4/7/13

28 Preliminary RACR 30 days Mon 9/10/12 Tue 10/9/12

29 Gov't Comments 15 days Wed 10/10/12 Wed 10/24/12

30 Issue Draft RACR 15 days Thu 10/25/12 Thu 11/8/12

31 Regulatory Review 60 days Fri 11/9/12 Mon 1/7/13

32 Issue Draft Final RACR 45 days Tue 1/8/13 Thu 2/21/13

33 Issue Final RACR 45 days Fri 2/22/13 Sun 4/7/13

34 Five Year Review (2017) 343 days Tue 8/16/16 Mon 7/24/17
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ID Task Name Duration Start Finish

1 RTCs to March 2008 Tech Memo Comments 45 days Mon 3/5/12 Wed 4/18/12
2 Groundwater Sampling 2012 105 days Fri 6/15/12 Thu 9/27/12
6 Tech Memo of GW Sampling Results 157 days Fri 9/28/12 Sun 3/3/13

11 ESD or LUC RD 165 days Mon 3/4/13 Thu 8/15/13
18 Five Year Review (2017) 343 days Tue 8/16/16 Mon 7/24/17
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ID Task Name Duration Start Finish

1 Phase 3 SAP 529 days Fri 9/2/11 Mon 2/11/13

11 Phase 3 Field Investigation 150 days Sun 1/13/13 Tue 6/11/13

15 Phase 3 RI Report for GW 263 days Thu 3/14/13 Sun 12/1/13

22 FS Report 254 days Wed 10/30/13 Thu 7/10/14

30 PP 165 days Wed 6/11/14 Sat 11/22/14

38 ROD 225 days Wed 9/24/14 Wed 5/6/15

81 ESD 180 days Mon 3/5/12 Fri 8/31/12

85 LUC RD (conveyor) 210 days Sat 9/1/12 Fri 3/29/13
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ID Task Name Duration Start Finish

1 RI Report for GW/SW/SD 569 days Thu 5/1/08 Fri 11/20/09

8 FS Report 679 days Sat 11/21/09 Fri 9/30/11

15 PP 239 days Sat 10/1/11 Sat 5/26/12

23 ROD 159 days Thu 3/29/12 Mon 9/3/12

30 LUC RD 255 days Tue 9/4/12 Thu 5/16/13

37 Pre-RD Work Plan 220 days Sat 8/4/12 Mon 3/11/13

44 Pre-RD Field Work 60 days Tue 3/12/13 Fri 5/10/13

45 Pre-RD Summary Report 195 days Mon 5/13/13 Sat 11/23/13

52 Remedial Design 285 days Sun 5/12/13 Thu 2/20/14

59 Work Plan for Remedial Action 195 days Fri 2/21/14 Wed 9/3/14

66 Remedial Action Fieldwork 30 days Thu 9/4/14 Fri 10/3/14

67 CCR 285 days Sat 10/4/14 Wed 7/15/15

74 RACR 213 days Mon 5/4/15 Wed 12/2/15

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
2012 2013 2014

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-10
Site 22 SMP FY13-14
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ID Task Name Duration Start Finish

1 Removal Action Work Plan (Phase 1) 211 days Wed 8/27/08 Wed 3/25/09

8 Removal Action 311 days Thu 3/26/09 Sat 1/30/10

9 CCR 424 days Tue 2/2/10 Fri 4/1/11

15 Work Plan for Additional RI Activities 285 days Mon 4/30/12 Fri 2/8/13

22 RI Field Work 90 days Sat 2/9/13 Thu 5/9/13

23 RI Report 285 days Fri 5/10/13 Tue 2/18/14

30 EE/CA 255 days Mon 1/20/14 Wed 10/1/14

39 Removal Action Work Plan 210 days Mon 8/18/14 Sun 3/15/15

46 Removal Action Field Work 30 days Mon 3/16/15 Tue 4/14/15

47 Construction Completion Report 255 days Wed 4/15/15 Fri 12/25/15

54 PP 315 days Wed 4/15/15 Tue 2/23/16

62 ROD 240 days Sun 1/10/16 Mon 9/5/16

63 Preliminary ROD 30 days Sun 1/10/16 Mon 2/8/16

64 Navy Review 30 days Tue 2/9/16 Wed 3/9/16

65 Issue Draft ROD 30 days Thu 3/10/16 Fri 4/8/16

66 Regulatory / Legal Review 60 days Sat 4/9/16 Tue 6/7/16

67 Issue Draft Final ROD 30 days Wed 6/8/16 Thu 7/7/16

68 Issue ROD for Signature 60 days Fri 7/8/16 Mon 9/5/16

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
2012 2013 2014

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-11
Site 23 SMP FY13-14
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ID Task Name Duration Start Finish

7 RI UFP-SAP (Additional Activities) 506 days Tue 9/2/08 Wed 1/20/10

14 RI Fieldwork 40 days Mon 4/12/10 Fri 5/21/10

15 RI Report for Additional Activities 711 days Mon 9/20/10 Thu 8/30/12

23 EE/CA 210 days Fri 8/31/12 Thu 3/28/13

31 Public Review & AM 45 days Fri 3/29/13 Sun 5/12/13

32 Removal Action Work Plan 195 days Mon 5/13/13 Sat 11/23/13

39 Removal Action Field Work 30 days Sun 11/24/13 Mon 12/23/13

40 Construction Completion Report 200 days Tue 12/24/13 Fri 7/11/14

47 PP 225 days Tue 5/13/14 Tue 12/23/14

55 ROD 225 days Sat 10/25/14 Sat 6/6/15

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
2012 2013 2014

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-12
Site 24 SMP FY13-14
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ID Task Name Duration Start Finish

1 Work Plan for Additional RI Activities 300 days Mon 4/30/12 Sat 2/23/13

8 RI Field Work 60 days Sun 2/24/13 Wed 4/24/13

9 RI Report 285 days Thu 4/25/13 Mon 2/3/14

16 FS Report 255 days Fri 12/6/13 Sun 8/17/14

24 PP 194 days Sat 7/19/14 Wed 1/28/15

32 ROD 210 days Sun 12/7/14 Sat 7/4/15

39 RA Design 255 days Fri 6/5/15 Sun 2/14/16

46 RA Work Plan 195 days Sun 2/7/16 Fri 8/19/16

47 Preliminary RAWP 30 days Sun 2/7/16 Mon 3/7/16

48 Navy Review 30 days Tue 3/8/16 Wed 4/6/16

49 Issue Draft RAWP 15 days Thu 4/7/16 Thu 4/21/16

50 Regulatory Review 60 days Fri 4/22/16 Mon 6/20/16

51 Issue Draft Final RAWP 30 days Tue 6/21/16 Wed 7/20/16

52 Final RAWP 30 days Thu 7/21/16 Fri 8/19/16

53 RA Field Work 30 days Sat 8/20/16 Sun 9/18/16

54 CCR 195 days Mon 9/19/16 Sat 4/1/17

61 LUC RD 195 days Sun 7/5/15 Fri 1/15/16

68 RACR 195 days Wed 2/1/17 Mon 8/14/17

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
2012 2013 2014

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-13
Site 25 SMP FY13-14
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ID Task Name Duration Start Finish

1 RI SAP 300 days Mon 4/30/12 Sat 2/23/13

8 RI Field Work 60 days Sun 2/24/13 Wed 4/24/13

9 RI Report 285 days Thu 4/25/13 Mon 2/3/14

16 FS Report 255 days Fri 12/6/13 Sun 8/17/14

24 PP 194 days Sat 7/19/14 Wed 1/28/15

32 ROD 210 days Sun 12/7/14 Sat 7/4/15

39 RA Design 255 days Fri 6/5/15 Sun 2/14/16

46 RA Work Plan 195 days Sun 2/7/16 Fri 8/19/16

53 RA Field Work 30 days Sat 8/20/16 Sun 9/18/16

54 CCR 195 days Mon 9/19/16 Sat 4/1/17

61 LUC RD 185 days Sun 7/5/15 Tue 1/5/16

68 RACR 195 days Thu 2/16/17 Tue 8/29/17

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
2012 2013 2014

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-14
Site 26 SMP FY13-14

Page 1



ID Task Name Duration Start Finish

1 Work Plan 867 days Mon 6/1/09 Sat 10/15/11
2 Preliminary UFP-SAP Preparation 72 days Mon 6/1/09 Tue 8/11/09
3 Gov't Comments 30 days Wed 8/12/09 Thu 9/10/09
4 Issue Draft UFP-SAP 600 days Fri 9/11/09 Tue 5/3/11
5 Regulatory Review 60 days Wed 5/4/11 Sat 7/2/11
6 Issue Draft Final UFP-SAP 45 days Sun 7/3/11 Tue 8/16/11
7 Issue Final UFP-SAP 60 days Wed 8/17/11 Sat 10/15/11
8 Remedial Investigation 135 days Thu 3/1/12 Fri 7/13/12
10 Supplemental Remedial Investigation 92 days Wed 5/30/12 Wed 8/29/12
16 Supplemental RI Field Work 30 days Thu 8/30/12 Fri 9/28/12
17 RI Report 285 days Sat 9/29/12 Wed 7/10/13
18 Preliminary RI 90 days Sat 9/29/12 Thu 12/27/12
19 Gov't Comments 30 days Fri 12/28/12 Sat 1/26/13
20 Issue Draft RI Report 15 days Sun 1/27/13 Sun 2/10/13
21 Regulatory Review 60 days Mon 2/11/13 Thu 4/11/13
22 Issue Draft Final RI Report 30 days Fri 4/12/13 Sat 5/11/13
23 Issue Final RI Report 60 days Sun 5/12/13 Wed 7/10/13
24 EECA (soils) 271 days Sat 9/29/12 Wed 6/26/13
32 Public Review and AM 30 days Thu 6/27/13 Fri 7/26/13
33 TCRA Work Plan 210 days Thu 6/27/13 Wed 1/22/14
40 Removal Action Fieldwork 120 days Thu 1/23/14 Thu 5/22/14
42 CCR for TCRA 210 days Fri 5/23/14 Thu 12/18/14
43 Preliminary CCR 60 days Fri 5/23/14 Mon 7/21/14
44 Gov't Comments 15 days Tue 7/22/14 Tue 8/5/14
45 Issue Draft CCR 15 days Wed 8/6/14 Wed 8/20/14
46 Regulatory Review 60 days Thu 8/21/14 Sun 10/19/14
47 Issue Draft Final CCR 30 days Mon 10/20/14 Tue 11/18/14
48 Issue Final CCR 30 days Wed 11/19/14 Thu 12/18/14
49 FS Report 310 days Sat 5/31/14 Sun 4/5/15
50 RAA 70 days Sat 5/31/14 Fri 8/8/14
51 Preliminary FS 60 days Sat 8/9/14 Tue 10/7/14
52 Gov't Comments 15 days Wed 10/8/14 Wed 10/22/14
53 Issue Draft FS 15 days Thu 10/23/14 Thu 11/6/14
54 Regulatory Review 60 days Fri 11/7/14 Mon 1/5/15
55 Issue Draft Final FS 30 days Tue 1/6/15 Wed 2/4/15
56 Issue Final FS 60 days Thu 2/5/15 Sun 4/5/15
57 PP 235 days Thu 2/5/15 Sun 9/27/15
65 ROD 192 days Thu 7/30/15 Sat 2/6/16
72 LUC RD 195 days Sun 2/7/16 Fri 8/19/16
79 RD 195 days Sun 2/7/16 Fri 8/19/16
86 RA Work Plan 180 days Thu 7/21/16 Mon 1/16/17
93 Remedial Action Fieldwork 90 days Tue 1/17/17 Sun 4/16/17
95 CCR 240 days Mon 4/17/17 Tue 12/12/17

102 RACR 245 days Sat 10/14/17 Fri 6/15/18

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
2012 2013 2014

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-15
Site 31 SMP FY13-14
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ID Task Name Duration Start Finish

1 Work Plan for Remedial Action 231 days Fri 12/26/08 Thu 8/13/09

8 Remedial Action 90 days Fri 9/11/09 Wed 12/9/09

9 CCR Report 119 days Thu 12/10/09 Wed 4/7/10

15 PP 333 days Tue 6/1/10 Fri 4/29/11

21 ROD 168 days Sat 4/16/11 Fri 9/30/11

26 SAP and HASP Preparation 330 days Tue 12/28/10 Tue 11/22/11

33 Site 32 Investigation Activities 90 days Thu 3/1/12 Tue 5/29/12

35 Site Investigation Reporting 270 days Wed 5/30/12 Sat 2/23/13

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
2012 2013 2014

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-16
Site 32 SMP FY13-14
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ID Task Name Duration Start Finish

1 SI SAP 529 days Fri 9/2/11 Mon 2/11/13

11 SI Field Investigation 135 days Tue 2/12/13 Wed 6/26/13

15 SI Report for GW 248 days Fri 3/29/13 Sun 12/1/13

22 EE/CA 210 days Fri 11/29/13 Thu 6/26/14

30 Public Review/AM 45 days Fri 6/27/14 Sun 8/10/14

31 Removal Action Work Plan 195 days Mon 8/11/14 Sat 2/21/15

38 Removal Action Field Work 90 days Sun 2/22/15 Fri 5/22/15

39 Construction Completion Report 135 days Sat 5/23/15 Sun 10/4/15

46 NFA Decision Document 195 days Wed 7/22/15 Mon 2/1/16

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
2012 2013 2014

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-17
Site 33 SMP FY13-14
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ID Task Name Duration Start Finish

1 CCR Report 582 days Tue 3/18/08 Tue 10/20/09
7 RI Report for GW 818 days Thu 4/30/09 Tue 7/26/11

12 Data Gap UFP-SAP 568 days Wed 7/27/11 Wed 2/13/13
21 Field Work 120 days Thu 2/14/13 Thu 6/13/13
25 Data Gap - TM 180 days Fri 6/14/13 Tue 12/10/13
32 FS Report 240 days Tue 11/26/13 Wed 7/23/14
40 PP (all media) 240 days Tue 6/24/14 Wed 2/18/15
41 Preliminary PP 60 days Tue 6/24/14 Fri 8/22/14
42 Navy Review 15 days Sat 8/23/14 Sat 9/6/14
43 Issue Draft PP 15 days Sun 9/7/14 Sun 9/21/14
44 Regulatory / Legal Review 60 days Mon 9/22/14 Thu 11/20/14
45 Issue Draft Final PP 30 days Fri 11/21/14 Sat 12/20/14
46 Issue Final PP 15 days Sun 12/21/14 Sun 1/4/15
47 Public Comment Period 45 days Mon 1/5/15 Wed 2/18/15
48 ROD (all media) 180 days Sun 12/21/14 Thu 6/18/15
49 Preliminary ROD 30 days Sun 12/21/14 Mon 1/19/15
50 Navy Review 15 days Tue 1/20/15 Tue 2/3/15
51 Issue Draft ROD 15 days Wed 2/4/15 Wed 2/18/15
52 Regulatory / Legal Review 60 days Thu 2/19/15 Sun 4/19/15
53 Issue Draft Final ROD 30 days Mon 4/20/15 Tue 5/19/15
54 Issue ROD for Signature 30 days Wed 5/20/15 Thu 6/18/15
55 LUC RD 194 days Fri 6/19/15 Tue 12/29/15
62 RD 224 days Fri 6/19/15 Thu 1/28/16
69 RA Work Plan 225 days Fri 1/29/16 Fri 9/9/16
76 Remedial Action Fieldwork 30 days Sat 9/10/16 Sun 10/9/16
78 CCR 255 days Mon 10/10/16 Wed 6/21/17
85 RACR 180 days Tue 5/23/17 Sat 11/18/17

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
2012 2013 2014

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-18
Site 34 SMP FY13-14
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ID Task Name Duration Start Finish

1 PA Work Plan 134 days Sat 7/2/11 Sat 11/12/11

9 Desktop Investigation 60 days Mon 4/30/12 Thu 6/28/12

10 PA Report 195 days Fri 6/29/12 Wed 1/9/13

17 SI Work Plan 225 days Thu 1/10/13 Thu 8/22/13

25 SI Fieldwork 90 days Fri 8/23/13 Wed 11/20/13

26 SI Report 255 days Thu 11/21/13 Sat 8/2/14

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
2012 2013 2014

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Schedule 3-19
UXO-3 SMP FY13-14

Page 1
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SECTION 4 

Land Use Planning 
Sites with LUCs and the boundaries of potential environmental impact areas are shown on Figure 4‐1. The Sites 
with LUCs in place are: 

 Site 1 – Dudley Road Landfill 
 Site 6 – Explosive Impoundment, Flume Area and Excavation Area  
 Site 7 – Plant 3 Explosives‐Contaminated Wastewater Discharge Area 
 Site 12 – Barracks Road Landfill 
 Site 16/SSA 16 – West Road Landfill 
 Site 19 – Conveyor Belt Soils at Building 10 

This information is made available on the NAVFAC MIDLANT GeoReadiness website to address environmental 
considerations during planning and decision making. Contact information is listed below: 

Mr. Jim Gravette 
Naval Facilities Engineering Command, Mid‐Atlantic 

9742 Maryland Ave. Bldg N‐26 
Norfolk, VA 23511‐3095 
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